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It is that time of year again when construction and preventative maintenance projects 
commence. This Communication Update is to provide Council with an update on 2024 
construction and preventative maintenance projects within the road right-of-way and to 
summarize the anticipated impacts on traffic. Typically, this information is available on 
the Hamilton.ca website, however the Cybersecurity Incident has temporarily impacted 
the ability to share through that medium. The current list of projects with approximate 
timing can be found in Appendix “A” to Communication Update ENG24002.  

Standard Construction and Project Notices are provided directly to the Ward Councillors’ 
offices, stakeholders, residents, and local businesses prior to construction start or 
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maintenance work, and at times when changes in construction activities may impact 
traffic and/or local business access. The City’s Project Manager’s contact information is 
included on the notice to help support direct dialogue with stakeholders throughout the 
construction. Additionally, the City has a Contract Inspector on site every day during 
active construction. The Contract Inspector is available to discuss business access and 
other construction related issues.  

Where required, detour signs are installed prior to the work; signs indicating lane 
restrictions or lane closures are also installed as required, including directional indicators 
to steer traffic to the correct lanes.  

If you require further information, please contact:  

Jackie Kennedy, Director, Engineering Services at (905) 546-2424 Extension 1611 
• Capital Construction 

 
Carolyn Ryall, Director, Transportation Services at (905) 546-2424 Extension 2832 

• Roadway Maintenance and Roadway Safety 
 
Abdul Shaikh, Director, LRT Project Office at (905) 546-2424 Extension 6559 

• LRT Projects 
 
Carlo Ammendolia, Manager, Development Engineering (905) 546-2424 Extension 2155 

• Development Construction 
 
APPENDICES AND SCHEDULES ATTACHED 
 
Appendix “A to Communication Update ENG24002: 2024 Active Construction Project 
Summary 
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Project Name Contract Number Type Of Work Limits Anticipated Construction Timing Traffic Impacts 

Lincoln M. Alexander Parkway (LINC)  C15‐35‐24 Routine preventative maintenance work Upper RHVP to Hwy 403
May 2024 

(4 day closure to be confirmed)
Full lane closures

Red Hill Valley Parkway  N/A Routine preventative maintenance work Dartnall Road ramp to QEW ramp Aug‐24 TBD

Barton Street Reconstruction  C15‐02‐22 (HSW) Road Sewer Water Parkdale Ave. to Talbot St. August 2022 to October 2024 Lane Closures

AEGD Dickenson Trunk Sanitary Sewer C15‐11‐22 (HSW) Road Sewer Water Dickenson Rd, Trinity Church Rd, Golf Club Rd. April 2022 to November 2026 Partial Closures/Full Closure/Lane Closure

Garner Road Sanitary Sewer Extension C15‐42‐24 (HS) Sanitary Sewer
Kitty Murray Lane to 380m West of Raymond 

Road
   May 2024 to Dec 2024 Partial Lane Closures/Lane Closures

Garner Road Watermain Trunk Installation C15‐01‐23 (HW) Trunk Watermain Wilson Street West to Southcote Road March 2024 to December 2025 Lane Closure/Westbound only

Sherman Avenue LRT Enabling Works C15‐32‐23 (HW) LRT Road Water Wilson Street to South end  June 2023 to November 2024 Partial Lane Closures/Lane Closure

Highway 56 Bridges 189 C15‐07‐23 (BR) Bridge Rehabilitation 600m south of Kirk Road  April 2024 to Nov 2024 Lane Closures

Highway 56 Bridge 159 C15‐07‐23 (BR) Culvert replacement 600m south of Hall road July 2024 to August 2024 Full Closure

Aberdeen Avenue  C15‐23‐23 (H) Retaining Wall Repair 70m west of Hawthorne Avenue April 2024 to July 2024 Partial Lane Closures

Lower Lions Club Road C15‐23‐23 (H) Retaining Wall Repair 40m east of Louise Drive April 2024 to July 2024 Partial Lane Closures

Weirs Lane C15‐49‐23(H) Slope Stabilization Johnston Avenue to Highway 8  April 2024 to July 2024 Full Closure

Bridge #296 C15‐20‐23 (BRHW) Bridge, Road, Watermain From Main St to 100m West of Ogilvie St    May 2024 to Dec 2024 Partial and lane closures

Bridge 113 Sulphur Springs C15‐08‐24 (BR)
Structure 
(Bridge) 

 Sulphur Springs Rd from Governor’s Rd to 
Mineral Springs Rd

 July 2 to Sept 30 , 2024  Lane Closure

Bridge 126 ‐ RR65, 506m N or Guyatt Road 
Bridge 464 ‐ RR56, 790m S of Golf Club Rd ‐ Rehab

C15‐15‐24 (BR) Bridge Rehabilitation
Regional Road 56, from Guyatt Road to Golf 

Club Road
   May 2024 to Nov 2024

 Full Closure

Lane Closure

Large Valve ‐ Forest @ James C15‐29‐24 (W) Water
Forest Avenue, James St S. to Hughson St. S

James St S at Forest Avenue
   May 2024 to June 2024

Partial Closure
 

Lane Closure

York and Cannon C15‐28‐24 (HW) Road/Water
York From Dundurn to Caroline

Cannon Street from Queen to James 
June 2024 ‐ December 2024  Partial Closure/Lane Closure

 Concession/Mountain Brow C15‐51‐24(HW)
Water/Road

(Road, Water, MUP, Traffic Circle Signalization)
 Concession/Mountain Brow, From Upper 

Gage to Oakcrest
 June 2024 to November 2024  Lane Closure

BRIDGE 108 ‐ INDIAN TRAIL, 1025 METRES
WEST OF LYNDEN RD

 C15‐59‐24 (BR)
Structure
(Bridge)

Indian Trail, From Misener Road to Lynden 
Road

July 2024 to August 2024 
 Full Closure

Wilson St. ‐ Victoria Ave. N. to Sherman Ave. N.  C15‐16‐24 (HSW)
Water/Road/Sewer.

(Two‐way conversion, Road Resurfacing/Reconstruction, 
sewer and watermain replacement, Traffic improvements)

Wentworth St. N. to Sanford Ave. N. September to December 2024 Full Closure

Wentworth St. N. ‐ King St. E. to Wilson St.  C15‐16‐24 (HSW)
Water/Road/Sewer

(Road resurfacing, watermain replacement, traffic 
improvements)

King St. E. to Wilson St. August to October 2024 Full Closure
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Sherman Ave. N. ‐ Wilson to Burlington St. E.  C15‐16‐24 (HSW)
Water/Road/Sewer

(Two‐way conversion, Road Resurfacing/Reconstruction, 
watermain replacement, Traffic improvements)

Wilson to Burlington St. E. Works Mostly in 2025  Lane Closure

Corktown Neighbourhood(SOUTH)  C15‐50‐24 (HSW) Water/Road/Sewer.

 
John St S – From Louisa Ave to Arkledun Ave

Louisa Ave – From Mountwood Ave to John St 

July 2024  to October 2024
Full Closure & Lane Closures on John St S/St. Joseph’s Dr 

intersection

Westdale South Neighbourhood (CENTRAL) (PHASE 02) 
Resurfacing

C15‐41‐24(H)  Road Sterling ‐ From Forsyth to King June 2024 to November 2024 Partial Closure/Lane Closure

LARGE VALVE REPLACEMENTS
(HA06V007): BURLINGTON e/o WENTWORTH

C15‐01‐24 (W) Water
Burlington St E, from Niagara St to Wentworth 

St N
September 2024

Westbound Lane Closure

RETAINING WALLS RW0551, RW0552 ‐
GOLFVIEW CRESCENT

 C15‐21‐24 (H)
Structure

(Replacement of 2 retaining wall, within walkway between 
Golfview Cr. and Ann St.)

No Road Work Anticipated N/A N/A

UPPER WENTWORTH ST‐ LINC TO MOHAWK RD E  C15‐64‐24 (H) Road 
From KingFisher Drive to TB McQuesten Park 

entrance
 July 2024 to October 2024  Partial closure

Bridge 089 ‐ Creighton Road, 30 Meters South of Mills 
Street 

C15‐57‐24 (BR)
Structure (Bridge rehabilitation, storm outlet and short 

storm pipe replacement)
Within bridge limit and approaches.

Approximately from July, 2024 to November, 
2024

Lane Closure
(One lane both directions with temporary signal)

 Grays Road  C15‐02‐24 (H)
Road

(Road Resurfacing and sidewalk construction)
Barton St. to Community Ave  August to December 2024 Lane Closures

Grieshome Neighbourhood C15‐11‐24 (H) Road Marcella/Tara/Summer Crest/ St. Stevens June 2024 ‐ Sep 2024 Partial and lane closures

Culvert‐LINC‐Golflinks C15‐10‐24 (S) Culvert Replacement/Repair
Mohawk Rd & Lincoln Alexander Parkway 

On/Off Ramp
Sep 2024 ‐ Nov 2024 N/A

Highway 8 TBD Road Middletown to 100m w of Rosebough August to December 2024 Partial and lane closures

Garner Road Development Project Road widening/Water 90 Garner Road West to Anson Drive April to June 2024 Lane reduction

Anson Drive at Garner Road Development Project Water Anson Drive north of Garner Road April 30th to May 7th Closure

Pritchard Road Development Project Storm  Pritchard Road from Harlowe to Rymal Road March 2024 for 3 weeks Closure
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