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Disclaimer 

Information in the Park and Open Space Development Guide is subject to change without 

notice. The reader must ensure that they have the most current version of this guide and all 

other documents referenced therein. Please contact Landscape Architectural Services (LAS), 

Environmental Services, Public Works to verify that this is the most up-to-date version or 

see the City of Hamilton website and search “Park and Open Space Development Guide”. 

 

The Park and Open Space Development Guide shall not be a static document and is 

subject to change without notice. It is the intent of the Public Works Department to update 

this Guide as required with new and more efficient standards or requirements to ensure the 

health and safety of its park patrons, the economic feasibility and sustainability of the City 

of Hamilton’s park and open space assets, and its environmental resources. 

 

The preparation of the Park and Open Space Development Guide has deliberately 

prepared each Chapter of the Guide to stand on its own. Therefore, the reader in reviewing 

the entire document may sense that there has been repetition due to this strategy. 

 

A glossary of terms used throughout this document can be found in Appendix A – 

Glossary. 

 

Executive Summary 

The Park and Open Space Development Guide was created by the Public Works 

Department of the City of Hamilton and included inter-departmental assistance, to define 

the requirements and guidelines in the development of parks and open spaces within the 

City. Several years ago, this guide received valuable input from the Hamilton Halton Home 

Builders Association (HHHBA) which the City of Hamilton has sincerely appreciated. During 

this time, the development community, through the Parkland Development Financing 

Agreement (PDFA) and the Open Space and Trail Development Financing Agreement 

(OSTDFA), has successfully participated in the design and construction of at least a dozen 

park and open space development projects. 

 

While the format version of the Guide has been updated, and processes better described, it 

remains the goal that this Guide continue to be used by the development community, 

consultants, and City of Hamilton staff as a resource tool in defining the process of creating 

Hamilton’s parks and open spaces, either by the development community or by the City of 

Hamilton itself. It is also the intention of this Guide to identify the design standards for the 

design and construction of park and open space lands. 
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The objectives of the Park and Open Space Development Guide include the following: 

 

• To define the process and approvals required in designing and constructing park and 

open space lands. 

 

• To promote contact and feedback with the development community on the provision 

of park and open space resources. 

 

• To ensure that the proposed parkland is efficient and sufficient in size, layout, 

location, and suitable topography, and supports both active and passive recreation 

for the citizens of Hamilton. 

 

• To create the OPTION for developers to build parks or open spaces, only IF both 

the Developer and the City agree with this Option. 

 

• To promote the Parkland Development Financing Agreement (PDFA) and Open 

Space and Trail Development Financing Agreement (OSTDFA) which is the 

agreement between a developer and the City to construct a park or open space by 

the developer for the City and the City’s timing and payment for this work generally 

through Development Charges reimbursement. 

 

• To improve the timing of the delivery of parks and open spaces to the City of 

Hamilton’s existing and future residents. 

 

• To support the delivery of parks to the residents of Hamilton utilizing cost effective 

methodologies related to the applicable development charges funding. 

 

• To complement existing City of Hamilton Planning and Economic Development 

Department (PED) documents related to parks and open spaces. 

 

The Park and Open Space Development Guide outlines two OPTIONS for the design 

and development of both park and open space lands. 

 

Both OPTIONS are defined in the Guide as to the process, responsibilities, and approvals 

typically required in undertaking these Development Options for Park and Open Space 

lands. 

 

OPTION 1 continues the process of park development as it existed in the former City of 

Hamilton prior to the amalgamation of the City of Hamilton and adjacent communities, in 

which the Development Community was required to provide the first stage of development 

of a park or open space. That is, developers ensured the park grading complimented the 

overall subdivision grading design complete with any required swales or catch basins. In 

addition, the park or open space was seeded with grass, and the common boundaries 

between the public parkland and private lands were fenced according to City standards. In 

this OPTION, the City of Hamilton would later “complete” the park with the addition of 

recreational amenities such as playground equipment, multi-purpose courts, sports fields, 

site furnishings and plantings for examples. 
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OPTION 2 provides the opportunity for a developer to design and build a completed park or 

open space in a new subdivision development. This OPTION would reimburse the developer 

for the Development Charge related items for both park and open space development. 

 

For a Developer to proceed with OPTION 2, that is the Developer building the complete 

park or open space, a Parkland Development Financing Agreement (PDFA) or Open 

Space and Trail Development Financing Agreement (OSTDFA), including a park 

specific Project Charter with the City is required. The PDFA / OSTDFA is the agreement 

between a developer and the City to construct a park or open space by the developer for 

the City and defines reimbursement of related Development Charges to the Developer. The 

PDFA / OSTDFA is required to be legally executed with the City Manager’s Office. The 

template for the PDFA / OSTDFA is included in this Guide for reference. 

 

The advantages of the development community choosing OPTION 2, that is, developers 

designing and building parks and open spaces, are as follows:   

• The completed park or open space should be available to the new residential 

community’s residents closer to their time of moving into the community;  

• With the development community building parks and open spaces there is the 

potential of the development cost of these resources being reduced; and 

• OPTION 2 requires both the developer and the City agreeing in order to proceed 

with this strategy. Therefore, the development community and the City both have 

the choice to proceed with this OPTION.  

 

To further assist the Development Community and City staff in undertaking either of the 

OPTIONS described, the Park and Open Space Development Guide also defines 

Development Standard Resources. These resources include a primary listing of pertinent 

related planning and design information, standard construction details, construction 

specifications, drawing submission standards, tender requirements, and construction 

information and expectations. It should be noted that the procedures for tendering of park 

or open space development has been coordinated, as closely as possible, with the principles 

and tender process outlined with the City of Hamilton’s Construction and Material 

Specifications Manual (C&MSM), latest version. 
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 Introduction 

 Park and Open Space Development 

Parks and open spaces provide an important resource to the residents and visitors to the 

City of Hamilton and play a key role in the quality of life that is enjoyed by our residents. 

These spaces deliver many benefits to both new and established communities across our 

City. Access to green spaces improves our physical and mental health, bring our 

communities closer, and make our neighbourhoods more attractive places to live and work.  

 

Parks, open spaces and areas with trails are important as Hamilton becomes more and more 

developed. It is essential to match development growth with recreational areas for everyone 

to enjoy. The Government of Ontario recognizes the importance of this through the Ontario 

Planning Act. The Act requires developers to provide land or cash-in-lieu of land for 

recreational use to the City within a development area. The preservation and creation of 

these spaces helps to encourage a healthy and active city. 

 

The goal of this guide is to describe the process 

of developing Hamilton’s parks and open 

spaces. It is designed to help the development 

community, City staff, and external stakeholders 

along each step of the park, open space and 

trail development process. The guide outlines 

how to obtain approvals and provides the tools 

to maintain consistent delivery of recreational 

areas. It is also the aim of this guide to identify 

the standards for the design and construction of 

park and open space lands. 

 

The guide contains two development Chapters. Chapter 3: covers the development of parks, 

while Chapter 4: outlines open space and trails. The two Chapters are similar in their 

development processes but are different in description and purpose. 

 

This guide references development resources to further help with the process. These 

resources are comprised of a glossary, relevant planning information, relevant design 

information and standards, drawing submission standards, tender requirements, a project 

charter template, a City-developer financing agreement template, a list of standardized 

construction details, a list of standardized park construction specifications and relevant 

construction information and expectations. This information can be found in the 

Appendices. 

 

Parks and open spaces are 

important as Hamilton 

becomes more and more 

developed. It is essential to 

match this growth with 

recreational areas for 

everyone to enjoy. 
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 Park and Open Space Designation and Zones 

The City of Hamilton has four categories of Parks and two categories of Open Space in the 

Urban Hamilton Official Plan (UHOP) and five zones in Zoning By-law 05-200 Open Space 

and Parks Classification that generally align with the UHOP categories as follows: 

 

Urban Hamilton Official Plan (UHOP)  Zoning By-law 05-200 

City-Wide      City-Wide Park (P3) Zone 

Community      Community Park (P2) Zone 

Neighbourhood     Neighbourhood Park (P1) Zone 

Parkette      Parkette (P1, P4 or other) Zone 

General Open Space     Open Space (P4) Zone 

Natural Open Space     Conservation/Hazard Land (P5) Zone 

 

 Types of Parks (Park Classification) 

City Wide Parks: are municipally, regionally, provincially or nationally significant 

destinations that meet the needs of residents and are of interest to visitors. These facilities 

are often associated with major recreation, education or leisure activities and may have 

natural, historic, or unique features. They range greatly in size and type. 

 

Community Parks: serve more than one neighbourhood but are not intended to serve the 

City as a whole. Community Parks have more intensive recreational facilities such as sports 

fields, and recreational and community centres. These facilities shall have good 

transportation access along adjacent arterial or collector roadways and provide adequate 

parking to meet anticipated demand. Community Parks in the urban area should 

appropriately be located along transit routes. They serve a population of approximately 

20,000 people and have a minimum size of approximately 7.0 hectares city wide. 

 

Neighbourhood Parks: primarily cater to the recreational needs and interests of the 

residents living within its general vicinity. Residents can easily walk or bike to these parks. 

Neighbourhood Parks are generally comprised of municipal parkland, containing a mixture of 

passive areas, sports facilities, informal and formal play areas, and may include natural 

areas. They serve a population of approximately 5,000 people and have a minimum size of 

approximately 2.0 hectares. 

 

Parkettes: are small open spaces which have no or limited recreational facilities. They are 

generally located in the older urban areas where they serve an important function in the 

provision of open space opportunities. 
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 Types of Open Spaces 

General Open Space: shall include golf courses, community gardens, pedestrian and 

bicycle trails, walkways, picnic areas, beaches, remnant parcels of open space lands, and 

urban plazas, squares and core spaces. These areas do not function as parks but are used 

for both active and passive recreational activities. 

 

Natural Open Space: shall include lands with significant natural features and landscapes 

such as woodlots, hazard lands, forested slopes, creek/ravine corridors, the Niagara 

Escarpment, environmentally sensitive areas (of natural and scientific interest), and areas of 

wildlife habitat. These areas perform important biological and ecological functions and 

provide passive recreational opportunities. 

 

 Who Should Use this Guide? 

This guide shall be used by the development community in the process of submitting a 

development application that incorporates a park or open space component within the City 

of Hamilton. It is designed to provide insight on the development process to consultants, 

residents and community stakeholders alike. Additionally, this guide shall be used by 

internal City staff to direct the review process and to establish the staff sections responsible 

for approvals. 

 

 How Should this Guide be Used? 

The guide should be used in conjunction with other planning, engineering and landscape 

architectural documentation referenced throughout. The goal is to guide the process of 

submitting or reviewing a development application within the City of Hamilton and to inform 

individuals of the requirements related to park and open space lands. 
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 The Development Process 

 Development Options 

There are two Options offered for the development of parks and open spaces. Developers 

are required to complete only the minimum construction requirements (Option 1) or they 

may choose to build a complete park or open space and trails (Option 2). This gives the 

developer the flexibility to choose the option that best fits their goals and objectives for 

their development project. 

 

 

 

 

Option 1 is the traditional development model used in the City of Hamilton and consists of 

the City designing and constructing the majority of the work for the park or open space. For 

parks, the developer is responsible for rough grading, fine grading, fencing, service stubs to 

the park, stormwater drainage infrastructure and seeding, all to City standards. If it is 

general open space, the developer is responsible for providing pedestrian access (sidewalk 

or walkways) with bollards, hard surfacing treatment, and fencing. Natural open space may 

not allow pedestrian access or hard surfacing. Developers are also required to fence any 

Figure 1:  Minimum requirements 

met by the developer 

Option 1: The developer only 

completes the first stage of park 

development and makes sure 

minimum requirements are met. 

The City of Hamilton later “finishes” 

the park or open space with 

recreational features and amenities. 

 

Figure 2:  Park development 

completed by the developer 

Option 2: The developer designs 

and builds a finished park or open 

space and trails. This method 

usually supplies the finished 

product to a community sooner 

than Option 1. This Option repays 

the developer with the development 

related charges collected by the 

City for park development. 
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open space with neighbouring land uses. Grading and seeding might also be required 

depending on the design of the subdivision. Development Charges are primarily used by the 

City to tender and complete the construction of the remaining works which may include 

such items as sports facilities, creative play structures, multi-purpose courts, walkways, 

plantings, utilities, and other amenities.  

 

Additional information on the requirements for Option 1 can be found in the City’s Local 

Service Policy (LSP), which can be found in the City’s most recent Development Charges 

Study. 

 

Option 2 is available only if both the developer and City are in agreement that the 

developer undertakes the design and construction of the park or open space on behalf of the 

City. This Option repays the developer with the development related charges collected by 

the City for park development and construction. This model usually supplies the finished 

product more quickly to the community than Option 1. 

 

 Flow Charts  

The following flow charts are designed to assist with the understanding of the processes 

involved with developing park and open space lands. The charts contain numbered steps 

that correspond with the Option Chapters that follow to assist with referencing. The flow 

charts are a general overview of the development process, while the description of the 

Option scenarios offer a more detailed look at what a developer may encounter. 

 

A comparison of the two Options available for park and open space development in the 

City is outlined in the first chart titled CHART 1: Comparison of Development Options 

for Park and Open Space. The next two charts under OPTION CHARTS explain Option 1 

and Option 2 in greater detail. These two charts are divided into two columns. The left 

column outlines the development steps involved for both the developer and the City to each 

carry out. The right column indicates which internal City staff are involved in that step of the 

flow chart. 

 

Please note that the flow charts are to be read in combination with the Options Chapters 

where more detailed descriptions and explanations are provided. 
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CHART 1: Comparison of Development Options for Park 

and Open Space 
 

  



Park and Open Space Development Guide  

Chapter 2: The Development Process  

8 

OPTION CHART: Option 1, Developer Completes Minimum 

Requirements (Steps 1-5) & City Completes Park 

Development (Steps 6-10) 
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OPTION CHART: Option 2, Developer Completes Park / 

Open Space (Steps 1-5) 
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 Park Development Options 

 Overview 

Through consultation with the Hamilton Halton Home Builders Association (HHHBA), it was 

clear that not all developers in Hamilton would be interested in participating in the 

construction of complete parks. However, the City of Hamilton wanted to ensure that the 

Option was available to those developers that would be interested in doing such work as 

part of their overall subdivision construction. 

 

To help understand the range of possibilities for park development, the City of Hamilton has 

identified three basic scenarios. Each of these scenarios reflects a common circumstance 

that a developer may encounter. These scenarios are not intended to represent all 

development conditions a developer may encounter but to simply offer a broad overview. 

 

The three scenarios cover: 

 

1) No park block present in a subdivision 

2) Park block present (developer chooses Option 1) 

3) Park block present (developer and City chooses Option 2) 

 

As previously stated, developers have two Options to develop parkland:  

 

1) Option 1 is the traditional option in the City of Hamilton. If a developer has a 

park block in the subdivision, they are responsible, as part of the subdivision 

agreement, for the minimum construction requirements. For a park this 

includes rough grading, fine grading, fencing, service stubs to the park, 

stormwater drainage infrastructure and seeding. The park, upon City approval, 

is assumed in that condition and the development is completed sometime in the 

future by the City. 

 

Additional information on the requirements for Option 1 can be found in the 

City’s Local Service Policy (LSP), which can be found in the City’s most recent 

Development Charges Study. 

 

2) Option 2 lets developers build the complete park and is common in many 

municipalities in the Greater Toronto Area. The developer and the City must be 

in agreement for this option to proceed. This usually produces a completed 

park for the community faster than Option 1. 

 



Park and Open Space Development Guide 

Chapter 3: Park Development Options  

12 

 No Park Block Present in the Subdivision 

Description 

of Scenario 

Many subdivisions in the City will not have any parkland identified through 

the planning process. In this case, there is still City involvement by 

Landscape Architectural Services (LAS) of Public Works. This Section 

generally comments on all Draft Plan applications.  

Overview 

In this scenario, Draft Plan submissions are received and reviewed by the 

City. Comments are made on streetscape elements, pedestrian linkages, and 

Record of Site Condition. Comments are also made on other features 

identified on a case-by-case basis. Since this scenario assumes there are no 

proposed parks, a cash-in-lieu payment value is established (see City By-

laws No. 17-039 and 09-124 for more information). Plans for approval at the 

Registration Phase are reviewed and approved by the City.  

City’s Role 

Development Planning of the Planning and Economic Development 

Department (PED) circulates Draft Plan applications when they are 

submitted by the developer. Comments from LAS are made on the individual 

applications and submitted to Development Planning. Plans are then 

prepared by the Developer at the Registration Phase on features that LAS 

commented on. These plans are submitted to Growth Management of PED. 

The plans are then recirculated to the LAS staff for review and comment. 

Written approval will be given to Growth Management once LAS is satisfied 

with the plans. Any issues with the plans are identified in writing to Growth 

Management. This information is then sent to the developer so that changes 

can be made. Parkland dedication or cash-in-lieu of Parkland is also 

identified at this time by the Real Estate Section of PED established (see City 

By-laws No. 17-039 and 09-124 for more information). 

Developer’s 

Role 

The developer must apply for Draft Plan approval and work with City staff to 

satisfy any development concerns. When this is achieved, plans are 

submitted to Growth Management of PED. These plans are used by City staff 

for approval of the details of each phase. After written comments are 

received, the developer must amend any issues with the plans and resubmit. 

Plans requiring approvals on specialized features are submitted at the same 

time as the engineering plans submission. Note: LAS staff needs a 

minimum of three weeks to review and comment on plan drawing 

submissions. 
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3.3 Option 1: Park Block Present in the Subdivision, 

Developer Completes Minimum Requirements (Steps 

1-5) & City Completes Park Development (Steps 6-10) 

Description 

of Option 

Option 1 describes when the City assumes parkland that meet minimum 

requirements completed by the developer in accordance with the Planning 

Act and specific Subdivision Agreement. The minimum requirements include 

rough grading, fine grading, fencing, service stubs to the park, stormwater 

drainage infrastructure and seeding (See the City’s Local Service Policy for 

more information). These items must be inspected and approved by City 

staff.  

Option 1 Step 1: Development Review 

Step 1a: Official Plan 

Overview 

The Official Plan for the City of Hamilton includes Parkland Planning and 

Classification Information. For more information about the Official Plan and 

the types of Parkland Classification, refer to Appendix B – Planning 

Documentation. 

City’s Role 

Development Planning of the Planning and Economic Development 

Department (PED) will direct park planning at this step and facilitate the 

development application process. Development Planning reviews the Official 

Plan, applicable secondary/neighbourhood plans and the zoning By-law to 

determine where parks and/or open space may be required and if an Official 

Plan and/or Zoning By-Law amendment is required in addition to the draft 

plan of subdivision application. If an Official Plan amendment is needed, the 

application is circulated to Landscape Architectural Services (LAS) for 

comment. Comments are required from LAS if there is a park or open space 

issue. City PED staff will investigate to determine if parkland is required in 

the subdivision development and LAS will confirm parkland programming 

requirements. Parkland dedication, deficits and other related information are 

reviewed by PED staff. 

Developer’s 

Role 

If required, the developer must submit relevant information and an 

application for an Official Plan amendment and/or Zoning By-law 

amendment. 

Step 1b: Secondary Plan/Neighbourhood Plan 

Overview 

The Secondary/Neighbourhood Planning process determines the park 

location and classification. The planning process is referenced in Appendix 

B – Planning Documentation. Many new subdivisions are subject to 

Secondary/Neighbourhood Plans and the location of the parkland block will 

have already been identified for development. Should a Secondary/ 

Neighbourhood Plan not exist, requirements are determined using existing 

and future parkland need and is defined by the City’s Official Plan and 

Zoning By-Law. 
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City’s Role 

City involvement is led by the Community Planning division of PED. LAS and 

the Recreation Division give direction to preferred park location, total area 

requirements, park envelope shape, programming, access, street frontage, 

and fencing. 

Developer’s 

Role 

The developer, if a current landowner, will be consulted by Community 

Planning for input to the planning process leading to the City’s preferred 

Secondary/Neighbourhood Plan (refer to Appendix B – Planning 

Documentation).  

Option 1 Step 2: Draft Plan of Subdivision 

Step 2a: Program Development 

Overview 

During this step, the park block is assessed to determine what facilities are 

required or can be accommodated. This depends on the road frontage, 

envelope shape, size, and grading of the park. The Draft Plan will cover all 

phases of the proposed development. The park block is also evaluated for 

program requirements at this point. See Appendix J – Park and Trail 

Standards for more information on park/trail programming and how 

amenities/features are determined. 

City’s Role 
The Recreation Division determines requirements for park facilities on a 

case-by-case basis. 

Developer’s 

Role 

It is the developer’s decision when to submit the Draft Plan of Subdivision. 

The developer is required to have a pre-consultation meeting with City 

officials which will identify the comments and requirements for the 

subdivision before a formal submission. Once the comments are received, 

the developer must choose how to proceed with the Draft Plan. The 

developer can contact Development Planning with any questions or concerns 

at this step or continue following this guide. 

Step 2b: Facility Fit Plan 

Overview 

The Facility Fit Plan acts as a preliminary concept plan for the park. It is 

used to determine potential layouts of the park and any facilities that are 

required. The plan also identifies any conflicts between the desired facilities, 

the proposed park parcel, and neighbouring land uses for the City and 

developer to resolve any issues early in the development process. 

City’s Role 

LAS prepares the Facility Fit Plan using information from the Recreation 

Division. LAS staff ensure that the required facilities are possible within the 

proposed park envelope and work with the developer to achieve an optimal 

park layout. 

Developer’s 

Role 

The developer works with the City to reach the City’s parkland goals. This 

may require meeting with City staff to discuss options for parkland layout. 

When the developer chooses Option 1, the City will present the preferred 

Facility Fit plan for the parkland. The City also specifies the program goals 

for the future park. 
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Step 2c: Draft Conditions 

Overview 

Draft Conditions are prepared by Development Planning based on the 

comments from internal staff and outside agencies review of the proposed 

Draft Plan. Draft Conditions that relate to all phases of the subdivision are 

added into the Subdivision Agreement (Step #3a). 

City’s Role 

LAS staff comment on the entire Draft Plan. Comments focus on park and 

open space blocks, pedestrian connections, trail systems, and any other 

features that require approval by LAS. These comments are sent to 

Development Planning to be included in the Draft Conditions for the 

subdivision. Draft Plan Conditions are identified for features that impact the 

park block during the City review of the Draft Plan. 

Developer’s 

Role 

The developer follows the procedure outlined by Development Planning for 

this step. Revisions to the Draft Plan are completed as per the City’s and 

external agencies’ comments. 

Option 1 Step 3: Subdivision Agreement 

Step 3a: Agreement Preparation 

Overview 

The Subdivision Agreement is prepared following the approval of the Draft 

Plan. The Draft Conditions are added into the Subdivision Agreement for all 

phases of the subdivision. 

City’s Role 

The Subdivision Agreement is prepared by Growth Management and Legal 

Services of the City Manager’s Office. Development Planning will confirm 

with LAS that the parkland has been included in the 10 Year Park Capital 

Budget Forecast. The park development is scheduled into the budget 

forecast based on demand for park development in the City. 

Developer’s 

Role 

The developer follows the procedure outlined by the Development Planning 

Section for this step. Revisions to the Draft Plan are completed as per the 

City’s and external agencies’ comments. 

Option 1 Step 4: Registration Phase  

Step 4a: Plan Submission 

Overview 

The developer either registers the subdivision in its entirety or registers 

each phase of the subdivision individually. These phases are identified in the 

Draft Plan (Step #2) and the Subdivision Agreement (Step #3). An 

engineering submission from the developer’s consultant is required for each 

phase. The submission outlines the details of the works in that phase. City 

approvals are required before the subdivision is registered. Securities for the 

subdivision works are taken at this step. 

City’s Role 

LAS reviews the park and open space development plans submitted by the 

developer through Growth Management. LAS provides the approvals of these 

plans necessary for registration. Any issues with the plans are identified to 

Growth Management staff. Note: LAS staff need a minimum of three 

weeks to review and comment on any plan drawing submissions. 
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Developer’s 

Role 

The developer submits plans to Growth Management for approval and 

registration of the phase of development. Minimum park requirements 

include rough grading, fine grading, fencing on all boundaries next to private 

lands, service stubs to the park, stormwater drainage infrastructure, topsoil 

and seeding finished. Service stubs must also be provided to street frontage 

on the common boundary of the park. Requirements for plan submissions 

related to LAS approvals are found in Appendix C – Drawing and 

Submission Standards. If flaws are found in the submission, the developer 

will revise and resubmit for approval. Plans must be submitted in a timely 

manner so that there is enough time for review and comment by staff. The 

developer will provide securities for the works in each phase of subdivision. 

The minimum park works are covered by the engineering securities 

identified in the phases. At the time of Subdivision Registration, the 

developer will provide: 1) a Record of Site Condition for all park and open 

space lands and any lands being dedicated to or purchased by the City and 

2) a Letter of Reliance from the environmental consultant. For Option 2, 

transfer of the parkland will not occur at the Registration Phase. The transfer 

will happen at the time of the City’s approval of Substantial Performance of 

the park (Step #5b). 

Option 1 Step 5: Park Construction and Assumption 

Step 5a: Inspections 

Overview 

Parkland must meet minimum development requirements as outlined in the 

Subdivision Agreement (Step #3a). Standards for these minimum 

requirements are found in Appendix D – Standard Requirements for 

Park and Open Space Development. An inspection is conducted to verify 

that the work is completed to City standards.  

City’s Role 

Growth Management staff coordinates an inspection of the parkland. This is 

led by LAS and Parks and Cemeteries. The inspection ensures that the work 

meets the City’s standards. Staff identify any issues or outstanding 

deficiencies with the work to be corrected by the developer. Corrections 

must be made before Substantial Performance (Step #5b) and park 

assumption (Step #5c). 

Developer’s 

Role 

Any issues or outstanding deficiencies identified by City staff during the 

inspection are to be corrected by the developer. City staff must be notified 

when this is complete for a second inspection to take place. 

Step 5b: Substantial Performance 

Overview 
The park development works must receive final site inspection approval and 

sign-off before assumption by the City. 

City’s Role 

Parks and Cemeteries staff prepare a final sign-off letter after the final 

inspection (Step #5a). This verifies that the works are accepted and that all 

issues and deficiencies have been corrected. 

Developer’s 

Role 

The developer must maintain the park until the final sign-off letter is 

received. 
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Step 5c: Maintenance Assumption 

Overview 

Maintenance assumption occurs after final sign-off and approval of the 

minimum park requirements (Step #5b). A two-year warranty period starts 

at the Substantial Performance approval date. A final warranty inspection is 

conducted by City staff at the end of this period. Any deficiencies found by 

the City are corrected by the developer before the park block is assumed by 

the City. 

City’s Role 

Parks and Cemeteries is responsible for the maintenance of the park after 

final approval (Step #5b). Parks and Cemeteries staff identify any deficient 

warranty works during this two-year warranty period to Growth Management 

who then contact the developer to complete the warranty work. A final 

inspection by Growth Management, LAS and Parks and Cemeteries staff is 

conducted at the end of the warranty period. 

Developer’s 

Role 

The developer must complete any warranty works in a timely manner 

identified during the warranty period and as identified at the final inspection. 

The developer can apply for a release of the securities after the two-year 

warranty period once deficiencies have been corrected. 

No Further Developer Involvement, City to Complete Park Development 

(Steps 6-10). 

Option 1 Step 6: Facility Fit Plan for Future Park 

Step 6a: Facility Fit Plan 

Overview 

A Facility Fit Plan is required at this point if it was not fully completed at the 

Draft Plan stage of development. The Facility Fit Plan acts as a concept plan 

for the park. Information gathered regarding facility needs is used to 

determine what facilities are required in the park. This determines potential 

layouts of the park and identifies any conflicts. 

City’s Role 

LAS prepares the Facility Fit Plan based on information from Recreation’s 

needs analysis regarding park facilities. The requirements for park facilities 

are determined on a case-by-case basis. City staff ensure that the required 

facilities are possible within the proposed park envelope. Efforts are then 

made to reach an optimal park layout. 

Option 1 Step 7: Capital Budgeting Approval 

Step 7a: Budget for Development Completion 

Overview 

The park project is identified in the 10 Year Park Capital Budget Forecast and 

the Development Charges By-Law by LAS staff (Step #3a). Funding, for 

design development and public process, needs to be identified at this step. 

The allocation of funding is required to complete the next steps. 

City’s Role 

LAS is responsible for identifying funding requirements for the park. The 

funding requirements relate to the park design and construction, not 

including proposed buildings. The allocation of funding is facilitated through 

the Capital Budgets and Development Section of Corporate Services. 
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Step 7b: Budget for Buildings 

Overview 

Funding required for any buildings needs to be identified through the Capital 

Budget process. It should be noted that buildings are usually constructed in 

selected parkland, as opposed to open space areas. 

City’s Role 

Facilities Management and Capital Programs is responsible for submitting the 

Capital Budget funding requirements. The funding requirements are for the 

design and construction of buildings in parks. This process is assisted by 

Financial Planning and Policy. 

Option 1 Step 8: Master Plan and Functional Plan 

Step 8a: Master Plan 

Overview 

The Master Plan Concept is based on the Facility Fit Plan. This step includes 

public consultation where residents can review and comment on the Master 

Plan Concept plans. Public consultation follows the guidelines for public 

notification in the Planning Act. At a minimum, residents within a 120-metre 

radius of the park facility must be notified of any public meetings. 

City’s Role 

This step is led by LAS staff who collect internal and external stakeholder 

comments regarding the Master Plan, particularly from staff in Recreation 

and Parks and Cemeteries. 

Step 8b: Functional Plan 

Overview 

The Functional Plan is based on the final approved Master Plan (Step #8a). 

It provides the basis for construction plans in the next phases. All necessary 

internal and external stakeholder approvals must be obtained during this 

step. If required, a Tree Management Plan is made for review and approval 

by Forestry and Horticulture. 

City’s Role 

The Functional Plan is prepared by LAS. They arrange and discuss all 

approvals necessary to construct the park facilities. Any buildings other than 

shade structures need site plan approval by the City. For examples of 

internal and external approval requirements, see Appendix E – Internal 

and External Approvals. 

Option 1 Step 9: Detailed Design of Park Facilities 

Step 9a: Working Drawings 

Overview 

Final working drawings are prepared based on the Functional Plan (Step 

#8b). These become part of the tendering package and public bidding 

process. Permits for building construction must be secured during this step. 

City’s Role 
LAS staff leads this step to prepare final working drawings for the purposes 

of the tendering process. 

Step 9b: Tendering 

Overview 
The official tendering process comes after the completion of the working 

drawings and is undertaken as per the City of Hamilton’s Procurement Policy. 
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City’s Role 

Tendering of the project will be facilitated through the Procurement Section 

of Financial Services. The award of the tender is completed by Finance and 

Administration and LAS. 

Option 1 Step 10: Park Construction and Assumption 

Step 10a: Inspections 

Overview 
The supervision and administration of the park construction begins after the 

tender is awarded to the successful bidder (Step #9b). 

City’s Role 

This step is led by LAS. Forestry and Horticulture oversees any forestry 

related works at the start of construction. Parks and Cemeteries are 

consulted during construction for maintenance related concerns. 

Step 10b: Substantial Performance 

Overview 

After the final inspection, Substantial Performance is awarded if the park 

construction is acceptable. The contractor, in accordance with the 

Construction Lien Act, can apply for a release of the statutory holdback after 

60 days if the work is satisfactory. The contractor must also correct any 

deficiencies or outstanding work.  

City’s Role 

Substantial Performance is granted by LAS staff in consultation with Parks 

and Cemeteries. LAS staff review and approve applications for release of the 

statutory holdback 60 days after Substantial Performance. Finance and 

Administration staff assist in processing and releasing the holdback. 

Step 10c: Maintenance Assumption  

Overview 

Park maintenance is assumed after Substantial Performance has been 

awarded (Step #10b). The two-year warranty begins on all park work at this 

point. A final inspection is carried out by City staff at the end of the two-year 

warranty period. This inspection identifies any work issues and warranty 

replacements that may be required. 

City’s Role 

Park maintenance is assumed by Parks and Cemeteries and occurs after 

notice from LAS that Substantial Performance has been awarded. This notice 

marks the start of the two-year maintenance period when Parks and 

Cemeteries will identify any warranty issues. LAS staff are notified of these 

issues and contact the contractor to make corrections. A final warranty 

inspection is conducted by Parks and Cemeteries and LAS staff to identify 

any deficiencies at the end of the warranty period which would require the 

contractor to rectify. 
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3.4 Option 2: Park Block Present in the Subdivision, 

Developer Completes Park (Steps 1-5) 

Description 

of Option 

This Option describes when the developer undertakes and completes the 

detailed design and construction of the park block. This process is optional 

and requires agreement by both the City and developer. At the draft plan 

stage, the developer must notify Development Planning and Landscape 

Architectural Services Park Development Option 2 is being pursued. 

Implementation is subject to City approval. 

Option 2 Step 1: Development Review 

Step 1a: Official Plan 

Overview 

The Official Plan for the City of Hamilton includes Parkland Planning and 

Classification Information. For more information on the Official Plan and the 

Parkland Classifications, refer to Appendix B – Planning Documentation. 

City’s Role 

Development Planning of the Planning and Economic Development 

Department (PED) will direct park planning at this step and facilitate the 

development application process. Development Planning reviews the Official 

Plan, applicable secondary/neighbourhood plans and the Zoning By-law to 

determine where parks and/or open space may be required and if an Official 

Plan and/or Zoning By-Law amendment is required in addition to the draft 

plan of subdivision application. If an Official Plan amendment is needed, the 

application is circulated to Landscape Architectural Services (LAS) for 

comment. Comments are required from LAS if there is a park or open space 

issue. City PED staff will investigate to determine if parkland is required in 

the subdivision development and LAS will confirm parkland programming 

requirements. Parkland dedication, deficits and other related information are 

reviewed by PED staff. 

Developer’s 

Role 

If required, the developer must submit relevant information and an 

application for an Official Plan amendment. 

Step 1b: Secondary Plan/Neighbourhood Plan 

Overview 

The Secondary/Neighbourhood Planning process determines the park 

location and classification. The planning process is explained in Appendix B 

– Planning Documentation. Many new subdivisions are subject to 

Secondary/Neighbourhood Plans and parkland will have already been 

identified for development. Should a Secondary/Neighbourhood Plan not 

exist, requirements are determined using existing and future parkland need 

and is defined by the City’s Official Plan and Zoning By-law. 

City’s Role 

City involvement is led by the Community Planning division of PED. LAS and 

the Recreation Division give direction to preferred park location, total area 

requirements, park envelope shape, programming, access, street frontage, 

and fencing. 
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Developer’s 

Role 

The developer, if a current landowner, will be consulted by Community 

Planning for input to the planning process leading to the City’s preferred 

Secondary/Neighbourhood Plan.  

Option 2 Step 2: Draft Plan of Subdivision 

Step 2a: Program Development 

Overview 

During this step, the park block is assessed to determine what facilities are 

required or can be accommodated. This depends on the road frontage, 

envelope shape, size, and grading of the park. The Draft Plan will cover all 

phases of the proposed development. The park block is also evaluated at 

this time for program requirements. See Appendix J – Park and Trail 

Standards for more information on park/trail programming and how 

amenities/features are determined. 

City’s Role 
The Recreation Division determines requirements for park facilities on a 

case-by-case basis. 

Developer’s 

Role 

It is the developer’s decision when to submit the Draft Plan of Subdivision. 

The developer is required to have a pre-consultation meeting with City 

officials which will identify the comments and requirements for the 

subdivision before a formal submission. Once the comments are received, 

the developer must choose how to proceed with the Draft Plan. The 

developer can contact Development Planning with any questions or concerns 

at this step or continue following the guide.  

Step 2b: Facility Fit Plan 

Overview 

The Facility Fit Plan acts as a preliminary concept plan for the park. It is 

used to determine potential layouts of the park and any facilities that are 

required. The plan also identifies any conflicts between the desired facilities, 

the proposed park parcel, and neighbouring land uses for the City and 

developer and the developer’s landscape architectural consultant to resolve 

these issues early in the process. The developer’s landscape architectural 

consultant is required to be a Full Member with Seal, in good standing, with 

the Ontario Association of Landscape Architects (OALA). 

City’s Role 

LAS staff, using information from the Recreation Division, ensure that the 

Facility Fit Plan’s required facilities are possible within the proposed park 

envelope and work with the developer and the developer’s landscape 

architectural consultant to achieve an optimal park layout. 

Developer’s 

Role 

The developer and the developer’s landscape architectural consultant (who 

is required to be a Full Member with Seal, in good standing, with the OALA), 

work with the City to reach the City’s parkland goals. This may require 

meeting with City staff to discuss options for parkland layout. The City also 

specifies the program goals for the future park. The developer’s landscape 

architectural consultant prepares the Facility Fit Plan based on the 

Recreation Division’s facility requirements and LAS input. 
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Step 2c: Draft Conditions 

Overview 

The City must be officially notified at this point if the developer is pursuing 

Park Development Option 2 (this Option). The City and the developer 

must agree for Option 2 to proceed. The Ward Councillor is contacted to 

review the plans for park development with possible public consultation. 

Draft Conditions are prepared by Development Planning based on comments 

of the Draft Plan review by internal staff and outside agencies. These 

conditions are added into the Subdivision Agreement (Step #3a). 

City’s Role 

LAS staff comment on the entire Draft Plan. Comments focus on park and 

open space blocks, pedestrian connections, trail systems, and any other 

features that require approval by LAS. These comments are added into the 

draft conditions by Development Planning. One of the conditions included is 

related to the Parkland Development Financing Agreement (PDFA) 

(Step#4d). The condition stipulates that the developer will enter into this 

agreement which states the developer will undertake and complete the 

detailed design and construction of the park block. 

Developer’s 

Role 

The developer follows the procedure outlined by the Development Planning 

Section for this step. The developer agrees to the conditions of the Parkland 

Development Financing Agreement (PDFA) (Step#4d). Revisions to the Draft 

Plan are completed as per the City’s and external comments. 

Option 2 Step 3: Subdivision Agreement 

Step 3a: Agreement Preparation 

Overview 

The Subdivision Agreement is prepared following the approval of the Draft 

Plan. Draft Plan Conditions are added into the Subdivision Agreement for all 

phases of the proposed subdivision. A condition outlines the need for the 

developer to enter into a Parkland Development Financing Agreement 

(PDFA) (Step #4d). If the Draft Plan Conditions are approved by City 

Council, delegated authority is then given to LAS to fulfill the PDFA. This 

agreement must be made in order to go forward with the construction of the 

park. A template for the PDFA, including the Project Charter and Letter of 

Intent is included in Appendix F – Parkland/Open Space and Trail 

Development Financing Agreement (PDFA/OSTDFA). The Subdivision 

Agreement outlines that the transfer of the Parkland Deed occurs at 

Substantial Performance (Step #5c).  

City’s Role 

PED staff prepares a Subdivision Agreement for the entire development for 

approval by City Council. This agreement includes the requirement for a 

PDFA between the City and the developer.  

Developer’s 

Role 

The developer works with the City to finalize the Subdivision Agreement and 

the PDFA. 
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Option 2 Step 4: Registration Phase 

Step 4a: Preparation of Project Charter and Letter of Intent 

Overview 

LAS prepares a draft Project Charter for the park that outlines the key 

contacts, the park description and budget, the process checkpoints and the 

roles and responsibilities of the key players, refer Schedule C – Project 

Charter of Appendix F – Parkland/Open Space and Trail 

Development Financing Agreement (PDFA/OSTDFA). LAS sends the 

Project Charter to the developer for review and input.  If the developer and 

the City are in agreement, both parties sign the project charter and the 

developer submits a completed Letter of Intent to LAS, refer to Schedule D 

– Letter of Intent Template of Appendix F – Parkland/Open Space 

and Trail Development Financing Agreement (PDFA/OSTDFA). 

City’s Role 

LAS prepares the Project Charter, this includes the identification of the park 

overall budget and construction budget allocated within the 10-year Capital 

Budget Forecast.  At this time, LAS will identify the programming needs for 

the Park in consultation with Recreation staff and will identify the expected 

submittals and administrative duties during design and construction of the 

park.  The goal of the Project Charter is to clearly outline expectations.  LAS 

will sign the Project Charter after the developer and the developer’s 

landscape architectural consultant have reviewed, filled in the required 

information and signed the Project Charter. 

Developer’s 

Role 

The developer’s role is to review the Project Charter and provide input.  It is 

expected that the developer will provide the information for the key contacts 

of the developer and the developer’s landscape architectural consultant.  

The developer’s landscape architectural consultant is to review the Project 

Charter and working with the developer, provide their fees for their services. 

Both parties are to sign off on the Project Charter.  The developer will also 

prepare a Letter of Intent and submit the signed Letter and Project Charter 

to LAS.   
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Step 4b: Plan Submissions 

Overview 

Per the plan submission outlined in the Project Charter the developer 

submits a Conceptual Park Design plan and cost estimates. The Conceptual 

Park Design is refined to meet the City’s goals for the park parcel. For more 

information about features that are accepted in City parks, refer to 

Appendix B – Planning Documentation and Appendix D – Standard 

Requirements for Park and Open Space Development. Thoughtful park 

design can lead to less crime and an improved quality of life. This is known 

as Crime Prevention Through Environmental Design (CPTED). The developer 

and developer’s landscape architectural consultant are required to refer to 

Appendix G – Crime Prevention through Environmental Design 

(CPTED) Principles for Park and Open Space Design. Once the 

Conceptual Park Design has been approved, the developer may proceed 

with preparing functional and tender drawings, a proposed completion 

schedule, and cost estimates which are to be submitted to LAS for review 

and approval. If required, a Tree Management Plan is submitted to the 

Forestry and Horticulture Section at this step. 

City’s Role 

LAS reviews and approves the Conceptual Park Design, functional and 

tender drawings, completion schedule, and the cost estimates. The cost 

estimates are needed to establish which party (developer or City) is 

responsible to pay for which items based on the Local Service Policy and 

Development Charges by-law.  The cost estimates need to include 

contingency and the developer’s landscape architectural service fee, refer to 

the template provided in Schedule B – Project Charter of Appendix F – 

Parkland/Open Space and Trail Development Financing Agreement 

(PDFA/OSTDFA) . LAS provides comments to the developer with any 

required changes to the drawings. Note: LAS staff need a minimum of 

three weeks to review and comment on drawing submissions. If 

required, Forestry and Horticulture staff review and comment on the Tree 

Management Plan. Any tree removals or conservation plans must be 

submitted to the Forestry and Horticulture Section for approval. These plans 

must be submitted and approved before LAS gives final approval to the 

design drawings. 

Developer’s 

Role 

The developer, at this step, must submit to LAS for review Conceptual Park 

Design drawings and cost estimates prepared by the developer’s landscape 

architectural consultant. This submission is in coordination with the 

engineering plan requirements specified by Growth Management. The 

requirements for submission are found in Appendix C – Drawing and 

Submission Standards and Appendix D – Standard Requirements for 

Park and Open Space Development. [cont.…] 
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Developer’s 

Role 

[cont.…] 

Design standards, details, and specifications can be found in the following 

appendices: 

• Appendix H – Playground Equipment Standards 

• Appendix I – Spray Pad Standards 

• Appendix J – Park and Trail Standards 

• Appendix K – Approved Tree Species for Parks and Open 

Spaces 

• Appendix L – Park and Open Space Standard Detail Drawings 

• Appendix M – Park and Open Space Standard Specifications 

The developer works with the City to refine the Park Design Concept. This is 

to ensure the City’s goals for the park parcel are met. 

Once this is finalized, the functional plan and tender drawings, completion 

schedule, and revised cost estimates must be submitted to LAS. Developers 

should be aware that there is an upset limit to the repayment of 

Development Charges which is determined by the City’s Development 

Charges By-law and is established in the Project Charter. The Park Design 

and cost estimates should reflect this upset limit. Costs that are above the 

upset limit are the responsibility of the developer.  

Step 4c: Tendering 

Overview 

It is the developer’s responsibility to tender the project. The tendering 

process are outlined in the PDFA, refer to Appendix F – Parkland/Open 

Space and Trail Development Financing Agreement (PDFA/OSTDFA) 

and follows the “Requirements for Tendering” in the City of Hamilton’s 

Engineering Guidelines for Servicing Land Under Development Applications.  

Copies of the bids must be provided to the City immediately after bid 

opening.  The developer may select the contractor, but the Park construction 

repayment is based on the lowest qualified bid including a 10% contingency 

to the upset limit established for the park construction budget. 

City’s Role 

The City must be present at the opening of the bids. A digital bid and tender 

process may be employed, and the bid opening may be remote provided 

that the online portal can be publicly accessed and viewable in real time. 

The City requests a tele-call with the developer and developer’s landscape 

architectural consultant at the time the digital bid closes.   

Developer’s 

Role 

The developer must follow the proper tendering procedure as outlined in the 

PDFA that follows the City of Hamilton’s Engineering Guidelines for Servicing 

Land Under Development Applications. The procedures outline the type of 

bid process that must be employed depending on cost of works.  The 

developer’s landscape architectural consultant is to coordinate the tendering 

and bid opening to ensure that the process is public, that a City 

representative is present at bid opening and that copies of the bids are 

provided to the City immediately after opening. 
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Step 4d: Parkland Development Financing Agreement  

Overview 

LAS will prepare a draft Parkland Development Financing Agreement (PDFA) 

once the developer has selected a bidder and will obtain review from the 

City’s legal section.  The PDFA is a legal agreement signed by the City (i.e. 

Mayor and Clerk), initialled by the manager and supervisor of LAS and 

signed by the developer. The PDFA identifies the works that are to be 

constructed and their costs, the parties responsible to pay the costs, the 

general responsibilities and obligations of the parties as it pertains to the 

completion of the works, the conditions for repayment of the City’s share of 

work and the requirements for insurance and securities, including the 

conditions of release of the securities.  A PDFA template can be found in 

Appendix F – Parkland/Open Space and Trail Development 

Financing Agreement (PDFA/OSTDFA). The developer must wait until 

the financing agreement is signed prior to entering into any general contract 

with the selected bidder to complete the works.   

City’s Role 

The City works will prepare a draft PDFA for the developer to review and 

sign. Once the PDFA is signed by all parties, LAS will prepare a Purchase 

Order Requisition and send the Purchase Order to the developer.  The 

Purchase Order will be used to pay for the City’s share of the approved 

works.  The preparation of the PDFA and Purchase Order are facilitated 

through LAS, Financial Planning and Policy, and Legal Services.  

Developer’s 

Role 

The developer reviews the PDFA and if in agreement, signs the document. 

The developer is responsible to provide the City a Letter of Credit for the 

securities once the tender has been awarded and the PDFA is signed by the 

developer and City.   

Option 2 Step 5: Park Construction and Assumption 

Step 5a: Construction Administration 

Overview 

The construction administration duties are performed by the developer’s 

landscape architectural consultant.  It is expected that a pre-construction 

meeting will be held, along with bi-weekly meetings that must be attended 

by a LAS staff member, the developer’s contractor, the developer’s 

landscape architectural consultant and a representative of the developer.  It 

is expected that site inspections of the minimum key milestones identified in 

the Project Charter will be performed and documented, that shop drawings 

will be submitted for review and approval to the developer’s landscape 

architectural consultant and LAS, and that the third-party testing will be 

performed, documented and submitted to the developer’s landscape 

architectural consultant and LAS.  Meetings, testing and submissions are 

expected to occur in a timely fashion to prevent delays and ensure that the 

park is being constructed according to the contract documents.  
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City’s Role 

LAS will play an active role in overseeing the construction of the park and 

expects to be circulated on all shop drawing submissions and testing reports 

for review and approval.  Site inspection reports, progress payment and 

documentation related to the construction of the park should also be 

circulated to LAS. LAS will attend all bi-weekly meetings and will coordinate 

with other City sections should their presence on site be required, such as 

Parks and Cemeteries and Forestry and Horticulture.  Other internal and 

external agencies may also be asked to attend site meetings as required. 

Developer’s 

Role 

The developer’s landscape architectural consultant is expected to set-up the 

pre-construction meeting and the bi-weekly meetings and take minutes.  

The developer’s landscape architectural consultant will aid in the review and 

approval of shop drawings and ensure that the developer’s contractor is 

submitting documentation in a timely fashion to avoid construction delays.  

The developer’s landscape architectural consultant will be responsible to 

perform the key milestone reviews and document the reviews to ensure that 

the park is being constructed according to the contract documents.  Any 

issues or changes to the contract must be presented to the City prior to the 

issuance of site directives or change orders. Templates produced by the City 

of Hamilton for construction administrative documentation are available 

upon request.  

Step 5b: Deficiency Review 

Overview 

A playground inspection review and deficiency review must be performed 

prior to initiating substantial performance.  The playground inspection 

review must be performed by LAS and the playground inspector of Parks 

and Cemeteries.  The playground inspector will identify any deficiencies and 

provide them to LAS for inclusion into the final Deficiency Report. Following 

the playground inspection, a deficiency review of the entire park will be 

performed with LAS, the Park and Cemeteries superintendent, the 

developer’s landscape architectural consultant, the developer’s contractor 

and a representative of the developer.  A Deficiency Report will be prepared, 

and the developer is responsible to rectify the deficiencies to the satisfaction 

of the City prior to substantial completion being initiated. 

City’s Role 

LAS will coordinate with the playground inspector to perform the playground 

inspection review and will provide to noted deficiencies to the developer’s 

landscape architectural consultant for inclusion in the overall Deficiency 

Report. LAS will ensure that the appropriate stakeholders from the City 

attend the deficiency review walks and are satisfied with the deficiency 

corrections performed by the developer. 

Developer’s 

Role 

The developer landscape architectural consultant is responsible to help 

coordinate a deficiency review meeting, to note deficiencies not in 

compliance with the contract requirements and to circulate a final Deficiency 

Report.  The developer will ensure that the deficiencies are corrected and to 

notify the City for a final review to occur.  Substantial performance will not 

be initiated until the identified deficiencies are corrected to the satisfaction 

of the City.  
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Step 5c: Substantial Performance and Release of Securities 

Overview 

Once the deficiencies have been rectified to the satisfaction of the City, the 

City will send a substantial performance cover letter granting the developer 

approval to initiate substantial performance for the works. The developer 

may then execute Substantial Performance according to current 

Construction Law. The two-year warranty period begins after Substantial 

Performance is achieved. The developer may also reimbursement for the 

City’s share of works and request the release of the securities for the 

performance of the works. The developer will be reimbursed for the City’s 

share of the works and the securities will be released following the 

expiration of the lien period according to the current construction law and 

the receipt of the documentation outlined in the PDFA.  The securities for 

the warranty period will be held until the expiry of the two-year warranty 

period. The Record of Site Condition and Letter of Reliance must be 

provided, and the Parkland Deed transferred to the City at this Step.  

City’s Role 

LAS will prepare a cover letter confirming that Substantial Performance has 

been reached and a notification letter for the commencement of the 

warranty period.  Following the expiration of the lien period, LAS will have 

the City’s Law Clerk perform a lien check.  Once all documentation is 

received from the developer according to the conditions outline in the PDFA, 

LAS will initiate the release of the securities and the reimbursement for the 

City’s share of works through Business Programs. 

Developer’s 

Role 

The developer’s landscape architectural consultant prepares the Certificate 

of Substantial Performance after receiving clearance from the City. The 

developer will publish the Substantial Performance document as per the 

Construction Lien Act.  The developer is responsible to apply for the release 

of securities and to request reimbursement for the City’s share of works.  

The developer is responsible to submit the required documentation along 

with this request. Refer to Appendix F – Parkland/Open Space and Trail 

Development Financing Agreement (PDFA/OSTDFA) for the standard 

conditions and documentation that must be submitted prior to the release of 

securities and reimbursement of the City’s share of the works.  

Step 5d: Maintenance Assumption 

Overview 

The start of the two-year warranty period begins at Substantial Performance 

after the City has accepted the construction works.  Inspections must occur 

at an appropriate time of the year to review the works, including vegetative 

health, during the first year of the warranty period and during the second 

year of the warranty period.  A final inspection is complete LAS and any 

outstanding warranty corrections will be identified for correction by the 

developer. Should the work be acceptable, a letter of Contract Completion 

will be issued to the developer and the developer may then apply for the 

release of securities for the warranty component of the works. Should the 

developer fail to correct the deficiencies the securities will be used by the 

City to do so. 
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City’s Role 

Park maintenance is assumed by Parks and Cemeteries staff once 

Substantial Performance is awarded. LAS will perform the one-year and two-

year warranty inspection reviews on-site with the developer. LAS will 

conduct the final inspection review at the termination of the two-year 

warranty period and will issue a letter of Contract Completion should the 

work be deemed acceptable.  LAS will facilitate the release of the security 

for the warranty period through Business Programs.  

Developer’s 

Role 

The developer’s landscape architectural consultant is responsible to schedule 

and perform a one-year and two-year maintenance review.  The reviews 

must be conducted with LAS staff present and the developer’s landscape 

architectural consultant is responsible to prepare and issue the maintenance 

reports.  The developer must rectify the identified warranty deficiencies in 

timely manner and notify the City when the work is complete. The developer 

is responsible to apply for the release of the securities following the 

expiration of the warranty period and the receipt of a letter of Contract 

Completion issued by LAS. 
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 Open Space and Trail 

Development Options 
 Overview 

Through consultation with the Hamilton Halton Home Builders Association (HHHBA), it was 

clear that not all developers in Hamilton would be interested in participating in the 

construction of complete parks. However, the City of Hamilton wanted to ensure that the 

Option was available to those developers that would be interested in doing such work as 

part of their overall subdivision construction. 

 

To help understand the range of possibilities for open space development, the City of 

Hamilton has identified three basic scenarios. Each of these scenarios reflects a common 

circumstance that a developer may encounter. These scenarios are not intended to 

represent all development conditions a developer may encounter but to simply offer a broad 

overview. The three scenarios cover: 

 

1) No open space block present in a subdivision 

2) Open space block present (developer chooses Option 1) 

3) Open space block present (developer and City chooses Option 2) 

 

The process for developing open space lands closely resembles the process for parks 

development. Developers have two Options to develop open space and trails.  

 

1) Option 1 is the traditional option in the City of Hamilton. If a developer has 

open space on their land they are responsible, as part of the Subdivision 

Agreement, for the minimum construction requirements. For open space this 

includes providing pedestrian access (sidewalk or walkways) with bollards, hard 

surfacing treatment, and fencing. Generally, developers are required to fence 

any open space with neighbouring land uses. Grading and seeding might be 

required depending on the design of the subdivision. The open space, upon City 

approval, is assumed in that condition, and completed sometime in the future 

by the City. 

 

 Additional requirements for Option 1 can be found in the City’s Local Service 

Policy, which can be found in the City’s most recent Development Charges 

Report. 

 

2) Option 2 lets developers build the complete open space and is common in 

many municipalities in the Greater Toronto Area. The developer and the City 

must agree for this option to proceed. This usually produces a completed open 

space faster than Option 1. 
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 No Open Space Block Present in the Subdivision 

Description 

of Scenario 

Many subdivisions in the City won’t have any open space block present. In 

this case, there is still City involvement by Landscape Architectural Services 

(LAS) of Public Works. This section generally comments on all Draft Plan 

applications. 

Overview 

In this scenario, Draft Plan submissions are received and reviewed by the 

City. Comments are made on streetscape elements, pedestrian linkages, and 

the Record of Site Condition. Comments are also made on any other 

features identified on a case-by-case basis. Since this scenario assumes 

there are no proposed open space blocks, a cash-in-lieu payment value is 

established (see City By-laws No. 17-039 and 09-124 for more information). 

Plans for approval at the Registration Phase are reviewed and approved by 

the City.  

City’s Role 

Development Planning of the Planning and Economic Development 

Department (PED) circulates Draft Plan applications when they are 

submitted by the developer. Comments from LAS are made on the individual 

applications and submitted to Development Planning. Plans are then 

prepared by the Developer at the Registration Phase on features that LAS 

commented on. These plans are submitted to Growth Management of PED. 

The plans are then circulated to the LAS staff for review and comment. 

Written approval will be given to Growth Management once LAS is satisfied 

with the plans. Any issues with the plans are identified in writing to Growth 

Management. This information is then sent to the developer so that changes 

can be made. Parkland Dedication or cash-in-lieu of Parkland is also 

identified at this time by the Real Estate Section of PED (see City By-laws 

No. 17-039 and 09-124 for more information). 

Developer’s 

Role 

The developer must apply for Draft Plan approval and work with City staff to 

satisfy any development concerns. When this is achieved, plans are 

submitted to Growth Management of PED. These plans are used by City staff 

for approval of the details of each phase. After written comments are 

received, the developer must amend any issues with the plans and resubmit. 

Plans requiring approvals on specialized features are submitted at the same 

time as the engineering drawings submission. Note: LAS staff need a 

minimum of three weeks to review and comment on plan drawing 

submissions. 
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4.3 Option 1: Open Space Block Present in the 

Subdivision, Developer Completes Minimum 

Requirements (Steps 1-5) & City Completes Open 

Space Development (Steps 6-10) 

Description 

of Option 

Option 1 describes when the City assumes open space from subdivision 

developments. The developer is only responsible for completing minimum 

requirements such as providing pedestrian access to the open space. The 

pedestrian access can be a sidewalk connection or a pedestrian walkway 

complete with bollards, hard surfacing treatment, and fencing. Generally, 

the developer is required to provide fencing for an open space area with 

neighbouring land uses. Grading and seeding might also be required based 

on the design of the subdivision or local requirements. 

Option 1 Step 1: Development Review 

Step 1a: Official Plan 

Overview 

The Official Plan for the City of Hamilton includes Open Space Planning and 

Classification information. For more information about the Official Plan and 

the types of Parkland Classification, refer to Appendix B – Planning 

Documentation. 

City’s Role 

The Development Planning division of the Planning and Economic 

Development Department (PED) will direct open space planning at this step 

and facilitate the development application process. Development Planning 

reviews the Official Plan, applicable secondary/neighbourhood plans and the 

Zoning By-law to determine where parks and/or open space may be 

required and if an Official Plan and/or Zoning By-Law amendment is required 

in addition to the draft plan of subdivision application. If an Official Plan 

amendment is needed, the application is circulated to Landscape 

Architectural Services (LAS) for comment. Comments are required from LAS 

if there is an open space issue. City PED staff will investigate to determine if 

open space is required in the subdivision development and LAS will confirm 

open space programming requirements. Parkland dedication, deficits and 

other related information are reviewed by PED staff. 

Developer’s 

Role 

If required, the developer must submit relevant information and an 

application for an Official Plan amendment. 
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Step 1b: Secondary Plan/Neighbourhood Plan 

Overview 

The Secondary/Neighbourhood Planning process determines the open space 

location and classification. The planning process is explained in Appendix B 

– Planning Documentation. Many new subdivisions are subject to 

Neighbourhood/Secondary Plans and the location of the open space will have 

already been identified for development. Should a 

Secondary/Neighbourhood Plan not exist, requirements are determined 

using existing and future open space need and is defined by the City’s 

Official Plan, Zoning By-Law and the Hamilton Recreational Trails Master 

Plan. 

City’s Role 

City involvement is led by the Community Planning division of PED. LAS and 

the Recreation Division give direction to preferred open space location, total 

area requirements, park envelope shape, programming, access, street 

frontage, and fencing.  

Developer’s 

Role 

The developer, if a current landowner, will be consulted by Community 

Planning for input to the planning process leading to the City’s preferred 

Secondary/Neighbourhood Plan (refer to Appendix B – Planning 

Documentation).  

Option 1 Step 2: Draft Plan of Subdivision 

Step 2a: Program Development 

Overview 

During this step, the open space parcel is assessed to determine what 

facilities are required or can be accommodated. This depends on the road 

frontage, access, trail connections and topography. The Hamilton 

Recreational Trails Master Plan is also used as a guide. The Draft Plan of 

Subdivision covers all phases of the proposed development. Any open space 

or trails are evaluated for program requirements at this point. See 

Appendix J – Park and Trail Standards for more information on park/trail 

programming and how amenities/features are determined. 

City’s Role 

LAS staff review the Hamilton Recreational Trails Master Plan to determine 

the direction of open space development. The Recreation Division 

determines requirements for open space facilities on a case by case basis. 

Developer’s 

Role 

It is the developer’s decision when to submit the Draft Plan of Subdivision. 

The developer is required to have a pre-consultation meeting with City 

officials which will identify the comments and requirements for the 

subdivision before a formal submission comments and requirements for the 

subdivision before a formal submission. Once the comments are received, 

the developer must choose how to proceed with the Draft Plan. The 

developer can contact Development Planning with any questions or concerns 

at this step or continue following this guide. 
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Step 2b: Facility Fit Plan 

Overview 

The Facility Fit Plan acts as a preliminary concept plan for the open space 

and is used to determine potential trail layouts between the desired 

facilities, the proposed trail alignment, or neighbouring land uses and to 

identify any conflicts for the City and developer to resolve these issues early 

in the development process. Information from the Hamilton Recreational 

Trails Master Plan is used to determine what facilities are required.  

City’s Role 

LAS staff prepares the Facility Fit Plan using information from the Recreation 

Division and the Hamilton Recreational Trails Master Plan. LAS staff ensure 

that the required facilities, with a focus on required trail alignments and 

connections, are possible within the proposed open space envelope and 

work with the developer to achieve an optimum trail layout.  

Developer’s 

Role 

The developer works with the City to reach the City’s open space, trail 

alignment and trail connection goals. This may require meeting with City 

staff to discuss options for open space layout. If the developer choses 

Option 1, the City will present the preferred Facility Fit for the open space 

and trail which specifies program goals for the future trail. 

Step 2c: Draft Conditions 

Overview 

Draft Conditions are prepared by Development Planning based on the 

comments from internal staff and outside agencies’ review of the proposed 

Draft Plan. Draft Conditions that relate to all phases of the subdivision are 

added into the Subdivision Agreement (Step #3a). 

City’s Role 

LAS staff comment on the entire Draft Plan. The comments focus on the 

open space block, pedestrian connections, trail systems, and any other 

features identified on a case-by-case basis. These comments are sent to 

Development Planning to be included in the Draft Conditions for the 

subdivision. Draft Plan Conditions are identified for features that impact the 

open space or trail during the City review of the Draft Plan. 

Developer’s 

Role 

The developer follows the procedure outlined by Development Planning for 

this step. Revisions to the Draft Plan are completed as per the City’s and 

external agencies’ comments. 

Option 1 Step 3: Subdivision Agreement 

Step 3a: Agreement Preparation 

Overview 

The Subdivision Agreement is prepared following the approval of the Draft 

Plan. The Draft Conditions are added into the Subdivision Agreement for all 

phases of the subdivision.  

City’s Role 

The Subdivision Agreement is prepared by Growth Management and Legal 

Services of the City Manager’s office. Once the agreement is signed, 

Development Planning will confirm with Landscape Architectural Services 

(LAS) that the open space has been included in the 10 Year Capital Budget 

Forecast. The development project is scheduled into the budget forecast 

based on the demand for open space development in the City.  
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Developer’s 

Role 

The developer follows the procedure outlined by the Development Planning 

section for this step. Revisions to the Draft Plan are completed as per the 

City’s and external agencies’ comments. 

Option 1 Step 4: Registration Phase 

Step 4a: Plan Submission 

Overview 

The developer registers each phase of the subdivision individually. These 

phases are identified in the Draft Plan (Step #2) and the Subdivision 

Agreement (Step #3). An engineering submission from the developer’s 

consultant is required for each phase. The submission outlines the details of 

the works in that phase. City approvals are required before the subdivision 

is registered. Securities for the works are taken at this step. 

City’s Role 

LAS reviews the open space development plans from the developer through 

Growth Management. LAS provides the approvals of these plans necessary 

for registration. Any issues with the plans are identified to Growth 

Management staff. Note: LAS staff need a minimum of three weeks to 

review and comment on any plan drawing submissions. 

Developer’s 

Role 

The developer submits plans to Growth Management for approval and 

registration of the phase of development. The developer is only responsible 

for completing minimum requirements like providing pedestrian access to 

the open space. The pedestrian access can be a sidewalk connection or a 

pedestrian walkway complete with bollards, hard surfacing treatment, and 

fencing. Generally, the developer is required to provide fencing for an open 

space area with neighbouring land uses. Grading and seeding might also be 

required based on the design of the subdivision or local requirements. 

Requirements for plan drawing submission related to LAS approvals are 

found in Appendix C – Drawing and Submission Standards. If plan 

drawing flaws are found in the submission, the developer will revise and 

resubmit for approval. Plans must be submitted in a timely manner so that 

there is enough time for review and comment by staff. The developer will 

provide securities for the works in each phase of subdivision. The minimum 

open space development works are covered by the engineering securities 

identified in the phases. At the time of Subdivision Registration, the 

developer will provide 1) a Record of Site Condition for all park and open 

space lands and any lands being dedicated to or purchased by the City and 

2) a Letter of Reliance from the environmental consultant. (For Option 2, 

transfer of the open space lands will not occur at the Registration Phase. 

The transfer will happen at the time of the City’s approval of Substantial 

Performance of the open space lands (Step #5b). 
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Option 1 Step 5: Open Space Construction and Assumption 

Step 5a: Open Space Construction Inspections 

Overview 

Open space in the subdivision must meet minimum requirements as 

outlined in the Subdivision Agreement (Step #3a). Standards for these 

minimum requirements are determined on a case-by-case basis. Some 

examples are found in Appendix D – Standard Requirements for Park 

and Open Space Development. An inspection must be conducted to verify 

that the work is completed to City standards. 

City’s Role 

Growth Management staff coordinates an inspection of the open space. This 

is led by LAS and Parks and Cemeteries. The inspection ensures that the 

work meets the City’s standards. Staff identify any issues with the work to 

be corrected by the developer. Corrections must be made before Substantial 

Performance and open space assumption.  

Developer’s 

Role 

Any issues identified by City staff during the inspection are corrected by the 

developer. City staff must be notified when this is complete for a second 

inspection to take place. 

Step 5b: Substantial Performance 

Overview 
The open space development works must receive final site inspection 

approval and sign-off before assumption by the City. 

City’s Role 

Parks and Cemeteries staff prepare a final sign-off letter after the final 

inspection (Step #5a). This verifies that the works are accepted and that all 

issues and deficiencies have been corrected. 

Developer’s 

Role 

The developer must maintain the open space area until the final sign-off 

letter is received. 

Step 5c: Maintenance Assumption 

Overview 

Open space maintenance assumption occurs after final sign-off and approval 

of the minimum open space requirements (Step #5b). A two-year warranty 

period starts at the Substantial Performance approval date. A final warranty 

inspection is conducted by City staff at the end of this period. Any 

deficiencies found by the City are corrected by the developer before the 

open space is assumed by the City. 

City’s Role 

Parks and Cemeteries is responsible for the maintenance of the open space 

after final approval (Step #5b). Parks and Cemeteries staff identify any 

deficient warranty works during this two-year warranty period to Growth 

Management who then contact the developer to complete the warranty 

work. A final inspection by Growth Management, LAS and Parks and 

Cemeteries staff is conducted at the end of the warranty period. 

Developer’s 

Role 

The developer must complete any warranty works in a timely manner 

identified during the warranty period and as identified at the final 

inspection. The developer can apply for a release of the securities after the 

two-year warranty period once deficiencies have been corrected. 
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No Further Developer Involvement, City to Complete Park Development. 

Option 1 Step 6: Facility Fit for Future Open Space 

Step 6a: Facility Fit Plan 

Overview 

A Facility Fit Plan is required at this point if it was not fully completed at the 

Draft Plan stage of development. The Facility Fit Plan acts as a concept plan 

for the open space and trail. Information gathered from the Hamilton 

Recreational Trails Master Plan is used to determine what facilities are 

required. This also determines potential layouts of the trail and identifies 

any conflicts between the desired facilities and the proposed trail alignment. 

City’s Role 

LAS prepares the Facility Fit Plan based on information from the Recreation 

Division’s needs analysis regarding open space facilities from the Hamilton 

Recreational Trails Master Plan. City staff ensure that the required facilities 

are possible within the proposed open space area. Efforts are then made to 

reach an optimal open space layout and trail alignment. 

Option 1 Step 7: Capital Budgeting Approval 

Step 7a: Budget for Development Completion 

Overview 

The open space project is identified in the 10 Year Park Capital Budget 

Forecast and the Development Charges By-Law by LAS staff (Step #3a). 

Funding, for design development and public process, needs to be identified 

at this step. The allocation of funding is required to complete the next steps.  

City’s Role 

LAS is responsible for identifying funding requirements for the open space 

or trail. The funding requirements are for the design and construction of the 

open space and trail, not including any proposed buildings. The allocation of 

funding is facilitated through the Capital Budgets and Development Section 

of Corporate Services. 

Step 7b: Budget for Buildings 

Overview 

Funding required for any buildings needs to be identified through the Capital 

Budget process. It should be noted that buildings are usually constructed in 

selected parkland, as opposed to open space areas. 

City’s Role 

Facilities Management and Capital Programs is responsible for submitting 

the Capital Budget funding requirements. The funding requirements are for 

the design and construction of any buildings. This process is assisted by the 

Financial Planning and Policy Division. 
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Option 1 Step 8: Master Plan and Functional Plan  

Step 8a: Master Plan 

Overview 

The Master Plan Concept is based on the Facility Fit Plan. This step includes 

public consultation where residents can review and comment on the 

conceptual plans. Public consultation notification follows the guidelines for 

public notification in the Planning Act. At a minimum, residents within a 

120-metre radius of the open space facility must be notified of any public 

meetings. 

City’s Role 
LAS staff collects internal and external stakeholder comments regarding the 

Master Plan, particularly from staff in Recreation and Parks and Cemeteries. 

Step 8b: Functional Plan 

Overview 

The Functional Plan is based on the final approved Master Plan (Step #8a). 

It provides the basis for construction drawings in the next phases. All 

necessary internal and external stakeholder approvals must be obtained 

during this step. If required, a Tree Management Plan is prepared for review 

and approval by Forestry and Horticulture. 

City’s Role 

The Functional Plan is prepared by LAS. They arrange and discuss all 

approvals necessary to construct the open space and trail facilities. This 

includes negotiating necessary licenses with utility companies or 

conservation authority approvals. For examples of internal and external 

approval requirements see Appendix E – Internal and External 

Approvals. 

Option 1 Step 9: Detailed Design of Open Space Facilities 

Step 9a: Working Drawings 

Overview 

Final working drawings are prepared based on the Functional Plan (Step 

#8b). These become part of the tendering package and public bidding 

process. Permits for building construction must be secured during this step. 

City’s Role 
LAS leads this step to prepare final working drawings for the purposes of the 

tendering process. 

Step 9b: Tendering 

Overview 

The official tendering process comes after the completion of the working 

drawings and is undertaken as per the City of Hamilton’s Procurement 

Policy. 

City’s Role 

Tendering of the project will be facilitated through the Procurement Section 

of Financial Services. The award of the tender is completed by Finance and 

Administration and LAS. 
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Option 1 Step 10: Open Space Construction and 

Assumption 

Step 10a: Inspections 

Overview 
The supervision and administration of the open space and trail construction 

begins after the tender is awarded to the successful bidder (Step #9b). 

City’s Role 

This step is led by LAS. Forestry and Horticulture oversees any forestry 

related works at the start of construction. Parks and Cemeteries are 

consulted during construction for maintenance related concerns. 

Step 10b: Substantial Performance 

Overview 

After the final inspection, Substantial Performance is awarded if the open 

space and trail construction work is acceptable. The contractor, in 

accordance with the Construction Lien Act, can apply for a release of the 

statutory holdback after 45 days if the work is satisfactory. The contractor 

must also correct any deficiencies or outstanding work.  

City’s Role 

Substantial Performance is granted by LAS in consultation with Parks and 

Cemeteries. LAS staff review and approve applications for release of the 

statutory holdback 45 days after Substantial Performance. Finance and 

Administration staff assist in processing and releasing the holdback. 

Step 10c: Maintenance Assumption  

Overview 

Open space and trail maintenance is assumed after Substantial Performance 

has been awarded (Step #10b). The two-year warranty begins on all open 

space and trail work at this point. A final inspection is carried out by City 

staff at the end of the two-year warranty period. This inspection identifies 

any work issues and warranty replacements that may be required. 

City’s Role 

Open space and trail maintenance is assumed by Parks and Cemeteries and 

occurs after notice from LAS that Substantial Performance has been 

awarded. This notice marks the start of the two-year maintenance period 

when Parks and Cemeteries will identify any warranty issues. LAS staff are 

notified of these issues and contact the contractor to make corrections. A 

final warranty inspection is conducted by Parks and Cemeteries and LAS 

staff to identify any deficiencies at the end of the warranty period which 

would require the contractor to rectify. 
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4.4 Option 2: Open Space Block Present in the 

Subdivision, Developer Completes Open Space (Steps 

1-5)  

Description 

of Option 

Option 2 describes when the developer undertakes and completes the 

detailed design and construction of the open space or trail block. This 

process is optional and requires agreement by both the City and the 

developer. At the draft plan stage, the developer must notify Development 

Planning and Landscape Architectural Services if the Open Space 

Development Option 2 is being pursued. Implementation is subject to City 

approval.  

Option 2 Step 1: Development Review 

Step 1a: Official Plan 

Overview 

The Official Plan for the City of Hamilton includes Open Space Planning and 

Classification Information. For more information on the Official Plan and the 

Parkland Classifications, refer to Appendix B – Planning Documentation. 

City’s Role 

The Development Planning division of the Planning and Economic 

Development Department (PED) will direct open space planning at this step 

and facilitate the development application process. Development Planning 

reviews the Official Plan, applicable secondary/neighbourhood plans and the 

Zoning By-law to determine where parks and/or open space may be 

required and if an Official Plan and/or Zoning By-Law amendment is required 

in addition to the draft plan of subdivision application. If an Official Plan 

amendment is needed, the application is circulated to Landscape 

Architectural Services (LAS) for comment. Comments are required from LAS 

if there is an open space issue. City PED staff will investigate to determine if 

open space is required in the subdivision development and LAS will confirm 

open space programming requirements. Parkland dedication, deficits and 

other related information are reviewed by PED staff.  

Developer’s 

Role 

If required, the developer must submit relevant information and an 

application for an Official Plan amendment. 

Step 1b: Secondary Plan/Neighbourhood Plan 

Overview 

The Secondary/Neighbourhood Planning process determines the open space 

location and classification. The planning process is explained in Appendix B 

– Planning Documentation. Many new subdivisions are subject to 

Neighbourhood/Secondary Plans and open space will have already been 

identified for development. Should a Secondary/Neighbourhood Plan not 

exist, requirements are determined using existing and future open space 

need and is defined by the City’s Official Plan, Zoning By-Law and the 

Hamilton Recreational Trails Master Plan.  
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City’s Role 

City involvement is led by the Community Planning division of PED. LAS and 

the Recreation Division give direction to preferred open space location, total 

area requirements, park envelope shape, programming, access, street 

frontage, and fencing.  

Developer’s 

Role 

The developer, if a current landowner, will be consulted by Community 

Planning for input to the planning process leading to the City’s preferred 

Secondary/Neighbourhood Plan.  

Option 2 Step 2: Draft Plan of Subdivision 

Step 2a: Program Development 

Overview 

During this step, the open space parcel is assessed to determine what 

facilities are required or can be accommodated. This depends on the road 

frontage, access, trail connections and topography. The Hamilton 

Recreational Trails Master Plan is also used as a guide. The Draft Plan of 

Subdivision covers all phases of the proposed development. Any open space 

or trails are evaluated for program requirements at this point. See 

Appendix J – Park and Trail Standards for more information on 

park/trail programming and how amenities/features are determined. 

City’s Role 

LAS staff review the Hamilton Recreational Trails Master Plan to determine 

the direction of open space development. The Recreation Division 

determines requirements for open space facilities on a case by case basis 

Developer’s 

Role 

It is the developer’s decision when to submit the Draft Plan of Subdivision. 

The developer is required to have a pre-consultation meeting with City 

officials which will identify the comments and requirements for the 

subdivision before a formal submission comments and requirements for the 

subdivision before a formal submission. Once the comments are received, 

the developer must choose how to proceed with the Draft Plan. The 

developer can contact Development Planning with any questions or concerns 

at this step or continue following the guide. 

Step 2b: Facility Fit Plan 

Overview 

The Facility Fit Plan acts as a preliminary concept plan for the open space 

and is used to determine potential trail layouts between the desired 

facilities, the proposed trail alignment, or neighbouring land uses and to 

identify any conflicts for the City and developer to resolve these issues early 

in the process. Information from the Hamilton Recreational Trails Master 

Plan is used to determine what facilities are required. The developer’s 

landscape architectural consultant is required to be a Full Member with Seal, 

in good standing, with the Ontario Association of Landscape Architects 

(OALA). 
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City’s Role 

LAS staff work with the developer and the developer’s landscape 

architectural consultant to meet the City’s open space goals and achieve an 

optimum trail layout in the Facility Fit Plan. With information from the 

Recreation Division and the Hamilton Recreational Trails Master Plan, LAS 

ensures that the required facilities, with a focus on required trail alignments 

and connections, are possible within the proposed open space envelope.  

Developer’s 

Role 

The developer and the developer’s landscape architectural consultant (who 

is required to be a Full Member with Seal, in good standing, with the OALA), 

work with LAS to meet the City’s open space goals and achieve an optimum 

trail layout. The developer’s landscape architectural consultant prepares the 

Facility Fit Plan based on information received from LAS, the Recreation 

Division and the Hamilton Recreational Trails Master Plan. 

Step 2c: Draft Conditions 

Overview 

The City must be officially notified at this point if the developer is pursuing 

Open Space Development Option 2 (this Option). The City and the 

developer must agree for Option 2 to proceed. The Ward Councillor is 

contacted to review the plans for open space development with possible 

public consultation. Draft Conditions are prepared by Development Planning 

based on the comments from internal staff and outside agencies review of 

the proposed Draft Plan. These conditions are added into the Subdivision 

Agreement (Step #3a). 

City’s Role 

LAS staff comment on the entire Draft Plan. Comments focus on park and 

open space blocks, pedestrian connections, trail systems, and any other 

features that require approval by LAS. These comments are added into the 

draft conditions by Development Planning. One of the conditions included is 

related to the Open Space and Trail Development Financing Agreement 

(OSTDFA) (Step#4d). The condition stipulates that the developer will enter 

into this agreement which states the developer will undertake and complete 

the detailed design and construction of the open space and trail.  

Developer’s 

Role 

The developer follows the procedure outlined by the Development Planning 

Section for this step. The developer agrees to the conditions of the Open 

Space and Trail Development Financing Agreement (OSTDFA) (Step#4d). 

Revisions to the Draft Plan are completed as per the City’s and external 

comments. 
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Option 2 Step 3: Subdivision Agreement 

Step 3a: Agreement Preparation 

Overview 

The Subdivision Agreement is prepared following the approval of the Draft 

Plan. Draft Plan Conditions are added into the Subdivision Agreement for all 

phases of the proposed subdivision. A condition outlines the need for the 

developer to enter into an OSTDFA (Step #4d). If the Draft Plan Conditions 

are approved by City Council, delegated authority is then given to LAS to 

fulfill the OSTDFA. This agreement must be made in order to go forward 

with the construction of the open space and trail. A template for the 

OSTDFA is included in Appendix F – Parkland/Open Space and Trail 

Development Financing Agreement (PDFA/OSTDFA). The Subdivision 

Agreement outlines that the transfer of the Open Space Deed occurs at 

Substantial Performance (Step #5c).  

City’s Role 

PED staff prepares a Subdivision Agreement for the entire development for 

approval by City Council. This agreement includes the requirement for an 

Open Space and Trail Development Financing Agreement (OSTDFA) between 

the City and the Developer. The OSTDFA is prepared by LAS and Legal 

Services and is required at the time of Registration Phase (Step #4d) for all 

phases where the developer is completing Option 2. 

Developer’s 

Role 

The developer works with the City to finalize the Subdivision Agreement and 

the Open Space and Trail Development Financing Agreement (OSTDFA).  

Option 2 Step 4: Registration Phase 

Step 4a: Preparation of Project Charter and Letter of Intent 

Overview 

LAS prepares a draft Project Charter for the open space and trail that 

outlines the key contacts, the open space and trail description and budget, 

the process checkpoints and the roles and responsibilities of the key players, 

refer Schedule C – Project Charter of Appendix F – Parkland/Open 

Space and Trail Development Financing Agreement (PDFA/OSTDFA). 

LAS sends the Project Charter to the developer for review and input.  If the 

developer and the City are in agreement, both parties sign the project 

charter and the developer submits a completed Letter of Intent to LAS, refer 

to Schedule D – Letter of Intent Template of Appendix F – 

Parkland/Open Space and Trail Development Financing Agreement 

(PDFA/OSTDFA). 

City’s Role 

LAS prepares the Project Charter, this includes the identification of the open 

space and trail overall budget and construction budget allocated within the 

10-year Capital Budget Forecast.  At this time, LAS will identify the 

programming needs for the open space and trail and will identify the 

expected submittals and administrative duties during design and 

construction of the open space and trail.  The goal of the Project Charter is 

to clearly outline expectations.  LAS will sign the Project Charter after the 

developer and the developer’s landscape architectural consultant have 

reviewed, filled in the required information and signed the Project Charter. 
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Developer’s 

Role 

The developer’s role is to review the Project Charter and provide input.  It is 

expected that the developer will provide the information for the key contacts 

of the developer and the developer’s landscape architectural consultant.  

The developer’s landscape architectural consultant is to review the Project 

Charter and working with the developer, provide their fees for their services. 

Both parties are to sign off on the Project Charter.  The developer will also 

prepare a Letter of Intent and submit the signed Letter and Project Charter 

to LAS.   

Step 4b: Plan Submissions 

Overview 

Per the plan submission outlined in the Project Charter the developer 

submits an Open Space and Trail Design plan and cost estimates. The Open 

Space and Trail Design is refined to meet the City’s goals for the open space 

and trail parcel. Thoughtful trail design can lead to less crime and an 

improved quality of life. This is known as Crime Prevention Through 

Environmental Design (CPTED). The developer and developer’s landscape 

architectural consultant are required to refer to Appendix G – Crime 

Prevention through Environmental Design (CPTED) Principles for 

Park and Open Space Design. Once the Open Space and Trail Design has 

been approved, the developer may proceed with preparing functional and 

tender drawings, a proposed completion schedule, and cost estimates which 

are to be submitted to LAS for review and approval. If required, a Tree 

Management Plan is submitted to the Forestry and Horticulture Section at 

this step. The developer is required to provide fencing of the open space 

area with neighbouring land uses. Grading and seeding may also be 

required based on the design of the Subdivision application or local 

requirements. At this step, approvals from third parties must be obtained. 

Necessary approvals may include: license agreements for utility corridor 

trails; conservation authority approvals for trails through regulated areas; or 

approvals from the Niagara Escarpment Commission for any trails in the 

escarpment area. For more information refer to Appendix E – Internal 

and External Approvals 
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City’s Role 

LAS reviews and approves the Open Space and Trail Design, functional and 

tender drawings, completion schedule, and the cost estimates. The cost 

estimates are needed to establish which party (developer or City) is 

responsible to pay for which items based on the Local Service Policy and 

Development Charges by-law.  The cost estimates need to include 

contingency and the developer’s landscape architectural service fee, refer to 

the template provided in Schedule B – Project Charter of Appendix F – 

Parkland/Open Space and Trail Development Financing Agreement 

(PDFA/OSTDFA). LAS provides comments to the developer with any 

required changes to the drawings. Note: LAS staff need a minimum of 

three weeks to review and comment on drawing submissions. If 

required, Forestry and Horticulture staff review and comment on the Tree 

Management Plan. Any tree removals or conservation plans must be 

submitted to the Forestry and Horticulture Section for approval. These plans 

must be submitted and approved before LAS gives final approval to the 

design drawings. 

 

Developer’s 

Role 

The developer, at this step, must submit to LAS for review Open Space and 

Trail Design drawings and cost estimates prepared by the developer’s 

landscape architectural consultant. This submission is in coordination with 

the engineering plan requirements specified by Growth Management. The 

requirements for submission are found in Appendix C – Drawing and 

Submission Standards and Appendix D – Standard Requirements for 

Park and Open Space Development. Design standards, details, and 

specifications can be found in the following appendices: 

• Appendix H – Playground Equipment Standards 

• Appendix I – Spray Pad Standards 

• Appendix J – Park and Trail Standards 

• Appendix K – Approved Tree Species for Parks and Open 

Spaces 

• Appendix L – Park and Open Space Standard Detail Drawings 

• Appendix M – Park and Open Space Standard Specifications 

The developer works with the City to refine the Open Space and Trail Design 

Concept. This is to ensure the City’s goals for the Open Space and Trail 

parcel are met.  Once this is finalized, the functional plan and tender 

drawings, completion schedule, and revised cost estimates must be 

submitted to LAS. Developers should be aware that there is an upset limit to 

the repayment of Development Charges which is determined by the City’s 

Development Charges By-law and is established in the Project Charter. The 

Open Space and Trail Design and cost estimates should reflect this upset 

limit. Costs that are above the upset limit are the responsibility of the 

developer. 
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Step 4c: Tendering 

Overview 

It is the developer’s responsibility to tender the project. The tendering 

process are outlined in the Open Space and Trail Development Financing 

Agreement (OSTDFA), refer to Appendix F – Parkland/Open Space and 

Trail Development Financing Agreement (PDFA/OSTDFA) and follows 

the “Requirements for Tendering” in the City of Hamilton’s Engineering 

Guidelines for Servicing Land Under Development Applications.  Copies of 

the bids must be provided to the City immediately after bid opening.  The 

developer may select the contractor, but the Open Space and Trail 

construction repayment is based on the lowest qualified bid including a 10% 

contingency to the upset limit established for the park construction budget. 

City’s Role 

The City must be present at the opening of the bids. A digital bid and tender 

process may be employed, and the bid opening may be remote provided 

that the online portal can be publicly accessed and viewable in real time. 

The City requests a tele-call with the developer and developer’s landscape 

architectural consultant at the time the digital bid closes.   

Developer’s 

Role 

The developer must follow the proper tendering procedure as outlined in the 

OSTDFA that follows the City of Hamilton’s Engineering Guidelines for 

Servicing Land Under Development Applications. The procedures outline the 

type of bid process that must be employed depending on cost of works.  The 

developer’s landscape architectural consultant is to coordinate the tendering 

and bid opening to ensure that the process is public, that a City 

representative is present at bid opening and that copies of the bids are 

provided to the City immediately after opening. 

Step 4d: Open Space and Trail Development Financing Agreement 

Overview 

LAS will prepare a draft Open Space and Trail Development Financing 

Agreement (OSTDFA) once the developer has selected a bidder and will 

obtain review from the City’s legal section.  The OSTDFA is a legal 

agreement signed by the City (i.e. Mayor and Clerk), initialled by the 

manager and supervisor of LAS and signed by the developer. The OSTDFA 

identifies the works that are to be constructed and their costs, the parties 

responsible to pay the costs, the general responsibilities and obligations of 

the parties as it pertains to the completion of the works, the conditions for 

repayment of the City’s share of work and the requirements for insurance 

and securities, including the conditions of release of the securities.  A 

OSTDFA template can be found in Appendix F – Parkland/Open Space 

and Trail Development Financing Agreement (PDFA/OSTDFA). The 

developer must wait until the financing agreement is signed prior to 

entering into any general contract with the selected bidder to complete the 

works.   
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City’s Role 

The City works will prepare a draft OSTDFA for the developer to review and 

sign. Once the OSTDFA is signed by all parties, LAS will prepare a Purchase 

Order Requisition and send the Purchase Order to the developer.  The 

Purchase Order will be used to pay for the City’s share of the approved 

works.  The preparation of the PDFA and Purchase Order are facilitated 

through LAS, Financial Planning and Policy, and Legal Services.  

Developer’s 

Role 

The developer reviews the OSTDFA and if in agreement, signs the 

document. The developer is responsible to provide the City a Letter of Credit 

for the securities once the tender has been awarded and the OSTDFA is 

signed by the developer and City.   

Option 2 Step 5: Open Space and Trail Construction and 

Assumption 

Step 5a: Construction Administration 

Overview 

The construction administration duties are performed by the developer’s 

landscape architectural consultant.  It is expected that a pre-construction 

meeting will be held, along with bi-weekly meetings that must be attended 

by a LAS staff member, the developer’s contractor, the developer’s 

landscape architectural consultant and a representative of the developer.  It 

is expected that site inspections of the minimum key milestones identified in 

the Project Charter will be performed and documented, that shop drawings 

will be submitted for review and approval to the developer’s landscape 

architectural consultant and LAS, and that the third-party testing will be 

performed, documented and submitted to the developer’s landscape 

architectural consultant and LAS.  Meetings, testing and submissions are 

expected to occur in a timely fashion to prevent delays and ensure that the 

open space and trail is being constructed according to the contract 

documents. 

City’s Role 

LAS will play an active role in overseeing the construction of the open space 

and trail and expects to be circulated on all shop drawing submissions and 

testing reports for review and approval.  Site inspection reports, progress 

payment and documentation related to the construction of the park should 

also be circulated to LAS. LAS will attend all bi-weekly meetings and will 

coordinate with other City sections should their presence on site be 

required, such as Parks and Cemeteries and Forestry and Horticulture.  

Other internal and external agencies may also be asked to attend site 

meetings as required. 
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Developer’s 

Role 

The developer’s landscape architectural consultant is expected to set-up the 

pre-construction meeting and the bi-weekly meetings and take minutes.  

The developer’s landscape architectural consultant will aid in the review and 

approval of shop drawings and ensure that the developer’s contractor is 

submitting documentation in a timely fashion to avoid construction delays.  

The developer’s landscape architectural consultant will be responsible to 

perform the key milestone reviews and document the reviews to ensure that 

the open space and trail is being constructed according to the contract 

documents.  Any issues or changes to the contract must be presented to the 

City prior to the issuance of site directives or change orders. Templates 

produced by the City of Hamilton for construction administrative 

documentation are available upon request. 

Step 5b: Deficiency Review 

Overview 

A deficiency review must be performed prior to initiating substantial 

performance.  A deficiency review of the open space and trail will be 

performed with LAS, the Park and Cemeteries superintendent, the 

developer’s landscape architectural consultant, the developer’s contractor 

and a representative of the developer.  A Deficiency Report will be prepared, 

and the developer is responsible to rectify the deficiencies to the satisfaction 

of the City prior to substantial completion being initiated. 

City’s Role 

LAS will ensure that the appropriate stakeholders from the City attend the 

deficiency review walks and are satisfied with the deficiency corrections 

performed by the developer. 

Developer’s 

Role 

The developer landscape architectural consultant is responsible to help 

coordinate a deficiency review meeting, to note deficiencies not in 

compliance with the contract requirements and to circulate a final Deficiency 

Report.  The developer will ensure that the deficiencies are corrected and to 

notify the City for a final review to occur.  Substantial performance will not 

be initiated until the identified deficiencies are corrected to the satisfaction 

of the City. 

Step 5c: Substantial Performance and Release of Securities 

Overview 

Once the deficiencies have been rectified to the satisfaction of the City, the 

City will send a substantial performance cover letter granting the developer 

approval to initiate substantial performance for the works. The developer 

may then execute Substantial Performance according to current Construction 

Law. The two-year warranty period begins after Substantial Performance is 

achieved. The developer may also reimbursement for the City’s share of 

works and request the release of the securities for the performance of the 

works. The developer will be reimbursed for the City’s share of the works 

and the securities will be released following the expiration of the lien period 

according to the current construction law and the receipt of the 

documentation outlined in the OSTDFA.  The securities for the warranty 

period will be held until the expiry of the two-year warranty period. The 

Record of Site Condition and Letter of Reliance must be provided, and the 

Open Space and Trail Deed transferred to the City at this Step. 
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City’s Role 

LAS will prepare a cover letter confirming that Substantial Performance has 

been reached and a notification letter for the commencement of the 

warranty period.  Following the expiration of the lien period, LAS will have 

the City’s Law Clerk perform a lien check.  Once all documentation is 

received from the developer according to the conditions outline in the 

OSTDFA, LAS will initiate the release of the securities and the 

reimbursement for the City’s share of works through Business Programs. 

Developer’s 

Role 

The developer’s landscape architectural consultant prepares the Certificate 

of Substantial Performance after receiving clearance from the City. The 

developer will publish the Substantial Performance document as per the 

Construction Lien Act.  The developer is responsible to apply for the release 

of securities and to request reimbursement for the City’s share of works.  

The developer is responsible to submit the required documentation along 

with this request. Refer to Appendix F – Parkland/Open Space and Trail 

Development Financing Agreement (PDFA/OSTDFA) for the standard 

conditions and documentation that must be submitted prior to the release of 

securities and reimbursement of the City’s share of the works. 

Step 5d: Maintenance Assumption 

Overview 

The start of the two-year warranty period begins at Substantial Performance 

after the City has accepted the construction works.  Inspections must occur 

at an appropriate time of the year to review the works, including vegetative 

health, during the first year of the warranty period and during the second 

year of the warranty period.  A final inspection is complete LAS and any 

outstanding warranty corrections will be identified for correction by the 

developer. Should the work be acceptable, a letter of Contract Completion 

will be issued to the developer and the developer may then apply for the 

release of securities for the warranty component of the works. Should the 

developer fail to correct the deficiencies the securities will be used by the 

City to do so. 

City’s Role 

Open space and trail maintenance is assumed by Parks and Cemeteries staff 

once Substantial Performance is awarded. LAS will perform the one-year and 

two-year warranty inspection reviews on-site with the developer. LAS will 

conduct the final inspection review at the termination of the two-year 

warranty period and will issue a letter of Contract Completion should the 

work be deemed acceptable.  LAS will facilitate the release of the security 

for the warranty period through Business Programs.  

Developer’s 

Role 

The developer’s landscape architectural consultant is responsible to schedule 

and perform a one-year and two-year maintenance review.  The reviews 

must be conducted with LAS staff present and the developer’s landscape 

architectural consultant is responsible to prepare and issue the maintenance 

reports.  The developer must rectify the identified warranty deficiencies in 

timely manner and notify the City when the work is complete. The developer 

is responsible to apply for the release of the securities following the 

expiration of the warranty period and the receipt of a letter of Contract 

Completion issued by LAS. 
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City Wide Park A park that is a municipally, regionally, provincially or nationally 

significant destination that meets the needs of residents and is of 

interest to visitors. These facilities are often associated with major 

recreation, education or leisure activities and may have natural or 

unique features. They range greatly in size and type of features. 

Community 

Park 

A park that serves more than one neighbourhood but is not intended 

to serve the City as a whole. Community Parks have more intensive 

recreational facilities such as lit sports fields, recreational and 

community centres. These facilities will have good transportation 

access along adjacent arterial and/or collector roadways and provide 

adequate parking to meet anticipated demand. Community Parks in 

urban areas should be appropriately located along transit routes. They 

serve a population of approximately 20,000 people and have a 

minimum size of approximately 7.0 hectares (17.3 acres).  

Contract 

Documents 

Those documents that comprise a contract, e.g. in a construction 

contract, the owner-contractor agreement, conditions of the contract 

(general, supplementary, and other conditions, plans and / or 

drawings, specifications, all addenda, modifications, and changes 

thereto, together with any other items stipulated as being specifically 

included. 

Draft 

Conditions 

Form the basis of the Subdivision Agreement and reflect a 

municipality’s requirements related to a draft plan that must be 

satisfied by a developer before final approval of a plan is granted. 

Easement A legal agreement to gain the right of entry to private property, for 

the purpose of maintaining public facilities.  

Functional Plan The functional plan is the further refinement of the master plan. The 

functional plan shall include critical dimensions of facilities, sports 

fields, parking lots, pathways, and any other features of the design. 

Additionally, it shall include a preliminary grading concept, preliminary 

planting concept, and requirements for sanitary sewers, surface and 

subsurface storm drainage, and investigation of utilities. Any 

significant features within the design such as an entry feature need to 

be specified. This completed functional plan shall serve as the base 

plan for working and construction drawings. The functional plan shall 

be provided in micro station format, as per City standard. 
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General Open 

Space 

Lands that do not function as parks but are used for both active and 

passive recreational activities. Includes golf courses, community 

gardens, pedestrian and bicycle trails, walkways, picnic areas, 

beaches, remnant parcels of open space lands, urban plazas, squares 

and core spaces.  

Lease A legal agreement whereby the owner of land grants exclusive 

possession of its land to another party for a specified time period.  

Master Plan A plan, usually graphic and drawn to a small scale, which depicts all 

the elements of a project or scheme. Often has supplemental material. 

Natural Open 

Space 

Lands having environmental features that are intended to be 

preserved in their natural state. Where appropriate, limited 

recreational activities / uses may be permitted, including trails, picnic 

areas, forest management, etc. Natural Open Space shall include 

lands with significant natural features and landscapes such as 

woodlots, hazard lands, forested slopes, creek/ravine corridors, 

environmentally sensitive areas (of natural and scientific interest i.e. 

the Niagara Escarpment), and areas of wildlife habitat. These areas 

perform important biological and ecological functions and provide 

passive recreational opportunities. 

Neighbourhood 

Park 

A park that primarily caters to the recreational needs and interests of 

the residents living within its general vicinity. They are generally 

comprised of municipal parkland, containing a mixture of passive 

areas, sports facilities, informal and formal play areas, and may 

include natural areas. They serve a population of approximately 5,000 

people and have a minimum size of approximately 2.0 hectares (5.0 

acres). Residents can easily walk or bike to these parks. 

Neighbourhood 

Plan 

 

Guide plans, prepared to provide direction for future land use 

decisions. They include a land use plan (map) and policies. They are 

adopted as a guide to Council but are not incorporated into the Official 

Plan as an amendment. Neighbourhood Plans show road pattern and 

general land use. 

Official Plan The policy document, prepared by a municipality under the auspices of 

the Ontario Planning Act, which sets out the guidelines for the 

development of the community.  

Open Space Lands designated as Open Space are greater than 0.4 hectares (1.0 

acres) in size, are public or private areas where the predominant use 

or function of the land is for recreational activities, conservation 

management and other open space uses. Uses include, but are not 

limited to, parks for both active and passive recreational activities, 

pedestrian pathways, trails, bikeways, walkways, seasonal 

campgrounds, marinas, woodlots, forestry and wildlife management 

areas, fishing reserves, hazard lands, cemeteries and recreation / 

community centres. See also “General Open Space” and Natural Open 

Space”. 
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Open Space 

and Trail 

Development 

Financing 

Agreement 

(OSTDFA) 

An agreement between a developer and the City to construct an open 

space or trail by the developer for the City and the City’s timing and 

payment for this work which is generally through Development 

Charges reimbursement. 

Park Facility Fit A plan prepared by the City of Hamilton to confirm the ability of the 

parkland within a subdivision to meet the needs of the existing and 

future community. 

Parkette Small open spaces which have no or limited recreational facilities. 

They are generally located in the older urban areas where they serve 

an important function in the provision of open space opportunities. 

Parkland 

Development 

Financing 

Agreement 

An agreement between a developer and the City to construct a park 

by the developer for the City and the City’s timing and payment for 

this work which is generally through Development Charges 

reimbursement. 

Project Charter The Project Charter forms part of the Parkland/ Open Space and Trail 

Development Financing Agreement. The Project Charter identifies the 

scope and budget of the park and defines the roles and responsibilities 

of the parties responsible for the delivery of the park.   

Proponent The owner of land requesting subdivision of that land. 

Public Bidding 

Process 

The process of obtaining the lowest price for a specific project through 

an open competition among interested and qualified contractors.  

Recreation 

Facilities 

Supply 

Standards 

Per capita, the minimum requirements for recreational facilities such 

as for example soccer fields and baseball diamonds.  

Secondary Plan A plan for a specific geographic area containing specific policies to 

guide future development which can form the basis of an amendment 

to an Official Plan.  

Securities Monies of a developer secured by its financial institution on behalf of 

the City under its Subdivision Agreement, to ensure that a developer 

satisfies all financial obligations with respect to the construction of 

works and payment of fees and charges imposed on the development 

lands. In the event that the developer does not fulfill the required 

obligations, the City will use the securities to complete the works.  

Stormwater 

Management 

Facilities 

Any structural stormwater management measure, including 

stormwater management basins, filtration or other treatment systems.  
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Streetscape The aesthetic design and pedestrian amenity of the full right-of-way of 

a street. This can include tree or other landscaping along the street 

boulevards (edges) or within a median, special paving on sidewalks 

and / or within the pedestrian portions of intersections, lighting, public 

art, street furniture such as benches, transit shelters, etc.  

Subdivision 

Agreement 

A legally binding contract that outlines the subdivision requirements 

for all phases of a proposed subdivision draft plan. It lists all 

documents, conditions, and cash contributions required to be paid by 

a developer, either for the implementation of the works by the City, or 

to ensure that the works are carried out by a developer. It will list any 

future requirements for front-ending agreements for any of the phases 

of the development. 

Substantial 

Performance 

A contract is substantially performed when: 

 

a) When the improvement to be made under that contract or a 

substantial part thereof is ready for use or is being used for the 

purposes intended; and 

 

b) When the improvement to be made under that contract is capable 

of completion or, where there is a known defect, correction, at a 

cost of not more than, 

• 3 per cent (3%) of the first $1,000,000 of the contract price; 

and 

• 2 per cent (2%) of the next $1,000,000 of the contract price; 

and 

• 1 per cent (1%) of the balance of the contract price.  

 

It is the contractor’s responsibility to request a certificate of 

substantial performance.  

Ten Year Parks 

Budget 

Forecast 

Capital budget projecting project timelines and expenditures 10 years 

into the future.  

Tender 

Documents 

Produced in addition to contract documents, they are developed to 

manage the bidding process for constructing the project.  

Tree 

Management 

Plan 

Identifies trees that require removal, relocation, and protection 

(including hoarding measures). Includes a complete inventory of 

existing trees on the proposed development site. 

Utility Corridor A defined area of land through which the primary purpose is the 

conduction of major utilities (i.e. Hydro corridor).  

Warranty A legally enforceable assurance of the quality or work or duration of a 

product or work performed.  

Working 

Drawings 

Drawings, intended for use by a contractor, subcontractor, or 

fabricator, which form part of the contract documents for a building or 

development project; containing the necessary information to 

construct an object, structure, or landscape.  
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Appendix B – Planning Documentation 

1. OFFICIAL PLAN 

 

In 2001, six former municipalities amalgamated to form the present City of Hamilton. Each 

of the municipalities had their own Official Plan; therefore, the City of Hamilton was working 

with six (6) different Official Plan documents, and six (6) different zoning by-laws. In 2006, 

the City of Hamilton adopted an Official Plan and Zoning By-law amendment to establish an 

amalgamated strategy for parklands and open spaces.  

 

The existing Official Plan relies on Land Use schedules and supporting planning 

documentation (planning policies) to regulate and enhance the open space system. 

 

Generally, the Official Plans: 

 

• Identify lands designated for open space purposes; 

• Classify parks (park hierarchy); 

• Identify the location of parks; and 

• Identify the amount of land needed for park purposes to serve its users. 

 

This Appendix explains the process for development planning as it relates to the 

development of parks. Parks have a hierarchy, any or all of which may be included in the 

process of development. The step-by-step process for parks in Greenfield development may 

include: Official Plan or Zoning By-law Amendments, Neighbourhood Plan, Plan of 

Subdivision, Subdivision Agreement, and Subdivision Construction and Warranty Periods.  

 

Prior to the development process, a meeting with Planning and Economic Development 

Department (PED) staff of the City of Hamilton will determine the needs of the Community, 

identify the size of the property, and the need to include the property in a Neighbourhood 

Plan. Additionally, PED staff will confirm the requirements, necessity, and process for an 

Official Plan Amendment or a Zoning By-law Amendment.  

 

1.1 Park Classification 

 

In 2006, an Official Plan amendment was initiated by PED to provide a consistent Official 

Plan policy with respect to parkland across the City. 
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This Official Plan amendment introduced five (5) park classifications which best reflect the 

parkland structure of the amalgamated City of Hamilton. Below are the classifications taken 

from Council Report PED06152, June 14, 2006: 

 

• Neighbourhood Parks 

• Community Parks 

• City Wide Parks 

• General Open Space 

• Natural Open Space 

 

Neighbourhood Parks primarily cater to the recreational needs and interests of the 

residents living within its general vicinity. Residents can easily walk or bike to these parks. 

Neighbourhood Parks are generally comprised of municipal parkland, containing a mixture of 

passive areas, sports facilities, informal and formal play areas, and may include natural 

areas. They serve a population of approximately 5,000 residents and have a minimum size 

of approximately 2.0 hectares.  

 

Community Parks serve more than one neighbourhood but are not intended to serve the 

city. Community Parks have more intensive recreational facilities such as lit sports fields, 

recreational and community centres. These facilities will have good transportation access 

along adjacent arterial and/or collector roadways and provide adequate parking to meet 

anticipated demand. Community Parks in urban areas should be appropriately located along 

transit routes. They serve a population of approximately 20,000 people and have a 

minimum size of approximately 7.0 hectares.  

 

City Wide Parks are municipally, regionally, provincially or nationally significant 

destinations that meet the needs of residents and are of interest to visitors. These facilities 

are often associated with major recreation, education or leisure activities and may have 

natural or unique features. They range greatly in size and type of features. 

 

Parkettes although not a part of the formal park classification hierarchy are small open 

spaces which have no or limited recreational facilities. They are generally located in the 

older urban areas where they serve an important function in the provision of open space 

opportunities. 

 

General Open Space shall include golf courses, community gardens, pedestrian and 

bicycle trails, walkways, picnic areas, beaches, remnant parcels of open space lands and 

urban plazas, squares and core spaces. These areas do not function as parks but are used 

for both active and passive recreational activities. 
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Natural Open Space shall include lands with significant natural features and landscapes 

such as woodlots, hazard lands, forested slopes, creek/ravine corridors, the Niagara 

Escarpment, environmentally sensitive areas (of natural and scientific interest) and areas of 

wildlife habitat. These areas perform important biological and ecological functions and 

provide passive recreational opportunities. 

 

2. NEIGHBOURHOOD/SECONDARY PLAN 

 

Neighbourhood Plans are guide plans, prepared to provide direction for future land use 

decisions. They include a land use plan (map) and accompanying land use policies. 

Neighbourhood Plans are adopted as guides by Council but are not incorporated into the 

Official Plan as an amendment. Therefore, Neighbourhood Plans are not legally binding, and 

can easily be revised. There are presently approximately 111 Neighbourhood Plans in effect 

within the City of Hamilton.  

 

Secondary Plans provide future direction and include a land use plan (map) and 

accompanying land use policies, similarly to a Neighbourhood Plan. However, unlike 

Neighbourhood Plans, Secondary Plans are adopted by Council and PED as amendments to 

the City’s Official Plan. Such amendments involve a more complicated, formal process that 

is regulated by the Planning Act. Secondary Plans are created for smaller areas within the 

City. The Secondary Plan includes: 

 

• Preparation of overall Land Use Schedule, Official Plan Amendment and supporting 

planning documentation for the secondary planning area; 

• Design direction and principles for the preparation Neighbourhood (Block) Plans for 

sub-areas within the Secondary Planning area; 

• Adopted by Council after the Official Plan Amendment/Secondary Plan is presented at 

a Public Meeting. 

 

In terms of parks and open space requirements, Secondary Plans identify the specific ‘type’ 

of park and open space required to serve the needs of the residents in the area, as well as 

the number and location of parks within the neighbourhood and the relationship of the park 

to other neighbourhood components.  

 

The guidelines ensure that planning and design of Open Space Systems are consistent with 

the City of Hamilton’s overall design objectives for the various classifications of parks. 

 

Landscape Architectural Services (LAS) staff of the Environmental Services Division of Public 

Works typically provide input during the development of a Secondary Plan in the City of 

Hamilton. During this consultation process, LAS staff reviews the location of open spaces 

and parkland, as well as any trail connections in the Secondary Plan Area. 
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PED will prepare the Neighbourhood Plan or Secondary Plan. LAS Section in Public Works, or 

the developer’s consultant, will prepare a park Facility Fit drawing that responds to the 

community needs for parks. The Facility Fit will ensure that sports and recreation facilities 

can physically be accommodated on the lands provided by the developer. Outplay and buffer 

areas will be identified and accommodated around all formal field areas. Pedestrian access 

will be provided from streets of the community, as well as through the parks and open 

spaces, allowing multiple access points. 

 

3. SUBDIVISION PLANNING  

 

3.1 Parkland Dedication 

 

Developers in the City of Hamilton must apply to the City for approval of any proposed 

subdivision development. Planning policies by PED establish the process and timing of such 

applications; therefore, for any details on the specifics of response times, requirements of 

applications, and other details, please contact PED. As these policies and procedures may 

change, they will not be reproduced here.  

 

All new developments are required to provide Parkland Dedication to the City, as per the 

Ontario Planning Act and City By-laws No. 17-039 and 09-124. Any greenfield development, 

brownfield development, or increase in density development within the City is required to 

contribute parkland or cash-in-lieu of parkland. Residential, Commercial, and Industrial 

developments are subject to park dedication under the Ontario Planning Act.  

 

Parkland dedication is determined according to Section 42 and/or Section 51 of the Planning 

Act and City By-laws No. 17-039 and 09-124. The Planning Act allows municipalities to 

collect parkland dedication of 5% of the total land area (2% for commercial/industrial 

developments), or 1 hectare (ha) / 300 housing units, whichever is greater.  

 

However, the City of Hamilton generally exempts industrial developments from parkland 

dedication, and the City’s area per unit dedication requirements vary depending on the unit 

density of the development. See By-law 09-124 as amended by By-law 17-039 for more 

information. Residential developments in the Hamilton Downtown Community Improvement 

Project Area are required to only contribute 5% of the total land area, regardless of density 

(or the equivalent in cash-in-lieu) to encourage residential development in the downtown. 

Parkland dedication and cash-in-lieu calculations are completed by PED. 

 

Stormwater Management Ponds (SWM Ponds), valley lands, or floodplains are not 

acceptable as parkland dedication. However, if forest or other lands are given to the City as 

‘Open Space’, these lands are removed from the 5% total land area calculation used to 

determine the amount of parkland dedication.  
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3.2 Parks in New Subdivisions 

 

New parks must conform to specific size and configuration standards. A minimum of 120 

metres of street frontage is required to ensure adequate access and visibility into the park. 

A square or rectangular configuration of the park parcel allows for the greatest flexibility for 

the construction of sports facilities; therefore, odd shapes will not be accepted for parkland 

dedication.  

 

All parkland will have an as-built grading plan and be seeded or sodded to the satisfaction of 

the Director of Environmental Services, Public Works. 

 

Additionally, parks shall be constructed on tableland. Valley lands, floodplain lands, or 

parcels with excessive grades will not be accepted as parkland dedication, due to the 

inherent restrictions on development that are encountered on these types of land. 

Stormwater Management Ponds shall not be accepted as parkland dedication.  

 

Different scenarios for parkland development can occur within the City of Hamilton’s 

subdivision development process. If there is parkland or open space to be built in the 

subdivision area, either the City can be responsible for the final design and construction of 

these facilities, after the parkland or open space have been dedicated or purchased by the 

City, or the developer has the option to construct the park themselves.  

 

3.2.1  Park Design Consultant (Landscape Architect) 

 When the developer constructs the park, the design shall be completed by a full 

member in good standing of the Ontario Association of Landscape Architects (OALA), 

to gain approval by the LAS Section staff, Public Works.  

 

3.2.2  Record of Site Condition and Letter of Reliance 

 All dedicated parkland, whether on greenfields or brownfields, requires a Record of 

Site Condition, acknowledged by the Ontario Ministry of the Environment, 

Conservation and Parks (MOECP), and to the satisfaction of LAS staff. Additionally, a 

letter of reliance is required to be provided to the City from the Environmental 

Consultant that undertook the work for the Record of Site Condition.  

 

3.3  Introduction to Subdivision Agreement 

 

The City of Hamilton developed a new Subdivision Agreement in 2006, and this new 

agreement was approved by Council in September of 2006.  

 

The detailed engineering and landscape drawings, including park and open space design 

drawings shall be submitted by the developer, and approved by City staff at the Phase 

Registration stage, and shall be a written approvals process. This process shall occur 

separately for each phase of a development. 
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For more information on the Subdivision Agreement, contact the Planning and Economic 

Development Department for the City of Hamilton. 

 

4. OTHER LEGISLATION 

 

4.1 Greenbelt Legislation 

 

The Greenbelt Act (2005) protects environmentally sensitive land, including agricultural 

land, within the Golden Horseshoe from urban development and sprawl. The lands protected 

under this legislation more than doubles the lands protected under the Oak Ridges Moraine 

and the Niagara Escarpment, covering a total of 1.8 million acres. The Greenbelt Act gives 

government the authority to establish the types of land uses that are permitted in the 

protected areas.  

 

Areas of the City of Hamilton fall into this Greenbelt area. Development in those areas is 

restricted according to the Greenbelt Act (2005). Landowners must consult this act to 

determine the impact of the legislation on their properties.  
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Appendix C – Drawing and Submission 

Standards 

Once the developer has obtained approval for a development application where park or open 

space improvements are required, a detailed Park or Open Space submission can be made 

to: 

 

Attn:  Manager, Landscape Architectural Services 

City of Hamilton 

Public Works Department 

Environmental Services 

Landscape Architectural Services 

77 James Street North, Suite 400 

Hamilton, Ontario  

L8R 2K3 

 

Please note that the following represents Landscape Architectural Services (LAS) minimum 

submission requirements for a park development project. More complex projects may 

require additional submissions or documentation. This will be determined by the City. 

  

1. FIRST SUBMISSION – CONCEPTUAL DESIGN 

 

1.1 Submission Requirements 

 

The first park or open space submission shall be submitted at stage 2, and shall consist of: 

 

a) One (1) digital (PDF) set of the conceptual park or open space drawings (see Item 

1.2 below for detailed information on what must be included in the conceptual 

drawing submission). 

b) One (1) digital (PDF) set of the preliminary cost estimate for the park or open space 

works. 

c) One (1) digital (PDF) set of a conceptual drainage design for the park or open 

space, in context with the rest of the subdivision. 

 

The design of the park or open space facilities shall be completed by a full member with 

seal, in good standing, of the Ontario Association of Landscape Architects (OALA). The park 

or open space drawings shall be approved by the Landscape Architectural Services Section; 

however, this approval shall in no way relieve the Landscape Architect of the responsibility 

to design adequate and safe facilities. 
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All park facilities, including sanitary, storm sewers, and watermains and their appurtenances 

and all interior park pathways or roadways shall conform to the City’s Construction and 

Material Specifications Manual (latest version) which is available from the Public Works 

Department. The standards for park facilities are found in this document. Any upgrades or 

alterations to these standard specifications require the approval by the Director of Capital 

Planning and Implementation. 

 

Upon review of the first submission of parks or open space drawings and cost estimates by 

the City, the Landscape Architect shall amend the drawings and cost estimates to 

incorporate the comments and shall resubmit two (2) sets of the conceptual park or open 

space drawings for final approval. The cost estimates shall be amended and submitted with 

the drawings. 

 

Conservation Authority Approvals 

If required, the conservation authority shall be sent, by the developer, a copy of the first 

parks or open space submission for approval. It is up to the developer to determine if this 

approval is necessary. 

 

1.2 Conceptual Drawing Requirements 

 

The conceptual drawings submission by the developer’s Landscape Architect shall be subject 

to the following: 

 

a) All drawings shall be metric, and shall be neat, and legible. 

b) Lettering shall be done with a minimum font size of 10 pt. If hand-drawn, a 

lettering template shall be used. 

c) Sheet size shall be metric A1 (594mm x 841 mm) or imperial (24”x36”). 

d) Plan-profile drawings shall be to a scale of 1:500 horizontal and 1:100 vertical. 

e) All drawings shall contain a key plan, north arrow, title block showing the name of 

the landscape architect together with the sheet title and current revision status. 

f) All drawings shall be sealed, signed, and dated by the landscape architect 

responsible for the design. 

g) All elevations are to relate to a geodetic datum acceptable to the City, and the 

bench mark shall be described on all the drawings. 

 

The conceptual drawings shall consist of the following: 

 

a) Title sheet 

b) Conceptual layout plan 

c) Conceptual drainage plan 

d) Plan-profile drawings, if applicable 

e) Other drawings (example:  tree preservation plan, any unique design elements) 
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2. SECOND SUBMISSION – WORKING DRAWINGS (50% COMPLETION) 

 

2.1 Submission Requirements 

 

For the City to prepare the approval for the phase of development, the developer shall 

submit, at step 3, the following: 

 

a) One (1) full size digital (PDF) copy of the final survey plan or plan of subdivision 

signed by the surveyor and the owner. 

b) One (1) full size digital (PDF) set of the working drawings for the park or open 

space works (See Item 2.2 below for detailed information on what must be included 

in the working drawing submission). 

c) One (1) digital (PDF) copy of the final cost estimates for the park or open space 

works. 

d) Digital (PDF) copies of any approvals received by outside agencies if applicable. 

e) One (1) digital (PDF) copy of a land appraisal, where required, in accordance with 

the City’s Parkland Dedication policy, showing the calculated amount for any 

required cash-in-lieu of park dedication (where enough land is not being dedicated 

for park purposes), or where excess park dedication must be acquired by the City). 

f) Written confirmation of the owner’s Landscape Architectural consultant’s name and 

address. 

 

2.2 Working Drawing Requirements 

 

The working drawings submission by the developer’s Landscape Architect shall be subject to 

the following: 

 

a) All drawings shall be completed using Computer Aided Design and Drafting (CADD) 

technology and provided in MicroStation format. 

b) All drawings shall be metric, and shall be neat, and legible. 

c) Lettering shall be done using a minimum font size of 10 pt. 

d) Sheet size shall be Architectural Size D (Arch D, 24” x 36”). 

e) Plan-profile drawings shall be to a scale of 1:500 horizontal and 1:100 vertical. 

f) All drawings shall contain a key plan, north arrow, title block showing the name of 

the landscape architect together with the sheet title and current revision status. 

g) All drawings shall be sealed, signed, and dated by the landscape architect 

responsible for the design. 

h) All elevations are to relate to a geodetic datum acceptable to the City, and the 

bench mark shall be described on all the drawings. 

 

The working drawings shall consist of the following: 

 

a) Title sheet 

b) Layout plan 
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c) Drainage and grading plan 

d) Servicing plan 

e) Planting and removals plan 

f) Plan-profile drawings, if applicable 

g) Details drawings 

h) Other drawings (example:  tree preservation plan) 

 

3. THIRD SUBMISSION – TENDER SET 

 

The developer shall submit prior to tender: 

 

a) One (1) digital (PDF) copy of the detailed concept plan showing the arrangement 

and spatial requirements of all proposed features for review and approval. 

b) One (1) digital (PDF) set of “Issued for Tender” drawings, complete with 

consultants’ seal and signature. and tender documents at the 100% stage for 

review. 

c) One (1) digital (PDF) copy of the final bid forms. 

d) One (1) CD, Flash Drive, or Electronic File Transfer (EFT) with final contract 

document files including all drawings (in MicroStation format), specifications (PDF), 

product cut sheets (PDF), etc. 

 

4. FOURTH SUBMISSION – ADDITIONAL DOCUMENTATION 

 

The developer shall submit the following documents as they are available: 

 

a) One (1) digital (PDF) copy of the completed bid forms from all bidders. 

b) One (1) digital (PDF) set of “Issued for Construction” drawings, complete with 

consultants’ seal and signature. Note: this is only required if the construction 

drawings differ from the tender drawings. 

c) One (1) digital (PDF) copy of the contractor-submitted and consultant-reviewed 

shop drawings (stamped “reviewed” or “approved” by the landscape architectural 

consultant). 

d) One (1) digital (PDF) set of final as-built drawings. 

 

5. PLAN DRAWING REQUIREMENTS 

 

5.1 Title Sheet 

 

A Title Sheet shall be included for every park or open space drawings submission. All title 

sheets shall contain the following information: 

 

1) Name of Municipality (City of Hamilton) 

2) Key plan showing the location of the park within the proposed development 

3) Name of the development 
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4) Name of the park or open space (if applicable) 

5) Name of the Landscape Architect 

6) List of drawings 

 

5.2 Conceptual Layout Plan or Layout Plan 

 

This Plan shall show the features of the design of the park or open space and indicate 

dimensions of, and between, those features. Existing features to remain on site shall be 

indicated, as well as all existing and future roads, buildings, and other major landscape 

features. 

 

5.3 Conceptual Drainage Plan 

 

This plan shall show a general understanding of how the site will be drained for stormwater 

flow for the proposed features. This plan shall show existing and proposed features, and 

arrows with % slopes indicated for overland flow. Where underground utilities are required, 

these will be indicated with % slope of pipes, and the required connection locations to the 

existing services indicated. 

 

5.4 Grading and Drainage Plan 

 

This plan shall show a detailed outline of the proposed grading of the site’s proposed and 

existing features, and how the site shall meet grades at the property line or fixed points on 

the site. Slopes shall be indicated where necessary, particularly for drainage swales and 

underground servicing. Any underground servicing shall be indicated generally on this plan. 

Drainage areas shall be indicated on the plan. 

 

5.5 Plan-Profile Drawings 

 

Plan-profile drawings shall be prepared where necessary to show alignments of roads, 

underground utilities, walkways, or other landscape features. Follow the requirements 

outlined in the City of Hamilton’s Engineering Guidelines for Servicing Land Under 

Development Applications.  

 

5.6 Servicing Plan 

 

This plan shall show the detailed outline of the proposed and existing servicing on the site. 

All pipes shall be shown, indicating length, slopes, inverts, sizes of pipes, and the 

connections to existing services on the plan. This plan shall also show all proposed and 

existing features of the site and adjacent surrounding area, including roads, buildings, 

utilities, major grade changes, water bodies, and landscape features. Drainage areas for 

servicing shall be shown on the plan. 
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5.7 Planting and Removals Plan 

 

This plan shall show any existing vegetation that is to be removed due to the site works, 

proposed plantings, and existing vegetation to remain on the site. If necessary, two plans 

may be prepared. The first plan shall show the existing vegetation to remain and existing 

vegetation to be removed. The second plan shall show the existing vegetation to remain, 

and the proposed plantings as part of the site works. This plan shall also show all proposed 

and existing features of the site and adjacent surrounding area, including roads, buildings, 

utilities, major grade changes, water bodies, and landscape features.  

 

An itemized list of the plant material to be removed, remain, or planted shall be on the 

plans, and correspond with notations on the drawing to allow the reader to understand the 

implications of the removals and plantings. 

 

5.8 Details Drawings 

 

Any details that relate to the proposed site works shall be shown on a details sheet(s). 

Details should reference any standard City of Hamilton details, from the City’s Construction 

and Material Specifications Manual (latest version), as well as any amended or design-

specific details required to accurately install the works.
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Appendix D – Standard Requirements for Park 

and Open Space Development 

1. POLICY AND LEGISLATIVE REQUIREMENTS 

 

1. All park development shall comply with the latest Local Service Policy, as set 

out in the City’s most recent Development Charges Study and By-law. 

https://www.hamilton.ca/budget-finance/development-charges  

 

2. All parks and play equipment shall be accessible in accordance with the City of 

Hamilton Barrier-Free Design Guidelines (2006), version 1.1, published Feb. 

7, 2006. 

 

3. All play areas and play equipment shall comply with the City of Hamilton 

Playground Equipment Standards (found in Appendix H – Playground 

Equipment Standards) and CAN/CSA Standard Z614 – Children’s Playspaces 

and Equipment (latest edition). 

 

4. Refer to US Guide to ADA Guidelines for Accessible Play Areas for clarification 

and requirements of “accessible” play features. See https://www.access-

board.gov/attachments/article/1344/play-rule.pdf  

 

5. All spray pad areas and spray pad equipment shall comply with the City of 

Hamilton Spray Pad Standards (found in Appendix I – Spray Pad 

Standards).  

 

6. Comply with Accessibility for Ontarians with Disabilities Act, 2005 and 

Ontarians with Disabilities Act, 2001.  

 

7. Unless specified otherwise in the details and specifications listed below, 

construction materials and methods, including testing requirements, shall 

comply with the City of Hamilton’s Construction and Material Specifications 

Manual, latest version. This document is available online at: 

https://www.hamilton.ca/develop-property/policies-guidelines/construction-

and-material-specifications  

 

8. All development servicing shall adhere to the City of Hamilton’s Engineering 

Guidelines for Servicing Land Under Development Applications, latest edition. 

 Available online at: https://www.hamilton.ca/develop-property/policies-

guidelines/comprehensive-development-guidelines-and-financial-policies  

https://www.hamilton.ca/budget-finance/development-charges
https://www.access-board.gov/attachments/article/1344/play-rule.pdf
https://www.access-board.gov/attachments/article/1344/play-rule.pdf
https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
https://www.hamilton.ca/develop-property/policies-guidelines/comprehensive-development-guidelines-and-financial-policies
https://www.hamilton.ca/develop-property/policies-guidelines/comprehensive-development-guidelines-and-financial-policies
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9. Comply with all City of Hamilton By-laws. Copies are available on the City of 

Hamilton website at: https://www.hamilton.ca. The following is a select listing 

and not intended to capture all applicable by-laws: 

 

1. 05-200 Zoning By-law and any applicable Amendments 

2. 16-184 Swimming Pool Enclosure By-law 

3. 10-197 Sign By-law 

4. 15-125 Trees on Public Property By-law 

5. 09-124/17-039 Conveyance of Land for Parks By-law and Amendment 

6. The City’s most recent Development Charges By-law and Amendments 

 

2. SUBDIVISION REQUIREMENTS 

 

2.1 Record of Site Condition and Letter of Reliance 

 

If the Owner is conveying to the City of Hamilton naturalized open space blocks, tableland 

for parkland uses and any other lands for public usage, then the Owner shall submit a 

signed Record of Site Condition (RSC) to the City of Hamilton, and the Ontario Ministry of 

the Environment, Conservation and Parks (MOECP). This RSC must be completed to the 

satisfaction of the City of Hamilton, including an acknowledgement of receipt of the RSC by 

the MOECP. A letter of reliance from the environmental consultant must accompany the 

RSC, to allow the City to use the studies conducted in the future if required.  

 

2.2 Warranty 

   

The City of Hamilton requires a two-year comprehensive warranty on all plant material, and 

all park and open space construction works. 

 

2.3  Standard Comments at Draft Plan Approval   

 

At the draft plan submission step (Step 2), the Landscape Architectural Services (LAS) 

Section shall review and make comments. Aspects for review and comment include 

elements of the parkland, and other open space considerations.  

 

For parkland, LAS will comment on: 

 

• Park servicing: 50mm water service, 200mm sanitary sewer service, 250mm storm 

sewer service to property line of park are minimum requirements. 

• Park grading: Minimum slopes of 2%, graded in a manner to avoid ponding and 

maintain proper drainage. 

• Park fencing: Minimum standard must adhere to the Appendix L – Park and Open 

Space Standard Detail Drawings, Appendix M – Park and Open Space 

https://www.hamilton.ca/
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Standard Specifications and the City’s Construction and Material Specifications 

Manual (latest version). 

• Minimum street frontage:  120 metres 

• Park turf: seeding is the minimum standard. 

• Development construction: Undeveloped, disturbed blocks shall be graded, seeded, 

and maintained by the Owner until acceptance of land by the City. 

 

2.4 Unauthorized Park Usage 

 

The Owner agrees not to dispose or stockpile any waste or surplus fill material on the 

Subdivision Plan lands except in a manner and in a location approved by the City of 

Hamilton. The park block shall not be used for topsoil or other construction material, 

equipment storage, or sales pavilions.  

 

2.5 Development Adjacent to Park Property 

 

Where development abuts a park or open space, whether the developer is constructing the 

minimal requirements or the finished park or open space, runoff from the development 

property shall not drain into the park or open space unless approved by the Director of 

Environmental Services. A rear lot catch basin may be required. A grading plan showing the 

proposed drainage solution must be reviewed to the satisfaction of the Director of 

Environmental Services. 

 

2.6 Tendering Process 

 

Tendering Process Requirements if Option 2 (Developer to build the park) will follow the 

standard Public Works Design Engineering tendering process. 

 

2.7 Guidelines for the reimbursement of park development works through Development 

Charges: 

 

Traditional park and open space facilities are eligible for reimbursement through 

Development Charges (DC). An outline of traditional park features is found in this 

Appendix. Upgraded features are solely at the developer’s cost and will be reviewed on a 

case by case basis; upgrades must be approved by LAS prior to tender and construction. 

City standards for park facilities construction are outlined in Appendix M – Park and Open 

Space Standard Specifications. 

 

Reimbursement of park and open space construction will be permitted according to the 

above guidelines and City approval of drawings and cost estimates, up to the maximum 

amount allocated by the DC by-law and calculated by the City of Hamilton staff based on 

standard unit costs for park design and open space design for the design and construction of 
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the park or trail in question. The amount allocated to the park by the DC by-law includes 

design fees for developer’s consultant. All cost estimates must include the design consultant 

fees.  

 

2.8 Servicing Design Criteria 

 

All park servicing calculations shall follow the criteria outlined in the City of Hamilton’s 

Engineering Guidelines for Servicing Land Under Development Applications (latest edition). 

 

3. PARK AND OPEN SPACE FEATURES 

 

3.1 Traditional park features include: 

 

• Chain link fence to City standards where park property is adjacent to private lots. 

Park frontage on streets is not fenced, nor is park boundaries shared with schools, 

open spaces, or stormwater management facilities 

• Site furniture to City standards including benches and trash cans.  

• Park walkways that are to be maintained in the winter must be 3m in width, asphalt 

surfaced constructed according to Appendix M – Park and Open Space Standard 

Specifications and Appendix L – Park and Open Space Standard Detail 

Drawings. 

• Park walkways that are not to be maintained may be constructed of other materials 

and will be evaluated on a case-by-case basis. Generally, the other acceptable park 

walkway material is stone dust. Paving stones are generally not permitted. 

• Lighting of park walkways in Neighbourhood Parks is generally not recommended.  

• Lighting of sports facilities in Neighbourhood Parks is generally not recommended, 

unless premier facilities are proposed. These will be evaluated on a case-by-case 

basis. 

• Supply of sports facilities, including soccer pitches, baseball diamonds, bocce 

facilities, and multi-purpose courts are determined through consultation with the 

Recreation staff of the City of Hamilton. 

• Playgrounds must conform to the latest Canadian Standards Association (CSA) 

standards for play spaces and equipment. At least one (1) light standard must be 

provided at playgrounds for security.  

 

3.2 Parking Supply Standards 

 

Parking lots may be supplied for Neighbourhood Parks, if there is no adjacent school 

parking.  
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Parking Supply Standards for Community or City-Wide Parks:   

 

• 16 spaces per ball field, 32 spaces if fields are lit 

• 16 spaces per soccer field, 32 spaces if fields are lit 

• 15 for general park users 

• 12 (4 per court) per group of tennis courts 

 

3.3 Soil Testing 

 

Soil testing is applicable for any park development or redevelopment or open space 

development. For minimum soil and soil testing requirements, please refer to the City’s 

Local Service Policy (LSP), which can be found in the City’s most recent Development 

Charges Study. 

 

3.4 Warranty 

 

The City of Hamilton requires a two-year comprehensive warranty on all plant material, and 

all park works, whether new parkland development or redevelopment, or open space 

development. 

 

3.5 Approved Plant Material 

 

A list of approved plant material, by the Forestry and Horticulture Section of Environmental 

Services (Public Works), is found in Appendix K – Approved Tree Species for Parks and 

Open Spaces. This list should be used for all park development, redevelopment or open 

space development in the City of Hamilton. 

 

3.6  Landscape Maintenance Notes 

 

These are found in Appendix M – Park and Open Space Standard Specifications.
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Appendix E – Internal and External Approvals  

1. RESPONSIBILITIES 

 

When the park or open space development is being constructed under the Developer Build 

option (Option II), it is the responsibility of the Developer to determine which agency 

(agencies) have jurisdiction over the lands in question. The Developer is responsible for 

following any permit or approval application procedures outlined by the appropriate involved 

agency. This process may vary, depending on the agencies involved.  

 

When the park or open space development is being constructed under the City Build 

procedure (Option I), and after the subdivision construction process is completed, the City 

shall undertake the steps necessary to obtain approvals and/or permits from the required 

agencies. 

 

2. CONSERVATION AUTHORITIES 

 

2.1 Conservation Authorities  

 

The City of Hamilton land area falls under the jurisdiction of five Conservation Authorities. 

These are:  Conservation Halton, Credit Valley Conservation Authority, Grand River 

Conservation Authority, Hamilton Conservation Authority and Niagara Peninsula 

Conservation Authority.  

 

2.2 Conservation Authority Act History and Impacts to Development Process 

 

In 1995, the Red Tape Reduction Act established the Red Tape Commission. This 

Commission created a process to implement changes to the Conservation Authority Act of 

1946, to bring the Conservation Authority Act in conformity with the Provincial Policy 

Statement. The Conservation Authorities to this point had developed individual regulations 

to implement the 1946 Conservation Authority Act. The new “Generic Regulations” were 

intended to bring consistency across Ontario for the regulation of development around 

wetlands and watercourses. The new Ontario Regulation 97/04 was officially titled “Content 

of Conservation Authority Regulations under Subsection 28 (1) of the Act: Development, 

Interference with Wetlands and Alteration to Shorelines and Watercourses”, and features 

that are subject to the regulation include: watercourses, hazardous lands, river of stream 

valleys, shoreline of the Great Lakes, and wetlands (Government of Ontario, 2004). Each of 

the Conservation Authorities in Ontario was responsible for developing location regulations 

to implement the Ontario Regulation.  
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Conservation Authorities are involved in the Planning Act through the Provincial Policy 

Statement. They are the commenting authorities on “natural hazards” that are affected by 

development. Municipalities circulate development applications to the Conservation 

Authorities when development impacts the regulated area (defined by the Generic 

Regulation). The Conservation Authorities impose restrictions on the development according 

to the projected impacts of the development on the regulated area.  

 

Conservation Authorities also have authority to impose restrictions on developments where 

there is no development application required. The Conservation Authority Act makes the 

Conservation Authorities the permit issuing authority for any works involving the regulated 

areas that would affect control of flooding, erosion, dynamic beaches, conservation of land, 

or pollution (Government of Ontario, 2004). 

 

2.3 Top of Valley Slope 

 

The Generic Regulation includes a 15-metre buffer from the stable top of slope, or from the 

100-year stream bank erosion allowance plus 15 metres, as part of the regulated area. This 

buffer is meant to reduce the impacts of development on the stream and valley, as well as 

to buffer the development from the natural river processes and subsequent toe erosion 

(Government of Ontario, 2004).  

 

Consultation with the five Conservation Authorities that have lands within the Municipality of 

Hamilton (Conservation Halton, Credit Valley Conservation Authority, Grand River 

Conservation Authority, Hamilton Conservation Authority and Niagara Peninsula 

Conservation Authority) revealed that trail development in this 15-metre top of bank buffer 

zone would generally be permitted, if the trail had minimized negative impacts to the 

fisheries, slope stability, vegetation, and wildlife. Permits would have to be obtained from 

the appropriate conservation authority on a site-by-site basis for any proposal of trail 

development along this buffer area. Generally, city maintenance vehicles would be 

permitted on these trails for trail upkeep purposes, and the trail should be designed to 

accommodate these vehicles. Each conservation authority may have their own drawing 

submission criteria, and information regarding such criteria must be sought from the 

appropriate conservation authority.  

 

2.4 Stormwater Management Facilities 

 

Consultation with the five conservation authorities with regulated areas in the City of 

Hamilton boundaries revealed that their requirements for the design of stormwater 

management facilities follow the Ontario Ministry of the Environment, Conservation and 

Parks (MOECP) guidelines, as well as the City of Hamilton’s Criteria and Guidelines for 

Stormwater Infrastructure Design (2007). Generally, trails in stormwater management 

facilities are encouraged, and should attempt to connect to other naturalized areas or 

amenity systems where possible.  
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Many of the conservation authorities have published planting guidelines complete with plant 

lists for various planting environments, including those found in stormwater management 

facilities. These lists, if available, should be consulted to ensure that the planting design is 

in compliance with whichever conservation authority has jurisdiction over the property in 

question.  

 

2.5  Responsibilities 

 

If the developer is undertaking the completed park or open space construction, it is the 

developer’s responsibility to obtain these approvals. If the City is undertaking the 

construction, Landscape Architectural Services staff shall undertake the necessary steps to 

obtain approval for the proposed works. 

 

2.6 References 

 

Government of Ontario. “O. Reg. 97/04: Content of Conservation Authority Regulations 

under Subsection 28 (1) of the Act: Development, Interference with Wetlands and Alteration 

to Shorelines and Watercourses”. 2004, E-Laws currency date of March 7, 2019. 

 

3. OTHER APPROVAL AUTHORITIES 

 

3.1 Archaeology 

 

The requirements for archaeological assessments are defined by the Ontario Ministry of 

Tourism, Culture and Sport, in the Ontario Heritage Act, and by the Ontario Ministry of the 

Environment, Conservation and Parks (MOECP), through the Environmental Assessment Act.  

 

Historical buildings and landscapes are present in the City of Hamilton, including native 

burial grounds and battlefields. If work is being proposed on one of these areas, approval 

for the works must be obtained by the approval body related to the specific type of heritage 

feature or landscape.  

 

If the developer is undertaking the completed park or open space construction, it shall be 

up to the developer to obtain these approvals. Otherwise, Landscape Architectural Services 

staff shall undertake the necessary steps to obtain approval for the proposed works. 

 

3.2 Niagara Escarpment Commission (NEC) 

 

The City of Hamilton contains part of the Niagara Escarpment, a landscape feature that 

crosses Ontario, from Niagara in the south, to Georgian Bay in the north.  

 

The Niagara Escarpment Commission (NEC) is an agency that controls development on the 

Niagara Escarpment, a World Biosphere Reserve. A "Biosphere Reserve" is an international 

designation of recognition from UNESCO (the United Nations Educational, Scientific, and 
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Cultural Organization) for an area in the world which is deemed to demonstrate a "balanced 

relationship between humans and the biosphere." By this it is meant that “collaborative 

efforts among people in the designated area serve to promote the sustainability of local 

economies and communities, as well as the conservation of the terrestrial/or coastal 

ecosystems they are in.”  (NEC website October 28, 2006). For more information on the 

Niagara Escarpment Commission, refer to http://www.escarpment.org.  

 

The NEC website outlines the regulated area, the policies guiding the commission, and the 

process to apply for development approval along the escarpment.  

 

If the developer is undertaking the completed park or open space construction, it shall be 

up to the developer to obtain these approvals. Otherwise, Landscape Architectural Services 

staff shall undertake the necessary steps to obtain approval for the proposed works. 

 

3.3 Utility Companies 

 

Park or open space development in the City of Hamilton may impact the existing structures 

or easements of utility companies.  

 

For normal park development or redevelopment, the local hydro utility company may be the 

only approval necessary to complete the park or open space construction. Existing utility 

poles and supports may require moving for certain circumstances, or access across an 

easement may be required to complete the park or open space works. The individual utility 

companies must be contacted prior to works being finalized. If the developer is undertaking 

the completed park or open space construction, it shall be up to the developer to obtain 

these approvals. Otherwise, Landscape Architectural Services staff shall undertake the 

necessary steps to obtain approval for the proposed works.  

 

In the case of trail development along a utility corridor, a license agreement shall be 

required for the development and maintenance of the trail along that corridor. There may be 

more than one utility company involved in such an approval, as corridors are sometimes 

shared. Plans must be sent for approval by the appropriate utility companies prior to the 

finalization of the design. If the developer is undertaking the completed park or open space 

construction, it shall be up to the developer to obtain these approvals. Otherwise, 

Landscape Architectural Services staff shall undertake the necessary steps to obtain 

approval for the proposed works. 

http://www.escarpment.org/
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Appendix F – Parkland/Open Space and Trail 

Development Financing 

Agreement (PDFA/OSTDFA) 

 

 

Contents: 
 

Parkland/Open Space and Trail Development Financing Agreement Template .................. F-2 

 

Cost Estimate Template .......................................................................................... F-14 

 

Project Charter Template ........................................................................................ F-15 

 

Letter of Intent Template ....................................................................................... F-26 

 

 

 

 

Notes: 
 

1. Placeholders are shown highlighted in green. 

2. Please note that templates are for reference purposes only. PDFAs/OSTDFAs may be 

altered on a project-by-project basis to accommodate specific project requirements. 
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PROJECT NAME 
 

PARKLAND/OPEN SPACE AND TRAIL DEVELOPMENT 
FINANCING AGREEMENT 

 
DRAFT FOR DISCUSSION PURPOSES ONLY 

 

 

THIS AGREEMENT made in quadruplicate on the XX day of Month, Year (the “Agreement”). 

BETWEEN: 

 

DEVELOPER NAME  

(hereinafter called the” Developer”) 

 

-and- 

 

CITY OF HAMILTON 

(hereinafter called the “City”) 

 

WHEREAS the Developer is the registered owner of the lands more particularly described in 

Schedule “A” hereto, which lands are hereinafter referred to as the “Lands”; 

 

AND WHEREAS the City has approved a Draft Plan of Subdivision for the Lands subject to 

certain terms and conditions; 

 

AND WHEREAS as a condition of the said Draft Plan approval, the Developer is required to 

construct certain works, more particularly described in Schedule “B” attached hereto and 

forming part of this Agreement, which works are hereinafter referred to as the “Works”; 

 

AND WHEREAS as a condition of the said Draft Plan approval, the Developer is required to 

complete the Works following an agreed to process including all project scope, expectations, 

submittals, milestones, inspections, and third-party testing, more particularly described in 

Schedule “C” attached hereto and forming part of this Agreement, which are hereinafter 

referred to as the “Charter”; 

 

AND WHEREAS the Works have been identified in the City’s Development Charges By-law 

14-153, which by-law applies to the Lands and charges thereunder are payable by the 

Developer in accordance with the Development Charges Act 1997, S.O. 1997, c 27; 

 

AND WHEREAS the City has agreed to reimburse the Developer for the value of the growth 

related portion of the said Works, as determined by the City’s Development Charge By-Law, 

the cost of which is hereinafter referred to as the “City Share”, to the extent and in a 

manner hereinafter set out; 

 

AND WHEREAS the Developer has entered into a Letter of Intent (“LOI”) in the form 

attached hereto as Schedule “D” setting out its intention to enter into this Agreement 

respecting the reimbursement of the City Share of the Works. 

 

NOW THEREFORE THIS AGREEMENT WITNESSETH THAT, in consideration of the 

Lands, and of the said draft plan approval, and of the mutual covenants and agreements 
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herein contained, the receipt and sufficiency of which is acknowledged, the Parties hereto 

mutually covenant and agree as follows, namely: 

 

1. The Developer hereby covenants and agrees to undertake and complete the 

construction of the Works to the satisfaction of the City and in accordance with this 

Agreement. 

 

2. The City hereby covenants and agrees to reimburse the Developer for the City Share 

of the Works in accordance with the terms of this Agreement. 

 

3. The City Share shall be set out in Schedule “B” attached to and forming part of this 

Agreement. 

 

4. The Parties mutually covenant and agree that the said reimbursement of the City 

Share relating to the Works as set out in Schedule ”B” shall be in the amount agreed 

to by the City and the Developer by way of the following Payment Schedule: 

 

4.1 One Hundred (100) % of payment for the completion of the City Share of 

the Works shall be due following receipt of:  

 

4.1.1 Completed Milestone Inspection Summary Report, as set out in 

Schedule “C,” appendix “A”;  

 

4.1.2 Completed Project Close-out Checklist as set out in Schedule 

“C,” appendix “B.;”  

 

4.1.3 Certificate of Substantial Performance and Progress Payment 

Certificate broken down in the same format as Schedule “B” 

with each request for payment of the City Share . “Substantial 

Performance” is as defined in the Construction Act of Ontario 

R.S.O. 1990; 

 

4.1.4  Statutory Declaration; 

 

4.1.5  Proof of Advertisement; 

 

4.1.6 Property Lien Check to be completed by the City 60 days (or 

reasonably thereafter) after the date of Substantial 

Performance.; 

4.1.7 Current Workplace Safety & Insurance Board Clearance 

Certificate (WSIB); 

 

4.1.8 Standby Letters of Credit for Security for Performance and 

Security for Warranty Performance;5.1.8 Request for Release 

of Securities excluding the 10% Warranty Security; and 

 

4.1.9 Start of Maintenance Period Letter. 

 

5. The Developer shall be responsible to retain a 10% Holdback on all payments made 

by the City to the Developer, subject to the provisions of the Construction Act. The 

release of the 10% holdback shall take place no earlier than sixty (60) days after the 

date of Substantial Performance in accordance with the Construction Act. 
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6. The Developer covenants and agrees that it has not, and will not, file a complaint 

under the Development Charges Act with respect to the calculation and application of 

the City’s Development Charge to the Lands, including the quantum of the said 

charge and the quantum of the soft services component thereof. 

 

7. Consulting Services 

 

7.1 The Developer has designed and shall develop and construct the Works in 

accordance with the Contract Documents approved by the City, which shall be 

prepared by a qualified Landscape Architect, who is a full member in good 

standing of the Ontario Association of Landscape Architects hereinafter called 

“the Developer’s Landscape Architect”.  

 

7.2 The Developer acknowledges and confirms that the Developer’s Landscape 

Architect is aware of and will conform with the City’s Parkland Development 

Guidelines, the Charter, standards, relevant policies and by laws with regard 

to the design and construction of the Works. 

 

7.3 It shall be the responsibility of the Developer’s Landscape Architect to retain 

the necessary sub-consultants required for the preparation of the Contract 

Documents and construction inspections and shall include a qualified Civil 

Engineer who is a full member in good standing of the Professional Engineers 

of Ontario, and a qualified Electrical Engineer who is a full member in good 

standing of the Professional Engineers of Ontario.  

 

7.4 The Developer’s Landscape Architect shall oversee the construction 

administration of the Works and shall comply with the requirements as set 

out in the Charter to the satisfaction of the City.  It shall be the responsibility 

of the Developer’s Landscape Architect to coordinate all necessary 

construction inspections with retained sub-consultants. 

 

8. The Developer acknowledges that the City Share is less than 100% of the total 

actual cost of the Works.  Reimbursement of any additional amount by the City to 

the Developer is subject to further Council approval.  The execution of this 

Agreement by the City does not constitute a guarantee or commitment by the City 

that any additional funding for the Works will be available.  The Developer further 

acknowledges and agrees that it is undertaking the Works pursuant to this 

Agreement at its sole risk with respect to the unfunded balance of the actual costs 

thereof. 

 

8.1   When a change to the approved Works is proposed or required the Developer 

shall present to the City for approval its claim for a change and the price with 

appropriate documentation 

 

9. General Parkland Development Requirements 

 

9.1 The following requirements shall apply to any procurement or tender of 

services by the Developer respecting any Works subject to this Agreement: 

 

9.1.1 Any Works where the CityShare of the cost is in excess of 

$50,000 + HST shall be tendered by an open tender (i.e. public 

notice in the Hamilton Spectator, the Hamilton Construction 
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Association, etc.) and a minimum of three (3) bids will be 

required;  

 

9.1.2 The tenders shall close at the office of the Developer’s Landscape 

Architect if located within the Municipal Boundary of the City of 

Hamilton or at the City of Hamilton’s offices if the Consultant’s 

office is located outside of the Municipal Boundary.  Alternatively, 

a remote tender opening is acceptable only if using an online 

open tender portal that is publicly accessible and viewable in real 

time; 

 

9.1.3 A City representative shall be in attendance at the opening of the 

tenders to witness the bids received and shall be verbally 

provided with the bid results and immediately provided copies of 

the Schedule of Quantities of the XX number of bidders.  The City 

accepted the XX bids as the Developer displayed due diligence in 

following an open tendered process; 

 

9.1.4 The Developer may select the Contractor of its choice for the 

Works, but the City shall pay for the City Share of the Works only 

on the basis of the overall low bidder (unless there is a justified 

reason to choose another bid, i.e. tender disqualification, poor 

performance of contractor, etc.). CONTRACTOR’S NAME was the 

overall lowest bidder and has been selected as the Contractor for 

the Works; 

 

9.1.5 The Developer shall not enter into any general contract or 

subcontract to complete the City Share or any portion thereof 

pursuant to the release of approved Tender Documents until the 

City had approved the said contract; and 

 

9.1.6 The Developer’s Landscape Architect shall certify on the 

Estimates of City Share of the Works that the City Share is based 

on the prices submitted by the low bidder that has been accepted 

by the City.  The Developer’s Landscape Architect shall provide 

supporting documentation to the City for approval prior to 

issuance of any payment certificates.  

 

10. Security 

 

10.1 The Developer shall provide the City with the following security in the form of 

irrevocable Standby Letters of Credit issued by a financial institution: 

 

10.1.1 Security for Performance in the sum of 100% of the total 

contract costs; and 

 

10.1.2 Security for Warranty Performance in the sum of 10% of the 

total contract costs. 

 

10.2 The security is required to secure: 

 

10.2.1 Completion of the Works by the Developer in conformity with 

the provisions of this Agreement; and, 
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10.2.2 Performance of all other obligations of the Developer under this 

Agreement. 

 

10.3 The security received and held by the City in accordance with this 

Agreement may be applied and used by the City not only for the matters for 

which the security is expressly required, but may also be applied and used 

by the City in accordance with the remedial provisions of this Agreement, to 

any other matter, expense or obligation of the Developer, arising in any way 

out of the implementation of any provision of this Agreement, 

notwithstanding that such security was not expressly received for such 

purpose 

 

10.4 The Security for Performance may be reduced in amounts from time to time 

at the sole discretion of the City, acting reasonably, following receipt of a 

Progress Certificate from the Developer’s Landscape Architect that was 

approved by the City prior to payment and proof of payment to the 

Contractor in respect of the Works covered by the said security.  In no case 

shall the amount of security be reduced to less than an amount equivalent 

to the cost of the uncompleted Works as estimated by the Developer’s 

Landscape Architect and approved by the City, plus ten percent (10%) of 

the estimated cost of Works or $10,000.00, whichever amount is greater.   

 

10.5 The 100% Security for Performance shall be released following the 

reimbursement of the City Share. 

 

10.6 The 10% Security for Warranty Performance shall be released following: 

  

10.6.1 A period of twenty-four (24) months from the date of 

Substantial Performance of the Works has elapsed. 

 

10.6.2 The receipt of a one (1) and a two (2) year Warranty Inspection 

Report by the City, as contained in schedule “C” 

 

10.6.3  Notification Letter of Contract Completion.  

 

 

10.7 Subject to the Certificate of Substantial Performance and the date listed 

therein being approved by the City, the following shall apply from the date 

of the approval of Substantial Performance of the Works. 

 

10.7.1 The Developer shall remain responsible for any and all 

warranties for the Works for a period of twenty-four (24) 

months.  

 

10.7.2 The City shall become responsible for the maintenance of the 

Works. 

 

10.7.3 The City shall hold the Security for Warranty Performance as 

security as set out in this Agreement. 

 

11.  Default 
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11.1 If the Developer fails to perform the City’s Work to the City’s satisfaction or 

otherwise fails to comply with the requirements of this Agreement and the 

requirements laid out in the Charter, the City’s Manager of Landscape 

Architectural Services, Environmental Services, Public Works without 

prejudice to any other right or remedy it may have, may:  

 

 

11.1.1 Notify the Developer in writing that it is in default of its 

contractual obligations and instruct it to correct the default in 

fifteen (15) working days immediately following the receipt of 

such notice;  

 

11.1.2 Claim the Security for Performance and apply same toward the 

completion of the Works; or 

 

11.1.3 Retain and claim the City Share and apply same toward the 

completion of the Works in whole or in part. 

 

11.2 The waiver or acquiescence by the City of any default by the Developer under 

any obligation to comply with this Agreement shall not be deemed to be a 

waiver of that obligation or any subsequent or other default under this 

Agreement. 

 

12. Inspection, Testing and Emergency Repairs 

 

12.1 Employees or agents of the City may without notice to the Developer, at any 

time and from time to time prior to the end of maintenance of the Works: 

 

12.1.1 Inspect any of the Works.  Such inspection by the City shall in 

no way relieve or replace the City’s requirement for the Owner’s 

Consulting Engineer to provide full time inspection of the Works 

under this Agreement; and, 

 

12.1.2 Conduct any tests that in the opinion of the Manager of 

Landscape Architectural Services are necessary to confirm or 

verify quality of materials and construction; and,    

 

12.1.3 Make emergency repairs in the event the Works do not function 

or do not function properly, or in the reasonable opinion of the 

Manager of Landscape Architectural Services, require necessary 

immediate repairs to prevent damage or hardship to any 

persons or to any property.  The undertaking of repairs by the 

City shall in no way be deemed as acceptance of the Works by 

the City and is not a release the of Developer’s maintenance 

responsibility for the Works under this Agreement. 

 

12.2 The cost of all such emergency repairs and testing as determined by the City 

shall be paid forthwith by the Developer upon receipt of a written demand by 

the City.  In the event the Owner fails to make payment within thirty (30) 

days of receipt of such written demand, the City may recover its cost from the 

Developer’s security. 

 

13.  Indemnity and Insurance 
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13.1 The City shall not be responsible for or liable for: 

 

13.1.1 Any loss or damage that may happen to the Works, or to any 

part or parts thereof installed by the Developer pursuant to this 

Agreement prior to the maintenance of the Works becoming the 

responsibility of the City; or 

 

13.1.2 Any of the materials or other things used and employed in 

finishing and completing the Works by the Developer or any 

part or parts thereof where such materials or other things have 

not been specified or specifically approved by the City; or, 

 

13.1.3 Any injury to any person or persons, including workers and the 

public, during the construction of the said Works pursuant to 

the provisions of this Agreement; or, 

 

13.1.4 Damage by the Developer to the property of any person while 

the Developer is carrying out any of the Works. 

 

13.2 The Developer covenants and agrees, at the Developer’s expense, to defend, 

indemnify and forever save harmless the City, its employees, personnel, 

servants, contractors and agents from and against all actions, causes of 

action, interest, claims, demands, costs, (including legal costs) charges, 

damages, expenses prosecutions, fines, rights of contribution, and loss which 

the City may, at any time, bear, incur, be liable for, sustain or be put to for 

any reason, on account of or by reason of or in consequence of, arising 

directly or indirectly from: 

 

13.2.1  The City entering into this Agreement; and, 

 

13.2.2 The implementation of the provisions of this Agreement by the 

Developer, its employees, agents, assignees or contractors; 

and, 

 

13.2.3 Any failure by the Developer to fulfill its obligations under this 

Agreement. 

 

13.3 Notwithstanding any provision of this Agreement, the City shall not be liable 

for, and no provision of this Agreement shall be construed as imposing upon 

the City any liability arising directly or indirectly out of the provisions of this 

Agreement for any loss, damage or damages suffered by the Developer, or 

any employee, servant or agent of the Developer, or to any property of the 

Developer or any other person by reason of: 

 

13.3.1 Any inspection carried out by the City or by a duly authorized 

employee, servant, contractor or agent of the City under any 

by-law of the City, under this Agreement or otherwise; or, 

 

13.3.2 The failure of the City or of any duly authorized employee, 

contractor or agent of the City to carry out any inspection 

under any by-law of the City, this Agreement or otherwise; or, 
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13.3.3 The approval or failure to approve of any matter or thing, 

arising directly or indirectly out of the provisions of this 

Agreement, by the City or any duly authorized employee, 

servant, contractor or agent of the City. 

 

13.4 In accordance with the indemnification and save harmless covenants in favour 

of the City from the Developer in this Agreement, and prior to construction of 

any Works, the Developer shall: 

 

13.4.1  obtain at its own expense, including the cost of deductibles, its 

own policies of Insurance as specified below in this Agreement, 

in a form and with limits and deductibles acceptable to the 

Manager of Landscape Architectural Services, Environmental 

Services, Public Works, and maintain such policies in force until 

the transfer of maintenance responsibilities to the City; and, 

 

13.5 The said policies of insurance required under this Agreement shall include the 

following: 

 

13.5.1 Commercial General Liability Insurance, providing coverage in 

an amount of not less than Two Million Dollars ($ 2,000,000) 

per occurrence; including but not limited to, blanket contractual 

liability, products liability, completed operations liability, 

owners/Prime Contractors protective liability, non-owned 

automobile liability. 

 

13.5.2  The Developer’s policy shall: 

 

13.5.2.1 insure the Developer and shall include all 

contractors, agents, sub-trades and 

subcontractors employed or used by the 

Developer while engaged in any activities under 

this Agreement; and, 

 

13.5.2.2 Name the City as an additional insured; and, 

 

13.5.2.3 Contain cross-liability and severability of interest 

provisions. 

 

13.5.3 Automobile Liability Insurance, being a Standard Owners Form 

Automobile insurance policy, including third party liability 

coverage in an amount of not less than Two Million Dollars ($ 

2,000,000) per occurrence; to cover all licensed vehicles owned 

and/or leased, as may be used in conjunction with this 

Agreement; and  

 

13.5.4 Any other form of insurance coverage(s) in such amounts and 

deductible levels, or increased limits of the aforementioned 

coverage(s), as the City may require, taking into consideration 

the Works to be done and industry standards. 

 

13.6 Prior to execution of this Agreement by the City and prior to construction of 

the Works, the Developer shall deposit with the City original Certificates of 
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Insurance, or if required by the City, certified copies of each of the above 

noted insurance policies and, thereafter during the term of this Agreement, 

shall provide Certificates of all policy renewals at least 15 days prior to the 

expiry date of such insurance.  

 

13.7  All insurance policies shall be in terms, form and amount acceptable to the 

City and with Insurers licensed to carry on business in Ontario.  

 

13.8 Insurance policies shall contain a provision that in the event of 

cancellation/termination/non-renewal, insurers shall provide prior written 

notice to the City of not less than 30 days for Commercial General Liability 

Insurance and 15 days for Automobile Liability insurance.  

 

13.9 In the event the required insurance is not received or not maintained in force 

by the Developer, the City may, but is not obliged to, pay premiums for such 

insurance or substitute insurance.  in such event, the Developer shall 

reimburse the City forthwith for all premiums so paid by the City.  In the 

event of the failure of the Developer to so reimburse the City, within ten (10) 

days of the Notice of payment by the City, the City may, without further 

Notice, realize upon the security or may recover same as a debt in a court of 

competent jurisdiction. 

 

14. Applicable Law 

 

14.1 In constructing, installing or providing the Works required under this Agreement 

to service the Land, the Developer shall comply with all statutes, laws, by-laws, 

regulations, ordinances, orders and requirements of governmental or other 

public authorities having jurisdiction at any time and from time to time in force.  

Without limiting the foregoing, the Developer agrees to comply with and cause 

to be complied with the provisions of the Occupational Health and Safety Act, 

the Environmental Protection Act and the Ontario Water Resources Act and any 

regulations, policies and guidelines relating thereto, including all obligations of 

the constructor and employer under the Occupational Health and Safety Act, 

and regulations as applicable, and any obligation to obtain any approval or 

permit required under the Environmental Protection Act or the Ontario Water 

Resources Act or any regulations, policies and guidelines relating thereto.   

 

14.2 The Developer shall do, cause to be done or refrain from doing any act or 

thing as directed by the City if at any time the City considers that any 

situation or condition is unsafe damaging to the environment or contrary to 

the provisions of any applicable laws above.  If the Developer fails to comply 

with such direction, the City may take action to remedy the situation at the 

expense of the Developer and in this regard the City shall also be entitled to 

draw upon any security filed by the Developer under this Agreement. 

 

14.3 Nothing in this Agreement shall relieve the Developer from compliance with 

all applicable city by-laws laws and/or regulations or laws and/or regulations 

established by any other government body which may have jurisdiction over 

the Land. 

 

15. Title to the Works together with all fixtures and personal property appurtenant 

thereto, shall vest in the City immediately upon their installation and the Developer 
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shall execute and deliver to the City when requested by the City, such other 

assurance(s) of title as the City may require. 

 

16. The Developer covenants and agrees to register this Agreement and any other required 

amendments, agreements, easements and transfers with or in favour of the City free 

and clear of all mortgages and charges on title to the Land, all at the Owner’s expense 

and in a form satisfactory to the City Solicitor.  Such registration shall be in an 

electronic format or in a paper format, as may be required by the Land Registry Office. 

 

17. The Developer acknowledges having obtained independent legal advice with respect 

to the terms of this Agreement prior to its execution, or the Developer has made the 

informed decision not to do so and has elected to enter into this Agreement without 

the benefit of independent legal advice, and further acknowledges and agrees that it 

understands the said terms and its further obligations and liabilities hereunder. 

 

18. This Agreement contains the entire and only understanding between the Parties 

relating to the subject matter hereof and supersedes all prior agreements, 

arrangements, promises, representations, or other understandings, whether written 

or oral, between then in relation thereto.  This Agreement shall not be amended in 

any way except in writing of equal formality, including all necessary prior approvals, 

as this Agreement. 

 

19. This Agreement shall ensure the benefit of, and be binding upon, the Parties hereto 

and their respective successors, assigns and trustees. 

 

20. Notices may be given to the Developer at the address set out on the signing page of 

this Agreement.  Notices to the City may be addressed as follows (until the City gives 

notice otherwise);  

 

City of Hamilton, 

Attention:  City Clerk, 

71 Main Street West, First Floor 

Hamilton ON  L8P 4Y5 

 

22. If any of the provisions of this Agreement or their application to any person or 

circumstance are to any extent illegal, invalid or unenforceable at law, the remainder 

of this Agreement shall be construed as if such illegal, invalid or unenforceable 

provision were not part of the Agreement. 

 

22. This Agreement may not be modified or amended except by instrument in writing 

signed by the Developer and the City. 

 

23. Time shall be of the essence of this Agreement. 

 

24. List of Schedules to this Agreement 

 

24.1 It is understood and agreed that the following Schedules are included in and 

form part of this Agreement and shall consist of: 

 

 Schedule “A” – Legal Description of the Lands 

 

 Schedule “B” – Form of Schedule and Quantities/ Total Contract Costs 
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 Schedule “C” – Project Charter 

 

 Schedule “D” – Letter of Intent 

 

 

 

IN WITNESS WHEREOF the Parties hereto have duly executed this Agreement. 

 

SIGNED, SEALED & DELIVERED  )  CITY OF HAMILTON 

In the presence of    ) 

      ) 

Approved      )  ___________________________(c/s) 

as to Form     )  XXXXX, Mayor 

      ) 

      )  ______________________________ 

Legal Services    )  XXXXX, City Clerk 

(  )    ) 

______________________________ ) 

Solicitor  ) 

      ) 

      ) 

      ) NAME OF DEVELOPER  

      ) 

      ) 

      ) 

      )  ___________________________(c/s) 

      ) 

      ) 

      )  ______________________________ 

      ) 

      )  I/We have authority to bind the    

      )  corporation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Initials: Manager of 

Landscape Architectural 

Services (LAS) 

 Initials: 

Supervisor of 

LAS 
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SCHEDULE “A” 
 

To the Agreement made on the XX day of MONTH, YEAR. Specific details of the Land that is 

the subject of this Agreement to which this Schedule is attached, are set out below. 

 

 

 

Legal Description of Land 

 

 

[Developer’s Consultant to provide this information] 

     

 

Municipal Address of Location of Development: 

 

 

[Developer to provide this information] 
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SCHEDULE “B” 
 

To the Agreement made on the XX day of MONTH, YEAR. 

 

 

 

Total Contract Costs 

 

 

[Estimate of costs of works to be carried out by the Developer] 

 

 

[Estimate of costs of works to be carried out by the City]  

 

PLEASE REQUEST THE COST ESTIMATE TEMPLATE FROM THE  

CITY OF HAMILTON PROJECT MANAGER. 
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SCHEDULE “C” 
 

To the Agreement made on the XX day of MONTH, YEAR. 

 

 

Project Charter 

 

 

 

[City of Hamilton Project Manager to attach completed and signed Project Charter] 

 

THIS IS A SAMPLE ONLY.   

PLEASE REQUEST THE FULL DOCUMENT FROM THE  

CITY OF HAMILTON PROJECT MANAGER. 

 

Key Contacts 

By undersigning, you have read the document and agree to its contents: 

 

Table 1: Approval of Project Charter 

 Role Contact Signature Date 

S
u

p
p

o
r
t 

City of 

Hamilton, 

Project 

Champion 

Cynthia Graham, Manager 

Landscape Architectural Services 

City of Hamilton 

 

cynthia.graham@hamilton.ca 

905-546-2424 x2337 

  

City of 

Hamilton, 

Project 

Sponsor 

NAME, Supervisor 

Landscape Architectural Services 

City of Hamilton 

 

EMAIL 

PHONE 

  

P
r
im

e
 C

o
n

ta
c
ts

 

City of 

Hamilton, 

Project 

Manager 

NAME. Landscape Architect 

Landscape Architectural Services 

City of Hamilton 

 

EMAIL 

PHONE 

   

Developer, 

Project 

Lead 

NAME & TITLE 

COMPANY 

 

EMAIL 

PHONE 

  

Consultant, 

Project 

Manager 

NAME & TITLE 

COMPANY 

 

EMAIL 

PHONE 

  

 

mailto:cynthia.graham@hamilton.ca
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Park Description 

PARK NAME Park is a XX hectare neighbourhood level park located at PARK ADDRESS in 

Ward X. The design and construction of the park will be the responsibility of DEVELOPER 

NAME.  The park must comply with City of Hamilton standards and applicable legislative 

requirements.  The park program must include (ADD HERE ANY SPECIAL PROGRAM 

REQUIREMENTS): 

 

• Multi-use court 

• Asphalt walkways to connect features and allow for fitness/ walking loop 

• Senior playground structure for children aged 5-12 years and a junior playground 

structure for children aged 18 months to 5 years 

• Swing set – 2-bay with 2 belt seats, 1 seat for toddlers and 1 accessible seat for 

children with disabilities aged 5-12 years 

• Concrete bench pads 

• Sun shelter with a light 

• Light standard 

• Power supply pedestal 

• Neighbourhood park sign 

• Tree planting 

• Sod 

• Site servicing 

 

Program elements other than those listed must be approved in writing by the City of 

Hamilton Project Manager. 

 

City Standards 

The park must be designed and constructed to meet all applicable City Standards and 

Guidelines. This includes: 

 

• Park and Open Space Development Guide, includes reference to all available 

standard City details, specifications and special provisions and parkland design 

requirements and compliance  

• Construction and Materials Specifications Manual, includes reference to general 

construction conditions and requirements, specifications for watermains and sewer 

pipes and standard road, water and sewer drawings 
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• The Road Authority Website, updates the City of Hamilton’s Approved Products List 

• City of Hamilton Barrier Free Design Guidelines 

• Applicable City By-laws, such as but not limited to Building Permits, Noise, Site 

Alteration, Trees – Private Property 

 

Documents are available online or on request, can be provided by the City Project Manager.  

It is the responsibility of the Project Consultant to ensure that the latest versions of the 

details and standards are being used.  

 

Park Budget  

The allocated budget for the park and the breakdown of fees are as follows: 

 

Table 2: Park Budget 

 Item Total 

B
r
e
a
k
d

o
w

n
 City of Hamilton Internal Review and Inspection Fees 

(10%) 

$   65,000.00 

Reimbursable Consulting Fees to a maximum limit of 

10% of construction costs without contingency (must 

include sub-consultants)  

$   52,650.00 

Maximum Limit of Reimbursable Construction Fees 

(must include a 10% contingency) 

$   532,350.00 

 Total Allocated Park Development Budget identified 

in City Capital Budget (Year XX) 

$   650,000.00 

 

The City of Hamilton has no additional funding available for the park. 

 

Process Checkpoints and Deliverables 

The following outlines the process checkpoints that are required and lists the expected 

deliverables.  The roles and responsibilities of each undersigned party is outlined in the 

Roles and Responsibilities section of this document. 

 

Table 3: Checkpoints and Deliverables 

Checkpoint Deliverables 

1.0 Notice 
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Checkpoint Deliverables 

.1 Notice of 

Intention and 

Commitment 

to fulfill 

Project 

Expectations 

• Signed Letter of Intent  

• Signed Project Charter 

• Consulting Firm Proposal with fee breakdown and CV’s of team 

members, including subconsultants – CV’s must indicate 

professional designations and the proposed project role of the 

team members 

2.0 Design 

.1 Preliminary 

Design 

• Concept design 

• Preliminary cost estimate 

• Project schedule with future design submission targets 

.2 Contract 

Document 

Package 

Submission 

#1 

• 50% working drawing package  

• Cost estimate 

• National Master Specification (NMS) format specifications and 

City of Hamilton special provisions  

.3 Contract 

Document 

Submission 

#2 

• Pre-tender working drawing package (95%) 

• Cost estimate and schedule of quantities for tendering 

purposes 

• NMS specifications and City of Hamilton special provisions 

.4 Pre-tender 

Submission 

• Tender (100%) working drawing package 

• Cost estimate and schedule of quantities 

• NMS specifications and City of Hamilton special provisions 

Note: contract document package must be prepared by a licensed professional in good 

standing with the applicable Ontario professional association 

3.0 Contract Award 

.1 Tendering • Open tender process with proof of public notice for all projects 

where the City’s share is greater than $50,000.00 +HST 

• Tender closing located at the Consulting Firm’s office or the 

City of Hamilton office for out of town consultants (a City 

representative must be present to witness the bid opening) 

• Copies of the schedule of quantities from the three lowest 

bidders immediately after opening 

Note: the developer may select the Contractor of choice for the 

project, but the City will pay for its share of the works based on 

the overall low bidder 

.2 Agreement • Signed Parkland Development Financing Agreement (PDFA)  

• Submission and receipt of Letter of Credit for 100% securities 

and 10% warranty component 

• Purchase Order for City’s share of works only 
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Checkpoint Deliverables 

4.0 Construction 

.1 Pre-

Construction 

Meeting 

• Agenda including checklist of the topics that must be 

discussed provided by the City of Hamilton LAS Project 

Manager 

• Construction schedule 

• Meeting minutes 

.2 Bi-Weekly 

Construction 

Meetings 

• Meeting minutes 

Note: a representative from the City of Hamilton, developer, 

consulting firm and contractor must attend all site meetings 

.3 Site 

inspections 

• Site inspection reports of the minimum key milestones with 

photo documentation 

• Milestone Inspection Summary Report required to achieve 

substantial completion 

• Site instructions (if applicable) 

.4  Payments • Signed progress payments.  Must indicate the City’s share per 

line item based on the unit rates submitted by the lowest 

bidder. 

• Contemplated change order and signed change orders (if 

applicable) 

Note: items will not be paid for in full until all associated 

submittals are received 

.5 Submittals 

and Third-

Party testing 

• Asphalt Walkways: 

o Asphalt mix design; sub-grade proof rolling; granular 

compaction results; asphalt in place density 

measurements 

• Concrete mix design for all concrete works to be used on 

project 

• Concrete Pads/ Walkways: 

o Sub-grade proof rolling; granular compaction results; 

concrete cylinder tests 

• Sun shelter: 

o Product sheets with colour selection; shop drawings 

that includes footing design stamped by Structural 

Engineer Licensed in the Province of Ontario; building 

Permit application, letter of completion certified by 

Structural Engineer Licensed in the Province of Ontario 

and Statutory Declaration; concrete cylinder tests; 

reinforcing inspection  
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Checkpoint Deliverables 

• Play structures: 

o Product sheets for all components with colour 

selection; wood fibre product sheets; shop drawings for 

footing design stamped by a Structural Engineer 

Licensed in the Province of Ontario; concrete cylinder 

tests; CSA playground compliance letter 

• Servicing: 

o Markup of products used from the City of Hamilton’s 

Approved Products List 

o CCTV inspection (where applicable) 

• Electrical: 

o Standard park light product sheets; sun shelter light 

product sheets; power supply pedestal and pre-cast 

base product sheets; ESA certificates of inspection and 

letter of acceptance 

• Tree Planting: 

o Plant order from nursery; mulch product sheets; 

imported planting soil composition (soil texture, pH, 

organic matter content and macronutrients) 

• Fill: 

o If fill is imported to the site, confirmation and proof of 

origin of the fill is required.  In accordance with the 

City’s Site Alteration By-law: no person is permitted to 

transport fill to a site from any other site that is 

located outside the City of Hamilton. 

.6 Playground 

Inspection 

Walk 

• Meeting minutes 

.7 Deficiency 

Walk 

• Deficiency Report 

• Notification that all deficiencies have been rectified 

.8 Acceptance 

Prior to   

Issuance of 

Substantial 

Completion 

• As-builts 

• Signed and completed Project Close-out Checklist and 

Milestone Inspection Summary Report 

5.0 Substantial Performance 

1. Substantial • Certificate of substantial performance 
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Checkpoint Deliverables 

Completion • Substantial performance cover letter 

• Start of warranty period notification letter 

2. Release of 

Securities 

• Proof of advertisement 

• Statutory declaration 

• Request for release of security deposit 

• WSIB clearance certificate 

• Lien check 

• Final payment 

• Letter of credit and release of security deposit (except for the 

10% security for warranty) 

6.0 Warranty 

1. Year One 

Warranty 

• Warranty report 

• Notification that warranty items have been rectified 

2. Year Two 

Warranty 

• Warranty report 

• Notification that warranty items have been rectified 

• Release of warranty security 

• Notification letter of contract completion 

 

Roles and Responsibilities 

A responsibly assignment matrix, known as RACI matrix is provided to outline the roles and 

responsibilities of the team members for key project deliverables. The high-level matrix is a 

guide intended to eliminate confusion and ensure the park is delivered to the quality and 

standard expected by the City of Hamilton and its residents.  

 

The definitions of the terms used in the RACI matrix are as follows: 

 

Responsible: person who is responsible to perform and/or coordinate the work to ensure 

the work is delivered according the agreed upon schedule to the appropriate team 

members.  

 

Approve: person that reviews the submitted deliverables before deemed complete to 

ensure that the project objectives and goals of the City of Hamilton and relevant 

stakeholders are being achieved.  Approval does not imply that the team member is taking 

on legal or technical responsibility for the deliverable.  For example, by approving stamped 

construction drawings, the City of Hamilton Project Manager is not taking on the 

professional duties and obligations of the stamper.  
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Consult: person that needs to provide feedback and expertise for consideration prior to the 

deliverable being approved and deemed complete.   

 

Inform: person that needs to be aware of the project deliverables, decisions and actions 

after the deliverable is approved and deemed complete. This is often one-way 

communication. 

 

Table 4: RACI Matrix 
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Legend: R=Responsible, A=Approve, C=Consult, I=Inform 

1.0 Notice 

.1 Signed Letter of Intent I I A R   

.2 Signed Project Charter A A R/A A A  

.3 Consulting Firm Proposal with 

fee breakdown and CV’s of 

team members 
  A R R  

2.0 Design 

.1 Concept design, preliminary 

cost estimate and project 

schedule 
C C A R R  

.2 50% working drawing 

package, cost estimate, NMS 

specifications and special 

provisions 

C C A R R  

.3 Pre-tender working drawings 

package, cost estimate and 

schedule of quantities, NMS 

specifications and special 

provisions 

  A R R  

.4 Tender working drawing 

package, cost estimate and 

schedule of quantities, NMS 

specifications and special 

provisions 

  A R R  

3.0 Contract Award 

.1 Proof of public notice   I R   

.2 Copies of the schedule of 

quantities from the three   I R   
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Deliverables C
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Legend: R=Responsible, A=Approve, C=Consult, I=Inform 

lowest bidders 

.3 Signed PDFA (City Mayor and 

City Clerk approve on behalf of 

City) 
C C R/C R/A   

.4 Letter of credit for 100% 

performance security plus a 

10% warranty security 
I I A R   

.5 Purchase Order for City’s share 

of works only A A R I   

4.0 Construction 

.1 Pre-construction meeting 

agenda   C R R I 

.2 Construction schedule   I R R R 

.3 Meeting minutes   I R R I 

.4 Site inspection reports at key 

milestones with photo 

documentation 
  I R R I 

.5 Signed progress payments   A R R R 

.6 Construction submittals for 

components and materials   A R R R 

.7 Third-party testing reports   I R R R 

.8 Change orders (if required)   A R R I 

.9 Site instructions (if required)   A R R I 

.10 Deficiency report   A R R I 

.11 As-builts   A R R R 

.12 Signed Project Close-out 

Checklist   A R R R 

.13 Signed Milestone Inspection 

Summary Report   A R R R 

5.0 Substantial Performance 

.1 Certificate of substantial 

performance I I A R R I 
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Deliverables C
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Legend: R=Responsible, A=Approve, C=Consult, I=Inform 

.2 Substantial performance cover 

letter I I R I I I 

.3 Start of warranty period 

notification letter I I R I I I 

.4 Proof of advertisement, 

statutory declaration, request 

for release of securities, WSIB 

clearance certificate, letter of 

credit 

  A R R R 

.5 Lien check   R    

.6 Release of 100% Performance 

security (maintain 10% 

Warranty security) 
I I R/A I   

6.0 Warranty 

.1 Year one warranty report   A R R I 

.2 Year two warranty report   A R R I 

.3 Letter of credit and request for 

release of warranty security   A R   

.4 Release of securities for 

warranty (10%) and 

notification letter of contract 

completion 

I I R/A I I I 

 

Supporting Documents 

All undersigned parties must be familiar with the following documents: 

 

Park and Open Space Development Guide: the purpose of this document is to identify 

the design standards for parks built in the City of Hamilton and provide an overview of the 

process. This document is available online at the City of Hamilton’s website.   

 

Engineering Guidelines for Servicing Land Under Development Applications: this 

document is to be used as a reference guide only to clarify the requirements for tendering.  

This document is available online at the City of Hamilton’s website.  
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2019 Development Charges Background Study: Appendix E of this document outlines 

the base local service policy for parkland development.  The items identified as base 

conditions are the direct responsibility of the developer and are not eligible for 

reimbursement through development charges.  This document is available online at the City 

of Hamilton’s website.  

 

Construction and Materials Specifications Manual: identifies all soil testing, soil 

compaction, asphalt, concrete and granular requirements and contains the approved 

products list.  This document is available online at the City of Hamilton’s website. 
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 SCHEDULE “D” 
 

(DEVELOPER’S LETTERHEAD) 

 

 

LETTER OF INTENT 

(Developer’s Name) 

(Park Development Project Name) 

 

 

 

This Letter dated (place date) is confirmation of the Developer’s (place Developer name) 

intention to develop (place name) Park through a Parkland/Open Space and Trail 

Development Financing Agreement (PDFA/OSTDFA). 

 

It is understood through a PDFA/OSTDFA: 

 

• That the Developer (place Developer name) will agree to undertake and complete 

the construction of Works to the satisfaction of the City of Hamilton, and 

 

• That the City will reimburse the Developer (place Developer name) for the City 

share of construction by way of a written Payment Schedule to be determined and 

set out in the proposed PDFA/OSTDFA between the Parties. 

 

The projected schedule will be to complete the design and construction detailed drawings by 

(place date); the tendering of contract documents by (place date) and construction and 

completion of the (place name) Park by (place date). 

 

 

 

Signature     

Name of Developer or Developer’s Agent 

Company Position/Title 

Contact Information 
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Appendix G – Crime Prevention through 

Environmental Design (CPTED) 

Principles for Park and Open 

Space Design 

1. APPLICABILITY 

 

Crime Prevention Through Environmental Design (CPTED) Principles are a requirement in 

the design of parks and open space within the City of Hamilton, and therefore must be given 

due consideration during the design process, whether undertaken in development Option 1 

or Option 2.  

 

2. BACKGROUND 

 

Since the 1970s, CPTED has been attributed to the concepts that: 

 

• The proper design and effective use of a built environment can lead to a reduction 

in the fear and incidence of crime, as well as an improvement in the quality of life; 

and 

• Its successes and popularity can be measured in part by its global acceptance.  

 

3. DESIGN STRATEGIES 

 

The conceptual basis of CPTED is that the physical environment can be modified to produce 

or induce behavioral effects that will reduce the fear and incidence of crime and improve the 

quality of life.  

 

There are three overlapping CPTED design strategies: 

 

i) Natural surveillance 

ii) Natural access control 

iii) Territorial reinforcement 

 

The conceptual foundation of the Crime Prevention Through Environmental Design (CPTED) 

program is towards the exploitation of ‘natural’ forms of surveillance and access control. The 

term ‘natural’, in reference to natural surveillance and natural access control refers to 

deriving surveillance and access control as a result of the routine use and enjoyment of the 

property.  
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3.1 Natural Surveillance 

 

Natural surveillance is a design strategy that is directed at keeping intruders under 

observation.  

 

Issues Design Directive 

Does the design allow 

observation? 

Design space to facilitate observation by increasing ‘visual 

permeability’, i.e. the ability to see what is ahead and 

around. Measure the need for privacy and / or limited 

sightlines against the need for personal safety.  

Is this level responsive 

to the needs for 

observation? 

Place vulnerable activities, such as cash handling or child 

care in places that can be naturally well-monitored. 

Develop potential for ‘eyes on the street’ by strategically 

aligning windows, work stations, and other activity 

generators towards these areas of ‘vulnerable activity’.  

Has the need for 

observation been 

carried consistently 

throughout the project? 

Take special care to ensure that each phase of the project 

enhances and complements the natural surveillance 

opportunities created in the design phase. This is 

particularly critical with respect to the landscaping and 

lighting phases.  

 

Examples of natural surveillance include the strategic use and placement of park benches, 

windows, and building lobbies.  

 

3.2 Natural Access Control  

 

Natural Access Control is a design strategy that is directed at decreasing crime opportunity. 

The primary concept of an access control strategy is to deny access to a crime target and to 

create a perception of risk in offenders.  

 

Issues Design Directive 

Does the design 

decrease criminal 

opportunity by 

effectively guiding and 

influencing movement? 

Provide for ‘eyes on the street’ through the strategic 

placement of entrances, windows, etc. 

Direct normal access to observable areas and prevent 

access to unobservable areas. Design space to provide 

people with a sense of direction, while giving them some 

natural indication as to where they are and are not 

allowed.  

Will safety be 

compromised by 

limiting access? 

Provide a limited number of access routes while allowing 

users some flexibility in movement.  
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Does the design develop 

natural access control 

opportunities without 

considering their impact 

on natural surveillance? 

Take special care to ensure that natural access control 

opportunities enhance and complement natural 

surveillance objectives.  

 

Examples of natural access control include the strategic use of distance (e.g. lawns, 

flooring) and / or topographical features (e.g. creeks, sidewalks) to direct activity or to 

create a buffer between potentially conflicting activities.  

 

3.3 Territorial Reinforcement 

 

Territorial reinforcement is an ‘umbrella’ design strategy that realizes that physical design 

can create or extend a sphere of influence so that users of a property develop a sense of 

proprietorship over it. Territorial strategies will often embody natural surveillance and 

natural access control strategies.  

 

Territorial reinforcement is an expression of proprietorship. For example, a clean, well-lit, 

attractive store will present behavioral and environmental cues that tell the ‘normal user’ 

that they are safe and only accepted behaviors will be tolerated. The same cues have an 

adverse effect on ‘abnormal users’. The design of space and the way in which people are 

behaving will give the impression that the abnormal user will be observed, stopped, or 

apprehended.  

 

Issues Design Directive 

Does the design act as a 

catalyst for natural 

surveillance and access 

control opportunities? 

Enhance the feeling of legitimate ownership by reinforcing 

existing natural surveillance and natural access control 

strategies with symbolic or psychological barriers. 

Accomplish this by demonstrating the transition between 

public, semi-public, and private space so that unwanted 

intrusion elicits a protective response for offenders. This 

is often easily accomplished with the strategic use of 

bollards and signs.  

Does the design create 

ambiguous spaces? 

Minimize the creation of ambiguous spaces, which are 

spaces that lack any sort of clue as to what and who they 

are for. Accomplish this by identifying potential ‘leftover 

spaces’, for instance the area between the aboveground 

portion of a building’s underground parking lot and its 

property line. Then take some positive action to develop 

this space so that users of the property take responsibility 

for it. 
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Will the design create 

heavy or unreasonable 

maintenance demands? 

Design space to allow for its continued use and intended 

purpose. Create durable environments that limit the need 

for maintenance, especially where it affects natural 

surveillance and access control. 

 

Territorial reinforcement, together with natural surveillance and access control, promotes 

more responsiveness by users in protecting their territory.  

 

Reference:  

Peel CPTED Advisory Committee (2006). Crime Prevention through Environmental Design 

Principles. Region of Peel, Ontario.
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1.0 REGULATIONS 

 

1. Drainage services shall be designed and installed in compliance with the City of 

Hamilton Construction and Materials Specifications Manual (C&MSM), latest version: 

https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-

material-specifications. 

 

2. Stormwater must be drained to the storm sewer system or combined sewer system 

(NOT to the sanitary sewer system). 

 

3. Electrical work must comply with the latest electrical code(s) applicable to the City of 

Hamilton. 

 

4. Locations of the playground are subject to approvals from the Conservation Authority 

(CA) and Niagara Escarpment Conservation (NEC) when placed in parks within their 

areas of jurisdiction. 

 

5. Standard City of Hamilton Specification 11 68 13, Play Equipment 

 Standard City of Hamilton Specification 32 18 15, Fibre Play Surface 

 Standard City of Hamilton Specification 32 18 16, Rubberized Play Surface 

 Standard City of Hamilton SP260, Playground Safety Surface 

 Standard City of Hamilton SP261, Play Structures  

 
 

2.0 BUDGETS 

 

1. The following budgets are guidelines subject to modification by City of Hamilton park 

planners on a site-specific basis. 

 

a) Neighbourhood Parks: $75 - $90,000.00 for supply and installation of all 

creative structures, swings, spring toys, sub-drainage, curbs, and safety 

surface. Accessible equipment is required and included in this budget. 

 

b) Community Parks: $130 - $150,000.00 for supply and installation of all 

creative structures, swings, spring toys, sub-drainage, curbs, and safety 

surface. Accessible equipment is required and included in this budget. 

 

c) City Wide Parks: Meeting or exceeding the requirements of a Community 

Park. Budgets to be set by Landscape Architectural Services on a site-specific 

basis. Accessible equipment is required and included in this budget. 

 

 

3.0 GENERAL DESIGN STANDARDS 

 

1. Comply with CAN/CSA Standards Z614 – Children’s Playspaces and Equipment 

(latest edition). 

 

2. Comply specifically with Annex H of the CAN/CSA Standards Z614 – Children’s 

Playspaces and Equipment (latest edition), Children’s Playspaces and Equipment that 

are Accessible to Persons with Disabilities. 

 

3. Comply with Accessibility for Ontarians with Disabilities Act, 2005 and Ontarians with 

Disabilities Act, 2001. 

https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
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4. Herein, playspaces will be separated into sections called Junior Children’s Play and 

Senior Children’s Play. 

 

 Junior Children’s Play - for children 18 months to 5 years old 

 Senior Children’s Play - for children 5 to 12 years old. 

 

5. It is acceptable to mix products from different manufacturers on a project site. 

 

6. Steel posts are preferred. Aluminum posts are permitted but they must be minimum 

4” in diameter. Timber components are not acceptable. 

 

7. Consultants and contractors shall provide product sheets of creative play structures 

and play equipment for review and approval by the Supervisor of Playground 

Maintenance. Prior to construction, shop drawings of footings must be provided to 

the Project Manager for review; these drawings must be stamped by an engineer 

certified to practice in Ontario. 

 

 

4.0 TYPICAL PLAYGROUND PROGRAMME 

 

1. Playground equipment shall be as scoped by Landscape Architectural Services (LAS).  

This section provides a suggestion of the programme elements. The play equipment 

elements and layout will be reviewed by LAS.  This information shall be conveyed on 

the functional plan, detailed budget estimate and/or play equipment programme 

document. 

 

2. Notwithstanding the above clause, a typical programme for a Neighbourhood Park 

may include: 

 

a) Swings: 

 Minimum: 4 seats (2 bay unit) - 2 belt seats, 1 seat for toddlers, and 1 

accessible seat for children with disabilities. 

 Desired: 6 seats (3 bay unit) - 3 belt seats, 2 seats for toddlers, and 1 

accessible seat for children with disabilities. 

 OPTION: Saucer Swing 

 

b) Junior creative structure:  

 1-2 decks, transfer station and stairs, 2 plastic slides – single and dual 

track, vertical climber, 2-3 activity panels (Options: talk tube or 

alternate, angled rock wall/stair). 

 

c) Senior creative structure:  

 3-4 decks with 1 roof, transfer station with stairs and/or accessibility 

ramp, 2 plastic slides – straight and spiral both open, 2 vertical 

climbers, 1 overhead climber, rock wall or similar activity, 4-5 activity 

panels. 

 

d) Junior / Senior combination structure:  

 3-4 decks with 1 roof, transfer station with stairs and/or accessibility 

ramp, 2-3 plastic slides – straight, dual track and spiral all open, 2 

vertical climbers, 1 overhead, rock wall or similar activity, 4-6 activity 
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panels (Options: wobble pods, rock wall angled for junior and vertical 

for senior). 

 

e) Spring/spinning toys: 

 1-2 units varying types. 

 

3. Notwithstanding the above clause, a typical programme for a Community Park may 

include at a minimum: 

 

a) Swings: 

 Minimum: 6 seats (3 bay unit) - 3 belt seats, 2 seats for toddlers, and 

1 accessible seat for children with disabilities. 

 Desired: 8 seats (2 separate -2 bay units)- 4 belt seats, 3 seats for 

toddlers, and 1 accessible seat for children with disabilities. 

 

b) Junior creative structure:  

 1-3 decks with min. 1 roof, transfer station and stairs and/or 

accessibility ramp, 2 plastic slides – single and dual track, vertical 

climber, 2-3 activity panels (Options: talk tube or alternate, angled 

rock wall/stair). 

 

c) Senior creative structure:  

 3-6 decks with min. 1 roof, transfer station with stairs, accessibility 

ramp, 2-3 plastic slides – straight and spiral both open, 2 plastic slides 

– straight and spiral both open, 2 -3 vertical climbers, 1 overhead 

climber, rock wall or similar activity, 5-7 activity panels (Options: 

wobble pods). 

 

d) Junior / Senior combination structure:  

 3-6 decks with 1 roof, transfer station with stairs and/or accessibility 

ramp, 2-3 plastic slides – straight, dual track and spiral all open, 2 

vertical climbers, 1 overhead, rock wall or similar activity, 5-7 activity 

panels (Options: wobble pods, rock wall angled for junior and vertical 

for senior). 

 

e) Spring/spinning toys:  

 2-3 units varying types. 

 

 

5.0 PRODUCT SELECTION 

 

1. For a list of approved manufacturers, please see the most recent version of 

specification Section 11 68 13 Play Equipment. 

  

2. Components 

 

a) Decks: 

 Steel with plastisol coating preferred; plastic wood or composite wood 

is acceptable. 

 Provide a transfer deck on structure to make it accessible. 

 Provide minimum 1 set of stairs. 
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b) Climbers: 

 Chain net, cable net, and cargo net climbers shall have one-piece 

coupling or nut and bolt couplings.  Screw couplings are not 

acceptable. 

 

NOTE: the following components are not acceptable: diggers, track rides and flexible 

bridges. 

 

3. Activity Panels 

 

a) Panel design and variety: 

 Provide a variety of panel types for different play and learning 

experiences. Use steel bars at ends of ramps.  Do not place a poly 

panel at the end of a ramp. 

 Incorporate a mixture of steel bars, poly windows, activity panels to 

add interest to the structure. 

 Provide 40% of activity panels on ground level for wheelchair users. 

 Do not create entrapment spaces in the lower level. Arrange panels in 

lower area to permit an escape, i.e. 2 panels on opposite posts and 2 

sides open. 

 

b) Pre-approved panels: 

 Storefront / counter on lower level 

 Door panel on lower level 

 Tic tac toe or animal panel 

 Mirror 

 Little Tikes 7 station factory 

 Poly windows 

 Steering wheel or steering panel 

 Seat panel 

 Gear panel 

 Alphabet or similar learning panels 

 Melody maker / music panel (in low vandalism areas) 

 

c) Unrated panels: 

 All other activity panels will be considered.  Must be approved by 

Project Manager and Supervisor of Playground Maintenance prior to 

final design and ordering. 

 

 

6.0 NATURAL PLAYGROUNDS 

 

1. Natural Play contributes to the overall physical, cognitive, and emotional 

development of children, helps them score higher on tests for concentration and self-

discipline, helps them experience more diverse play, and helps them exhibit less 

aggressive behaviours, strive toward advanced motor fitness, and become healthier.  

A natural playground is a change in thinking about play spaces - rather than one 

centralized piece, the activities are spread around the entire area, allowing for 

diversified play, more running between activities, and less chance of “king of the 

castle” exclusion. These work best in conjunction with traditional equipment. 
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2. Components of a natural playground 

 

a) Vegetation, including coniferous and deciduous trees. 

b) Natural Rock boulders for climbing feature (must comply with CSA standards 

listed above). 

c) Slides embedded in hill - reduces fall height to zero, allows for plantings 

beside the slide to give a tactile/smell experience, no exclusion of height-

fearful children, suitable for all ages. 

d) Variations in pathway materials to draw allow a ground-level tactile 

experience. 

e) Native plant materials including shrubs, herbs, flowers, vegetables, and other 

garden plants, designed to attract wildlife. 

f) Changes in topography, sculptured to include berms, stone walls, natural 

amphitheaters. 

g) Different areas defined by boulders, levels and tiers, benches, rain gardens, 

paths, and grassy areas. 

h) Structures including gazebos, pergolas, arbors, gateways, shade tents, game 

tables, climbing walls. 

i) Outdoor art - mural walls, play sculpture, sound gardens. 

j) Learning tools including sundials, rain gauges, nature trails. 

 

 

7.0 PLAY AREA 

 

1. General 

 

 The total play area shall encompass all play equipment as per CAN/CSA-Z614 

(latest edition). 

 As a guideline the total play area shall be 400 – 500 sq.m. (e.g. 50m x 100m) 

except where the selected play equipment requires a different space. 

 Do not create an oversized play area with safety surface material. 

 

2. Perimeter 

 

 Where walkways are provided, use asphalt or concrete sidewalks as borders 

to retain safety surface materials.  Provide rolled edges as per PK-0621.01, 

unless directed otherwise. 

 In other areas, use sodded edge. 

 Ensure minimum setbacks are provided from each piece of play equipment as 

per CSA standards. 

 

3. Drainage (as per PK-0210.01 unless directed otherwise) 

 

 Provide a subdrain system comprised of 100mm (4”) diameter corrugated 

poly drain pipe (Big “O”) with filter sock embedded in a French drain of 

300mm wide x 300mm deep 19mm dia. clear stone set into the subgrade, 

Slope subgrade to drain towards drain pipe at 1.0%. 

 Provide a drainage layer immediately beneath the engineered wood fibre over 

the full area of the play area, comprised of 100 (4”) 19mm dia. clear drain 

stone. 

 Provide a non-woven geotextile filter fabric between fiber layer and drainage 

layer. See the Parks dropdown of the Approved Product List 
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(http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL)

for approved geotextile.   

 Provide minimum 3 legs of drain pipe to cover all sides and centre of play 

area.  Slope drain pipe minimum 0.5% to drain towards a catch basin or 

discharge into a swale. 

 Ensure placement of drainage pipe does not interfere with play equipment 

footings. 

 

4. Safety Surfacing 

 

1. Safety surfacing for playgrounds shall be either: 

 

a) Poured-in-place Rubber: In highly urban areas where drug use in parks 

is more prevalent, poured-in-place rubberized surfacing shall be used. 

This is so needles, glass, and other sharps are more clearly visible, and 

do not become buried in the safety surfacing. 

  

b) Engineered Wood Fibre: In suburban and rural areas, loose engineered 

wood fibre (designed for use in playgrounds) shall be used. 

 

2. Approved Products: For a list of approved products, please see the most 

recent version of specification Section 32 18 15 Fibre Play Surfacing & 

Drainage. 

 

3. NOT Approved Products:  

 Ecostrat 

 

Approved%20Products:%20See%20the%20Parks%20dropdown%20on%20the%20City’s%20Approved%20Product%20List%20(http:/www.roadauthority.com/mpl/mpl.asp?MPI


Park and Open Space Development Guide 

Appendix H – Playground Equipment Standards 
 

H-8 

5. Sample Sites 

 

Park Name Park Type Address Description 

Gage Park City Wide 1000 Main Street East, 

Hamilton (Ward 3) 

(Note: Playground is on 

west edge of par) 

Combined senior/junior structure, swing set 

(total 7 seats), saucer swing, teeter-totter, 

four spin toys, two instrument panels, crawl 

tunnel. 

Joe Sams Leisure 

Park 

City Wide 752 Centre Road, 

Flamborough (Ward 15) 

(Note: Located between 

concession building and 

batting cages) 

Separate junior and senior creative structures, 

swing set (total 8 seats), spinner toy, two 

spring toys. 

William Connell City Wide 

(Traditional AND 

Natural Playgrounds) 

1086 West 5th Street, 

Hamilton (Ward 8) 

(Note: Traditional 

Playground is in NW 

corner, natural playground 

is in NE corner next to 

pavilion)   

Natural Playground: Numerous natural 

elements, swing set (total 6 seats), basket 

swing, teeter-totter, spring toy, hill slide. 

Traditional Playground: Separate junior and 

senior creative structures, swing set (total 4 

seats), two slides, three spring toys. 

Mount Hope Park Community 3027 Homestead Drive, 

Glanbrook (Ward 11) 

Combined senior/junior structure, climbing 

rope structure, swing set (total 6 seats), four 

spring toys. 

Sam Manson 

Park 

Community 80 Nash Road North, 

Hamilton (Ward 5) 

Separate junior and senior creative structures, 

swing set (total 6 seats). 

Victoria Park Community 500 King Street West, 

Hamilton (Ward 1) 

Separate junior and senior creative structures, 

swing set (total 4 seats), monkey bars. 

Eringate Park Neighbourhood 45 Shadyglen Drive, 

Stoney Creek (Ward 9) 

Two sets of swings (total 8 seats), separate 

junior and senior creative structures, one car 

spring toy and one dinosaur spring toy. 

Lakepointe Park Neighbourhood 60 Westhampton Way, 

Stoney Creek (Ward 11) 

Separate junior and senior creative structures. 

Newlands Park Neighbourhood 137 Lynbrook Drive, 

Hamilton (Ward 8) 

Two sets of swings (total 8 seats), separate 

junior and senior creative structures, one car 

spring toy and one spinner toy. 

Southbrook Park Neighbourhood 111 Southbrook Drive, 

Glanbrook (Ward 11) 

Two sets of swings (total 8 seats), separate 

junior and senior creative structures, one car 

spring toy and one spinner toy. 
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Park Name Park Type Address Description 

Veteran’s 

Memorial Park 

Neighbourhood 105 Huntingwood Avenue, 

Dundas (Ward 13) 

Separate junior and senior creative structures. 

Honourable Bob 

Mckenzie Park 

Neighbourhood 

(Natural Playground) 

122 Province Street North, 

Hamilton (Ward 4) 

Natural Playground, swing set (total 4 seats), 

small traditional senior structure, small 

traditional junior structure. 

Matilda Street 

Playground 

Neighbourhood 

(Natural Playground) 

236 King Street West, 

Dundas (Ward 13) 

Natural Playground. 

Perth Park Neighbourhood 

(Natural Playground) 

300 Woodworth Drive, 

Ancaster (Ward 12) 

Natural Playground, swing set (total 2 seats). 

A.M. 

Cunningham 

School 

School (Acts as a 

Neighbourhood Park) 

100 Wexford Avenue 

South (Ward 4) 

Combined senior/junior structure, challenge 

circuit, swing set (total 8 seats), creative play 

panel. 

Marimat Gardens Parkette 20 Marimat Court, Dundas 

(Ward 13) 

Combined senior/junior structure, climbing 

structure, swing set (total 2 seats), creative 

play panel, spring toy. 

McLaren Park Parkette 160 John Street North, 

Hamilton (Ward 2) 

Climbing rope structure, junior slide, teeter-

totter, spin toy, spring toy. 

Stinson Street 

Playground 

Parkette 200 Stinson Street, 

Hamilton (Ward 2) 

Separate junior and senior creative structures, 

two spring toys. 

Chappel East 

Parkette 

Parkette (Natural 

Playground) 

1837 Upper Wentworth 

Street, Hamilton (Ward 7) 

Natural Playground, slide, saucer swing. 
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8.0 PLAY EQUIPMENT – Non-Electronic 

 

1. Spring Toys 

 

a) General: 

 Spring toys shall be anchored with either concrete footing(s) or 

stringer(s). 

 Spring Toys must be removable by Parks Maintenance personnel. 

 

b) Approved Products: Any products by one of our approved manufacturers. For 

a list of approved manufacturers, please see the most recent version of 

specification Section 11 68 13 Play Equipment.  

 

c) Not Approved Products: 

 Little Tikes: All spring toys and Super Rider 

 Game Time: Jumbo Flyer 

 Jambette: All spring toys 

 

2. Independent Climbers 

 

a) Approved products: 

 Any product by Belair or Landscape Structures. 

 

b) Finish:  

 Zinc bath, polyester powder coat. 

 

3. Independent Swings 

 

a) Swing standards: 

 The basic minimum style of swings is the three (3) leg end support (A 

frame) type with min. 89mm (3.5”) O.D. top rail and legs. 

 Pre-approved styles include arch frame leg support and dual leg support 

styles. 

 Top cross bar shall be min. 2440mm (8’ - 0”) above finished grade. 

 All swing posts shall be embedded in footings (anchor footing to bedrock 

where depth of cover is not at least 1200mm). 

 All swing chains shall be ¼” galvanized. 

 Supplied with standard swing hangers (anti-wrap swing hangers are not 

required but are permitted). 

 

b) Approved products: 

 Belt seats from all manufacturers 

 Tot seats shall be full wrap around style 

 Accessible bucket seats: 

o The pre-approved manufacturer is: 

 Manufacturer: Landscape Structures 

 Supplier: ABC Recreation 

 Contact: Tony DeJongh, Tel: 1-800-267-5753 

 Model No.: 177350A, 5-12 year 

 Additional Options: One (1) Seat Strap and ProGuard chains for 8’ 

beam height. 
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o Or approved equal. All equals must be designed for ages 5-12 and 

have the added option of a belt harness (plastic T-bar harnesses 

are not permitted). 

 

c) Products that are not permitted: 

 Dura glide seats by Little Tikes 

 Plastic coated swing chains (plastisol) 

 Single post leg end supports swings 

 

4. Slides 

 

a) Standards: 

 Attached to creative structures, no independent slides (exception of Hill 

Slides in Natural Playgrounds). 

 In high vandalized areas, specify stainless steel slide. In all other areas, 

specify poly slides. 

 Open slides are required, slide tubes are not approved. 

 Straight, wavy and spirals are acceptable. 

 

5. Basket Ball Goals 

 

a) Poles, cantilever basketball standard, 114mm (4½”) O.D. galvanized steel 

pipe with 1220mm (4 ft.) extension: 

 GameTime Model #460, 

 Henderson Model #BB020, 

 Or approved equal. 

 

b) Backboard, steel/cast aluminum backboard, fan shaped: 

 Henderson Model #BP002, 

 GameTime Model #854, 

 Or approved equal. 

 

c) Hoop, double rim with steel chain net: 

 Super goal by GameTime Model #423, 

 Henderson Model # BP007 with #BP010, 

 Or approved equal. 

 

6. Fencing 

 

a) Commercial grade, galvanized steel, chain link fence: 

 Fabric – 50mm (2”) square mesh, knuckle top and bottom. 

 Basketball/multi-purpose court – 3.0m (10ft.) high (please see the City’s 

standard multi-purpose court details: PK-401 and PK-402). 

 

 

9.0 PLAY EQUIPMENT – Electronic 

 

1. Commercial interactive electronic play equipment is not typically used in Hamilton 

playgrounds.  A proposal to include interactive electronic-based play equipment will 

be considered on a project specific basis and requires the approval of Landscape 

Architectural Services and the Supervisor of Playground Maintenance.
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1.0 REGULATIONS 

 

1. Spray pad designs are subject to water, sewer, and road cut permits issued by the 

City of Hamilton. 

 

2. Plumbing must comply with the latest plumbing code applicable to the City of 

Hamilton. 

 

3. Water and sewer services shall be designed and installed in compliance with the City 

of Hamilton Construction and Materials Specifications Manual (C&MSM), latest 

version: https://www.hamilton.ca/develop-property/policies-guidelines/construction-

and-material-specifications. 

 

4. Waste water must be drained to the storm or combined sewer system. Do not drain 

to the sanitary sewer system. Do not drain to grass or landscaped areas. 

 

5. Electrical work must comply with the latest electrical code(s) applicable to the City of 

Hamilton. 

 

6. Locations of the spray pad are subject to approvals from the Conservation Authority 

(CA) and Niagara Escarpment Conservation (NEC) when placed in parks within their 

areas of jurisdiction. 

 

7. Command control centres shall comply with confined space entry regulations. 

 

8. Standard City of Hamilton Specification 13 15 00, Spray Pads 

 Standard City of Hamilton SP232, Spray Pads  

 

 

2.0 GENERAL DESIGN STANDARDS 

 

1. Definition 

 

 Spray Pad: an indoor or outdoor installation that includes sprayed, jetted or other 

water sources contacting bathers and not incorporating standing or captured water 

as part of the bather activity area (O. Reg. 141/18). 

 

2. General Spray Pad Styles and Sizes 

 

 The City of Hamilton has approximately 67 outdoor spray pad facilities in the City of 

Hamilton (as at year end, 2018). See Section 10.0 for a current listing.  

 

 Spray pads are installed in parks classified as city wide, community and 

neighbourhood.  The size of the spray pad and number of play components are 

proportionate to the park class with a city wide facility being larger than a 

Community Park facility that is larger than a Neighbourhood Park facility.  Spray 

pads are no longer installed in Parkettes. 

 

 The City’s spray pads can be categorized by types being: 

 

Type A – Stock Vertical Spray Features and Ground Jets 

 The most prevalent style featuring manufactured vertical spray 

posts/water play components and ground jets. 

https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
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Type B – Spray Jets Only – no vertical features 

 The style featuring only manufactured ground features/jets. May 

include programmed central donut spray ring with central geyser 

and a variety of ground jets. 

 

 Work with Landscape Architectural Services Project Manager to determine the 

appropriate spray pad style and size for the specific project. 

 

3. Wind Patterns 

 

 Typical summer wind patterns in Hamilton are blowing from the westerly to south-

southwesterly direction (W to SSW). Therefore, do not place geyser jets or vertical 

post with fine sprays on the north eastern side of the spray pad that can overspray 

and saturate adjacent landscapes. Arrange elements so that the typical spray 

patterns are contained within the spray pad. 

 

4. Spray Pad Maintenance Program 

 

 The City’s spray pads receive pre/post and regular “in season” inspection and 

maintenance services. Pre/post season works include inspection, repair, 

activation/winterization which is performed by staff or Contractors as required. “In 

season” inspection and regular maintenance activities (such as ground litter, debris, 

garbage collection, graffiti removal and system monitoring) are performed in 

accordance with the operating season noted below:  

 

Location Season of Operation 

Dundas Driving Park Week of June 12th – Week of September 4th  

Gage Park Week of June 12th – Week of September 4th  

Pier 4 Park Week of June 12th – Week of September 4th  

Village Green Park Week of June 12th – Week of September 4th  

Waterdown Memorial Park Week of June 12th – Week of September 4th  

Winona Park Week of June 12th – Week of September 4th  

All other locations Week of June 19th – Week of September 4th  

 

 All water systems are controlled by a timer set for standard hours of operation 

(10:00am to 8:00pm); most systems are also equipped with activation sensors 

limiting operation to real time demand thus enhancing water conservation.  

 

 

3.0 SPECIFIC DESIGN STANDARDS 

 

1. Surface 

 

1. The spray pad surface shall be non-slip concrete and constructed as follows: 

 

a) 150mm 32MPa concrete over 150mm granular ‘A’ base compacted to 

100% S.P.D. (Standard Proctor Density). 

b) Fibre-reinforced concrete is acceptable. 

c) Finish shall be swirl or broom finish.  

d) Control joints shall be saw cut and not tooled to maintain a smoother 

surface. 



Park and Open Space Development Guide 

Appendix I – Spray Pad Standards 

I-4 

e) All sawcut joints shall be filled with clear silicone sealant to prevent 

catching debris and glass.  Finish sealant level with the concrete surface. 

 

2. There shall be no standing water. All water must be sheet drained to a catch 

basin that: 

 

a) Is located at one end of the pad (or use a jet drain in the centre with a 

trench drain around the edges). This is to avoid kids plugging the drain 

to create a wading pool. 

b) Delivers the water to a sodium sulphite tablet system for dechlorination 

prior to discharging water into the storm sewer system (Note: 

dechlorination is not required if draining to a combined sewer system).  

 For additional information on sodium sulphite tablet dechlorination 

systems, please see Section 3.1 of City of Hamilton Spray Pad Servicing 

Analysis: Dechlorination Alternatives and Preferred Solutions, (GHD 

Limited, March 16, 2018). 

c) Connects to the City of Hamilton storm sewer system or combined sewer 

system (no requirement to separate). 

 

2. Controls and Water Supply 

 

1. Spray pad shall be a fully automated system. 

 

2. Water supply to the spray pad shall be from the Municipal water service.  

Water pressure at the street must be checked, as there are variations in the 

City. Pressure districts can vary from a low of 45 psi with gravity pressure 

from a reservoir to 95 psi from the pumping station.  Pressure surges may 

occur on a pumped system. The spray pad shall be designed to work with the 

available residual pressure. A pressure regulating valve is also required. See 

Section 7.0 for more information. 

 

3. Spray pad controls shall be housed in a vandal resistant, lockable park 

building or above ground control vault.  There must be adequate space 

around, below, and beside the shut-off valves and connections for 

winterization. There must be room in the vault to attach hoses. 

 

4. Controller shall be programmed with an automated sequence of water feature 

control steps that is initiated by touching of the activator.  Each sequence 

shall include a minimum of 5 minutes of customizable feature control.  Each 

sequence may involve multiple water features being activated at one time. 

Initial programming shall be done by manufacturer with the City having 

control of changes in the field. 

 

5. The controller shall be “user-owned”, meaning that the City can re-program 

the sequences, turn on and off components in the sequence without calling 

the manufacturer; this saves the City money. 

 

6. The activator button shall be weather resistant, vandal resistant, makes a 

“beep” when activated, have an LED light, and recessed under a steel plate. 

This is for durability, accessibility (sound and light), and easy replacement 

(these are the same buttons as used for cross-walks). Colour shall be selected 

from manufacturer’s choices of black, green and yellow.  Approved products 
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for the push button activator can be found in the City of Hamilton’s 

Construction and Material Specification Manual, latest version. 

 

7. Each feature in the pad must have an activation switch on the electrical panel, 

and therefore can be turned on and off at the panel without having to activate 

the switch at the spray pad. There also needs to be a switch that triggers the 

activator at the spray pad, so that the sequence can be turned on from the 

panel. This allows the pad to be serviced by one staff member.  

 

3. Shape and Play 

 

1. The concrete pad shall be separated into zones designated Spray Zone and 

Overspray Zone: 

 

a) Spray zone shall be the area of the spray zone of each component. 

 

b) Overspray Zone shall be 2.0m (minimum) larger than the spray zone of 

each component, or as required for the individual jet based on available 

water pressure. 

 

2. The water play design of the spray pad must accommodate both junior play 

and senior play areas. Junior refers to children under 5 years old, and senior 

refers to children over 5 years old. 

 

4. Site Furnishings and Landscape 

 

1. Spray pad must provide a seating area with a minimum of two benches for 

parental supervision, as well as one garbage receptacle. 

 

2. Perimeter landscaping shall be gently integrated into adjacent park grades.  

Ensure that trees are set back from the spray pad to avoid leaf-drop plugging 

the drains. 

 

3. All disturbed areas shall receive 150mm minimum top soil and sod 

installation. 

 

5. Maintenance Manuals 

 

1. The installer shall provide the Project Manager with all instructional and 

operational materials in a PDF electronic file format and with one (1) complete 

hard copy (white cover with plastic cover) assembled in substantial manuals 

and permanent, three-ringed or three-post binders.   

 

2. For additional manual requirements, please see the most recent version of 

specification Section 13 15 00 Spray Pads. 

 

 

4.0 SPATIAL REQUIREMENTS 

 

1. Each spray pad will require a concrete base to contain the spraying water within the 

automatic system. Therefore, minimal spatial requirements will be dependent on the 

internal components used. 
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2. Spray pad locations shall be defined as two separate zones. The concrete pad zone 

will contain the spray pad components. The outer perimeter zone will contain the 

adjacent landscape and select site furnishings. 

 

3. Neighbourhood Park 

Concrete Pad: 115m2 -150m2 

 

4. Community Park 

Concrete Pad: 115m2 -250m2 

 

5.  City Wide 

Concrete Pad: site specific 

 

 

5.0 SPRAY PAD PROGRAMMING 

 

1. Spray pad development will be separated into sections herein called junior play 

targeted for users 18 months to 5 years of age, and senior play targeted for users 5 

to 12 years of age. 

 

2. Junior and senior programmes shall be built within the same spray pad as separate 

elements, differing in components based on classification of Neighbourhood Park or 

Community Park. 

 

3. Neighbourhood Park 

 

Junior spray pad elements shall include, as a minimum: 

• Ground elements (2) 

• Vertical elements (1) 

  

Senior spray pad elements shall include, as a minimum: 

• Ground elements (2) 

• Vertical elements (1) 

 

4. Community Park 

 

Junior spray pad elements shall include, as a minimum: 

• Ground elements (3) 

• Vertical elements (1) 

 

Senior spray pad elements shall include, as a minimum: 

• Ground elements (3) 

• Vertical elements (1) 

 

5. Community Parks shall also include one special element targeted for both age groups 

(e.g. cat tails, aqua arch, water tunnels). 

 

6. Designs need to consider accessibility. There must be adequate room for wheelchairs 

between features. Sound and texture should be part of the interactive experience.  

In general, 1-1.2m (3-4ft) between spray zones is adequate (a feature of several 

jets would count as one spray zone). 

 

7. Designs that display water are encouraged. 



Park and Open Space Development Guide 

Appendix I – Spray Pad Standards 

I-7 

 

 

6.0 SPRAY PAD COMPONENTS 

 

1. Guidelines 

 

The following shall be considered when selecting spray pad components: 

 

1. Spray component colours shall be considerate of colour schemes within the 

park (i.e. play equipment). Colours used shall also be prevalent in the 

adjacent neighbourhood. 

 

2. Arrange play equipment such that junior play features and senior play 

features are clustered separately. Where possible, position junior play 

features closer to seating areas to allow for adult supervision. 

 

3. Provide adequate space between ground jets and vertical posts to allow for 

many children running around features without running into posts and other 

children. Provide min. 2.0m space between jets and posts for neighbourhood 

facilities and min. 2.5m space for community facilities. 

 

4. Where vertical elements are specified, it is preferred to install components 

with easy removable deck level anchoring system and toe guards, such as 

Vortex “Safeswap” anchoring system or Waterplay “DEX” anchoring system. 

 

2. Approved Components 

 

 The following components are approved by the City of Hamilton: 

 

• Interactive components 

• Columns and thematic posts 

• Flowers and trees 

• Tunnels 

• Arches 

• Ground sprays 

• Activator posts 

• Music jets 

• Water cannons 

• Graphics on the ground plane 

 

3. Materials 

 

1. All aquatic products shall be manufactured from 304/304L stainless steel.  The 

anchoring system and associated fastening hardware shall be manufactured 

from 304/304L stainless steel. 

 

2. Exposed and accessible hardware shall be tamper resistant, requiring a 

special tool for removal. 

 

3. All vertical spray products shall be painted with a polyester smooth glossy 

heat-cured powder coat that is UV and chemical resistant and suitable for 

public places.   
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4. Controller 

 

1. Spray pad system controller shall have at minimum: 10 valve manifold, 10 

valve control outputs, 120 / 240 Vac, and 10/6 amps, or approved equal. 

 

2. The Controller shall be “user-owned” pre-programmed with 3 different 

sequences and have the capability to be “user-owned” revised by either a 

transportable memory cartridge or via the touch pad user interface on-site. 

For a list of approved products, please see the most recent version of 

specification Section 13 15 00 Spray Pads.  

 

3. Each spray pad feature shall have its own valve so that pressure may be 

regulated for each individual component. The sharing of a valve between 

multiple spray pad features (whether in-ground or above-ground) is not 

permitted. 

 

5. Distribution Manifold 

 

The distribution manifold shall be supplied and installed within the locked command 

centre. 

 

6.  Command Centres 

 

Command centres are best placed inside a locked building. Where a building is not 

available, the City uses a pre-manufactured above ground vault. Note: due to 

confined space legislation, all command centres must have a fully opened hatch, and 

shall only allow a maintenance person to get half way below ground level; vaults that 

require a maintenance person to go completely below ground are no longer 

permitted. 

 

   
Above Ground Command Centre 

Place on site to allow maintenance operator a clear view of the spray pad when 

setting the control panel for the spray jets. Add louvers to vent hot air. Add a GFI 

duplex receptacle inside the cabinet for operation of maintenance power tools, work 

light, laptop etc.  
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Above Ground Command Centre Example of graphic wrapper design for  

Signage. command centre cabinets. (Courtesy, Pier 8 

Group) 

 

   
Below Ground Command Centre 

 

 

7.0 SERVICING 

 

1. General 

 

 1. Confirm location of all services with Project Manager. 

  

2. Water Service 

 

1. Size of water service is based on water pressure at the road, length of run to 

the spray pad, and the number/type of components in the spray pad.   

 

a) Typical service between the road and the command centre is 50mm 

type K copper, however, pipe size will depend on hydraulic design. 

 

b) In low pressure districts or where more flow is required, larger water 

service may be 100mm dia. PVC water pipe. 

 

2. Provide water meter chamber in accordance with WM-209.02 (16-50mm dia. 

Service) or WM-234.02 (100-250mm dia. service), complete with 150mm dia. 

storm drain and connect to municipal storm sewer in accordance with the 
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City’s standard sewer (SEW) drawings (WM and SEW drawings can be found 

in the C&MSM). 

 

3. Water meters shall be positive displacement (PD) type. Meter sizing shall be 

determined by site and design - specific flow rates. Note that a smaller meter 

may be suitable for your application, given design flow rates can be achieved. 

i.e. a 1.5” meter may be possible on a 2” water service. 

 

4. Provide a pressure regulating valve to ensure a constant working pressure as 

stipulated by the spray equipment manufacturer and to prevent pressure 

surges. 

 

5.  The City of Hamilton has variable water pressure and flow districts throughout 

the City.  Obtain the records for static and residual water pressure and flows 

in the specific park location from the Hamilton Water’s Infrastructure and 

Source Water Protection Section and design the spray pad to function within 

the available parameters.  

 

3. Storm Service 

 

1. Confirm storm sewer drain connection location and invert elevations early in 

the planning process to ensure the spray pad will have positive slopes to the 

sewer. 

 

2. Supply and install catch basin in accordance with OPSD 705.010 complete 

with frame and cover as per OPSD 401.010 Type B – open cover. Custom 

catch basin covers by the spray pad manufacturer are also permitted. Supply 

catch basin with goss trap and stopper in accordance with SEW-304. 

 

3. Water shall move from the catch basin to a sodium sulphite tablet system (for 

dechlorination) via a minimum 150mm dia. storm sewer pipe (note, if draining 

to a combined storm/sanitary sewer, dechlorination is not required). 

 For additional information on sodium sulphite tablet dechlorination systems, 

please see Section 3.1 of City of Hamilton Spray Pad Servicing Analysis: 

Dechlorination Alternatives and Preferred Solutions, (GHD Limited, March 16, 

2018). 

 

4. Treated water can then be transported to the City’s storm sewer with a 

minimum 150mm dia. storm sewer pipe. 

 

4. Electrical 

 

1. Provide 120V electrical service to control centre.  Electrical services usually 

require a hydro meter.  See photo of a freestanding power centre with 

external hydro meter. 

 

2. Provide all wires inside a minimum 25mm PVC conduit buried 600mm below 

grade. 

 

3. Provide a GFI Plug in the electrical panel. 
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 Tall Power Pedestal Short, double-door pedestal 

 

  Please note, Hydro One requires that meters be elevated 1.75m from grade. 

 

5. Distribution Piping 

 

1. All water distribution pipes between the command centre and the spray pad 

features shall be at a minimum Municipal Grade 200, tested to ASTM D1598. 

 

2. Under the concrete, plastic Grade 80 PVC piping is permitted. Can also use 

Crylon pipe, or pipe-in-pipe systems, although these latter two are more 

expensive. 

 

3. Provide ball valves and unions in control vault. Each valve must be isolated 

with a shut-off above and below the valve. 

 

4. All fittings must be union fittings (screwed together) for easier maintenance. 

 

5. Install all piping to self-drain to a drain valve located in a drainage chamber 

and discharged to the sewer system. 

 

 

8.0 PRODUCT SELECTION 

 

1. For a list of approved manufacturers, please see the most recent version of 

specification Section 13 15 00 Spray Pads. 

 

 

9.0 DETAILS 

 

1. Concrete control joints shall be saw-cuts and must enclose a feature, not run 

to a feature. Joints shall be a minimum of 300mm away from a spray feature. 

This allows the feature to be replaced by digging up only one section on 

concrete. 
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10.0 EXISTING SPRAY PAD INSTALLATIONS 

 

1. Type ‘A’ Spray Pad - Stock Vertical Spray Features and Ground Jets 

   
Henry and Beatrice Warden Park North Central Park 

 

   
Churchill Park  William McCulloch Park 

 

2.  Type ‘B’ Spray Pad – Spray Jets Only, No Vertical Features 

   
Dundas Driving Park Hampton Park 
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3. Sheet Drain to Catch Basin with Open Manhole Cover 

       
Provide min. 1.0m concrete apron with Sheet drain to catch basin with slotted 

50mm rise on down slope side to  cover.  

contain and direct water to drain. 

 

4. Custom Activators with Polara Control 

     
William McCulloch Park Dundas Driving Park Hampton Park (Polara control 

  mounted in concrete wall) 

 

5. Saw Cut Pattern 

   
Henry and Beatrice Warden Park Hampton Park 

 (Two-Tone Concrete and Saw Cut Pattern) 
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6.  City of Hamilton Spray Pad Locations and Types  

Legend:     

Type = Spray Pad Style Type     

 A = Vertical spray posts and ground jets     

 

B = Ground jets only - no vertical 

features 
    

Year = Year Installed or Redeveloped     

Control Location      

 Bldg = Building Mechanical Room     

 

AGCC = Above Ground Command 

Centre 
    

 BGCC = Below Ground Command Centre     

 
     

 Park Name Ward Type Year Control 

C
it

y
 W

id
e
 Confederation Beach Park 5 A 2007 Bldg 

Dundas Driving Park 13 B 2007 BGCC 

Gage Park 3 A 1999 Bldg 

Heritage Green Sports Park 9 A 2018 AGCC 

Pier 4 Park 2 A 1993 BGCC 

William Connell Park 8 A 2018 AGCC 

C
o

m
m

u
n

it
y
 

Beasley Park 2 B 2018 AGCC 

Billy Sherring Park 7 A 2001 Bldg 

Buchanan Park 8 A 2015 AGCC 

Churchill Park 1 A 2006 AGCC 

Eastwood Park 2 A 1997 Bldg 

Fairgrounds Community Park 11 A 2013 AGCC 

Green Acres Park 9 A 2017 Bldg 

Hamilton Amateur Athletics Assoc. 

(HAAA) 
1 A 1999 BGCC 

Huntington Park and Recreation Centre 

(AKA Jesse Patterson Park) 
6 A 1993 BGCC 

Lawfield Park / Bill Friday Lawfield Arena 7 A 2008 AGCC 

Macassa Park 6 A 1998 Bldg 

Maplewood Park 9 A 2018 Bldg 

Mount Hope Park 11 A 2018 AGCC 

Sam Manson Park 5 A 1993 AGCC 

Victoria Park 1 A 1999 BGCC 

Village Green Park 12 A 2013 BGCC 

Waterdown Memorial Park 15 A 2006 Bldg 

William McCulloch Park 8 A 2011 Bldg 

William Schwenger Park 8 A 2013 AGCC 

Winona Park 11 A 2012 AGCC 
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 Park Name Ward Type Year Control 

N
e
ig

h
b

o
u

r
h

o
o

d
 

Alexander Park 1 A 2018   

Allison Neighbourhood Park 7 A 2007 AGCC 

Andrew Warburton Memorial Park 4 A 1998 Bldg 

Belview Park 3 A 1990 BGCC 

Berrisfield Park 6 A 1998 Bldg 

Broughton Park East 6 A 1998   

Carter Park 2 A 1990 Bldg 

Central Park 2 A 1998 Bldg 

Durand Park 2 A 2015 AGCC 

Eastmount Park 7 A 1999   

Eleanor Park 7 A 1995 BGCC 

Elmar Park 7 A 1991 BGCC 

Fairfield Park 4 A 2007 AGCC 

Father Sean O'Sullivan Memorial Park 5 A 1992 BGCC 

Gilkson Park 8 A 1995 BGCC 

Glendale Park 5 A 1998 Bldg 

Gourley Park 8 A 1998   

Hampton Park 6 B 2010 BGCC 

Henry and Beatrice Warden Park 5 A 2006 AGCC 

Highview Park 6 A 1991 BGCC 

Jack C. Beemer Park 3 A 1999   

Jerome Neighbourhood Park 7 A 2013 BGCC 

Kennedy East Park 8 A 1993   

Lisgar Park 6 A 1996   

Montgomery Park 4 A 1993   

Mount Lions Park 6 A 1993   

Mountview Park 8 A 1993   

Myrtle Park 3 A 2010 BGCC 

North Central Community Park 3 A 2008 AGCC 

Powell Park 3 A 1997   

Riverdale East Park (AKA Oaklands 

Park) 
5 A 2017 AGCC 

Roxborough Park 4 A 1999   

Rushdale Park 7 A 1994 BGCC 

Shawinigan Park 8 A 1997   

St. Christopher Park 4 A 1996   

Templemead Park 6 A 1992   

Trenholme Park 6 A 1992   

Veevers Park 5 A 2001 Bldg 

Woodward Park 4 A 2012   

P
a
r
k
e
tt

e
 

Lucy Day Park 3 A 1989   

McLaren Park 2 A 2015 AGCC 
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Appendix J – Park and Trail Standards 

Revised: March 11, 2019 

 

 

The purpose of these standards is to provide guidance in determining what elements are 

typically included in standard park construction projects. 
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1.0 C&MSM STANDARD SPECIFICATIONS 

 

Unless specified otherwise in the specifications below, construction materials and methods 

shall comply with The City of Hamilton Construction and Material Specifications Manual 

(C&MSM), latest version.  

 

https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-

specifications 

 

Standard road, watermain, and sewer details can also be found in the C&MSM. 

 

List of Standard Specifications: 

 

Form 200 General Conditions 

Form 300 General Construction Requirements 

Form 400 Specification for the Installation of Watermains 

Form 500 Specification for Sewer Pipe Materials and CCTV Inspection 

Form 600 Specification for Granular Fill Materials 

Form 700 Specification for Portland Cement Concrete 

Form 800 Specification for Hot Mix Asphalt 

Form 900 Specification for Standard Compaction Requirements 

Form 1000 Amendments to Ontario Provincial Standards 

 

 

2.0 APPROVED PRODUCTS 

 

The City’s Approved Products List can be found at http://www.roadauthority.com/mpl/ 

mpl.asp?MPIShortName=Hamilton+MPL. Refer to the Approved Products List when 

specifying Park elements. Only products on this list may be sole-sourced. 

 

 

3.0 TYPICAL ELEMENTS BY PARK CLASSIFICATION 

 

All park development and redevelopment elements are to conform to City standard details 

and products. Certain exceptions exist when designing parkettes and streetscapes within 

Business Improvement Areas (BIAs) or within City Wide Parks. In these cases, more design 

flexibility is permitted where site furnishings, buildings, shade structures, signage, bollards 

etc. must conform to specific themes/designs of the surrounding area. 

 

https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
https://www.hamilton.ca/develop-property/policies-guidelines/construction-and-material-specifications
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
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Determining What Elements to Include in a Design  

 

1. Refer to the Table 1 below for typical park elements by park classification. 

 

2. Refer to the Recreational Trails Master Plan (https://www.hamilton.ca/city-

planning/master-plans-class-eas/recreational-trails-master-plan) for design 

standards by trail classification. See also 8.2-8.4 below). 

 

 Internal park pathways are typically 3.0m wide asphalt pathways (see 8.2 below). 

 

3. Recreational facilities will be determined by the park’s Recreational Needs 

Assessment (obtained from Recreational Planning). This report identifies local 

amenity deficiencies and provides recommendations for each park development/ 

redevelopment project. 

 

4. All elements should conform to applicable zoning by-laws and setbacks. Note that the 

best-practice setbacks are 15m for passive play (e.g. walkways) and 30m for active 

play (e.g. multi-courts, playgrounds and ice rinks). These setbacks should be 

observed from all property lines. 

 

5. For typical playground programmes, please refer to Appendix H – Playground 

Equipment Standards. 

 

6. For typical spray pad programmes, please refer to Appendix I – Spray Pad 

Standards. 

 

 

 

 

https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
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Table 1: Typical Amenities by Park Classification 

 

Element/Amenity Parkette Neighbourhood 

Park 

Community 

Park 

City Wide 

Park 

Tree Planting S S S S 

Decorative Planter/ 

Raised Planter 

S    

Asphalt Walkway S S S S 

Decorative Concrete Paving O SC SC SC 

Park Sign S S S S 

Chain Link Fencing   S S S 

Ornamental Fencing S SC SC SC 

Benches S S S S 

Seating Walls S    

Waste Receptacles S S S S 

Bicycle Rack S O S S 

Drinking Fountain O SC S S 

Sun Shelter w/Light  S S S 

Park Lighting  O S S S 

Play Equipment O S S S 

Sports Fields  SC S S 

Spray Pad  SC S S 

Washroom Facilities  SC S S 

Misc. Facilities (Band Shell, 

Pool, Wading Pool,) 

 SC SC SC 

Misc. Amenities (Pump 

Track, Bowling Green, Rose 

Garden, Skate Park) 

 SC SC SC 

 

S = Standard 

O = Optional 

SC = Special Condition  
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4.0 STANDARD DESIGN: PARK AMENITIES 

 

4.1 Drinking Fountains 

 

 

4.2 Multi-use Court 

 

 

 

 

 

4.3 Street Hockey Court 

 

LAS Detail #: PK-360.02 

Approved Products: See the Parks dropdown on 

the City’s Approved Product List 

(http://www.roadauthority.com/mpl/mpl.asp?MPI 

ShortName=Hamilton+MPL). 

Options: 

• Water bottle filler hose bib and dog bowl. 

• Colour, stainless is most durable. 

Notes: 

• Concrete pad or footing mounted. 

LAS Detail #:  PK-401 (full), PK-402 (half) 

Approved Products: 

• Henderson Recreation Equipment: 

Backboard #BP002 and Hoop with Chain Net 

#BP013; 

• Gametime (Park N Play Design) Backboard 

#854 and Hoop with Chain Net #423; or 

• Approved equals. 

Options: Full court or half court. 

Notes: 

• Ensure 30m setback from property lines. 

• Galvanized fence is standard, black vinyl 

when approved (9-gauge inner mesh diam). 

• Materials must conform to the C&MSM. 

• Orient north/south. 

LAS Detail #:  See as example Honourable Bob 

Mackenzie Park (W4). 

Approved Products: 

• Yanchor Original ground anchors (for 

grounding net) or approved equal. 

• Regulation-sized mountable net.  

Options: Various sizes. 

Notes: 

• Pedestrian warning signs and rules of use 

signs typically required. 

• 8 ft fence, pads on fence posts. 

• Consult with Risk Management, Parks 

Operations and Recreation when planning 

these installations. 

• Materials must conform to the C&MSM. 

• Orient north/south when possible. 

http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
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4.4 Play Equipment 

 

 

 

4.5 Natural Playgrounds 

 

 

 

 

 

4.6 Spray Pads 

 

Approved Products: No standard products. For a 

list of approved manufacturers, see standard 

specification Section 11 68 13 Play Equipment. 

Options: Colour, theme, components. 

Notes: 

• See also Appendix H – Playground 

Equipment Standards. 

• Consult with Playground Maintenance during 

initial design stages. 

• Ensure swing sets are included. 

• Engineered wood fibre standard surfacing. 

Poured-in-place rubber in downtown areas. 

Combination in areas where unimpeded 

accessibility is required. 

Approved Products: No standard products. 

Options: Colour, theme, components. 

Notes: 

• See also Appendix H – Playground 

Equipment Standards. 

• Consult with Playground Maintenance when 

planning these installations. 

• Ensure swing sets are included in 

playground design. 

• Guide ropes, grab bars and hand holds are 

required on ‘Log Jams’ and main access to 

slides and climbers. 

• Uneven height ‘Log Pile’ - type stairs are 

acceptable, but must have at least one clear, 

consistent riser height access path. 

Approved Products:  

• Spray pad activator button: See the Parks 

dropdown on the City’s Approved Product 

List (http://www.roadauthority.com/mpl/ 

mpl.asp?MPIShortName=Hamilton+MPL). 

• No standard products for elements. For a list 

of approved manufacturers, see standard 

specification Section 13 15 00 Spray Pads. 

Options: 

• Colour, theme, components. 

• Concrete pad colour and pattern. 

Notes: 

• See also Appendix I – Spray Pad 

Standards. 

• Consult with Playground Maintenance during 

initial design stages. 

• Materials must conform to the C&MSM. 

See%20the%20Parks%20dropdown%20on%20the%20City’s%20Approved%20Product%20List%20(http:/www.roadauthority.com/mpl/mpl.asp?MPI
See%20the%20Parks%20dropdown%20on%20the%20City’s%20Approved%20Product%20List%20(http:/www.roadauthority.com/mpl/mpl.asp?MPI
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4.7 Fitness Equipment 

 

 

 

 

 

4.8 Sports Fields 

 

 

 

 

 

 

 

 

 

 

 

4.9 Neighbourhood/Community Park Shade Structure 

 

Approved Products: No standard products. For a 

list of approved manufacturers, see standard 

specification Section 11 68 23 Fitness Equipment. 

Options: Colour, theme, components. 

Notes: 

• Equipment with moving parts are not 

recommended. 

• Consult with COH Public Health and 

Playgrounds Maintenance during initial 

design stages. 

• Possibility for pathway distance markers, 

‘Bench Fit’ stations and drinking fountains in 

fitness parks. 

• Engineered wood fibre standard surfacing. 

LAS Detail #:  PK-0100 and PK-0200 Series 

details 

Approved Products: No standardized products. 

Options: Various classes, sizes, surface, fencing, 

and other options. 

Notes: 

• Normally constructed in Community and City 

Wide parks due to setbacks and size 

requirements. 

• Consult with Sports Development 

(Recreation) and user groups to determine 

needs and field size requirements. 

• Refer to current sports field sizing 

requirements issued by municipal, 

provincial/national organizations. 

• Orient fields to design standards whenever 

possible. 

Approved Products: Poligon SQR 20, or approved 

equal. 

Options: Post/roof colour. 

Notes: 

• Square 6m x 6m metal shade structure with 

hip roof. 

• City to choose footing installation detail prior 

to tender.  

• Shelters exempt from Site Plan Approval 

process but should respect zoning setbacks. 

Building permit is required. 
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4.10 Small Shade Structure/Pergola 

 

 

4.11 Custom Shade Structure 

 

 

 

5.0 STANDARD DESIGN: SITE FURNISHINGS 

 

5.1 Perimeter Fence 

 

Approved Products: No standard products. 

Options: Size, Post/roof colour, ornamentation 

(budget and location driven). 

Notes: 

• Used adjacent to spray pads, playgrounds in 

parkettes or where space is limited. 

• Structures over 10 sq.m. subject to building 

permit. 

Approved Products: No standard products. 

Options: Design, size, Post/roof colour, 

ornamentation (budget and location driven). 

Notes: 

• Used adjacent to spray pads, playgrounds in 

parkettes or where space is limited. 

• Structures over 10 sq.m. subject to building 

permit. 

LAS Detail #: PK-1010.06 (1500mm chain link), 

PK-1010.03 (1500mm vinyl-coated) 

Approved Products: No standard products. 

Options: 1.5m or 1.8m high, Galvanized (Std.) or 

black vinyl. Wood not typically used. 

Notes: 

• Install 0.15m inside City property 

• Height and finish dependent on PM, Parks or 

stakeholder preference and site context. 

• See multi-use court, above, for fencing 

information around multi-use courts. 



Park and Open Space Development Guide 

Appendix J – Park and Trail Standards 

J-9 

5.2 Steel Rail Fence 

 

 

5.3 Knock-down Bollard 

 

 

5.4 Ornamental Bollard 

 

 

5.5 P-Gate (Rural) 

 

LAS Detail #: PK-1060.04 

Approved Products: No standard products. 

Notes: 

• Used on frontages where 30m active play 

setback is not achievable. 

• Used to limit access to hazard areas i.e. 

bioswale channels, top of 

slopes/embankments. 

• Used to delineate passive/active areas. 

LAS Detail #: PK-1070.03 

Approved Products: No standard products. 

Options:  Galvanized (Std.) or powder coating. 

Notes: 

• Used to limit access at park walkway or trail 

entrances.  

• Contact Parks Operations once installed for 

City lock installation. 

Approved Products: No standard products. 

Options:  Fixed, removable, combination, various 

ornamentation options. 

Notes: 

• Ensure placement allows clear pedestrian 

passage between (1.8m). 

• Must be durable and able to withstand 

commercial levels of use. 

• Ensure parks operations has 3m wide 

equipment access where required (install 

removable bollard where access is needed). 

LAS Detail #: PK-1055.06 

Approved Products: No standard products. 

Options: Various lengths. 

Notes: 

• Galvanized, used to provide park 

maintenance access to parks and trails  

• Contact Parks Operations to determine P-

Gate requirements. 
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5.6 P-Gate (Multi-use Trail) 

 

 

5.7 Standard Bench 

 

 

5.8 Ornamental Bench 

 

 

 

 

LAS Detail #: PK-1010.16 

Approved Products: No standard products. 

Notes: 

• Used on multi-use trails to limit vehicular 

access while allowing pedestrians and bikes 

to pass between gap in gates. 

• Stagger pair of gates by 2.0m down length 

of path. 

LAS Detail #: PK-1625.01 

Approved Products: Parks Operations supplied. 

Notes: 

• Placed on concrete pad only (sinks if placed 

on asphalt). 

• Most commonly used bench in City Parks. 

Vandal resistant, cost effective and easily 

replaced. 

• Cost: $550 per bench, payable to Parks 

Operations through journal transfer. 

LAS Detail #: PK-1630.02 (waterfront-specific) 

Approved Products:  

• King by StressCrete Group, KDB20 (metal 

with wood slats) 

• Maglin, MLB310-M (all metal) 

• Maglin, HBSP (for waterfront projects) 

• Landscape Forms bench??? 

• Other as specified by the City 

• Approved equal. 

Options: Fixed, removable, combination, various 

ornamentation options. 

Notes: 

• Used in specific neighbourhoods, parkettes, 

plazas, community or city-wide parks, 

waterfront and along certain trails. 

• Refer to specific neighbourhood design 

guidelines or park classifications. 

• Cost: min $1,500. 
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5.9 Players’ Bench 

 

 

5.10 Armour Stone Seating 

 

 

 

 

5.11 Picnic Tables 

 

 

5.12 Standard Drum Waste Receptacle 

 

LAS Detail #: PK-0225.01 

Approved Products: No standard products. 

Options: Custom made. Prefabricated approved 

equals often accepted. 

Notes: 

• Placed on sidelines of playing courts or 

sports fields min 2.0m off playing surface. 

Approved Products: No standard products. 

Options:  Various colours, patterns (e.g. flamed), 

cuts (guillotine, natural). 

Notes: 

• Limestone seating boulders with seat height 

400-450mm height, 1.2-1.8m long. 

• Guillotine all exposed faces, ensure stones 

are consistent heights (20mm tolerance). 

• Edges shall be saw-cut where stones are 

butt together. Max 8mm gaps between 

stones. Joint larger than 3mm shall be filled 

with non-shrink grout. 

LAS Detail #: PK-1631.01 

Approved Products: Parks Operations supplied. 

Notes: 

• Placed under sun shelters (bolted to 

concrete), or under trees. 

• Cost: $475 each, payable to Parks 

Operations through journal transfer. 

Approved Products:  Parks Operations supplied. 

Notes: 

• Placed beside benches, along pathways, 

close to playgrounds. 

• Cost: $50 each, payable to Parks Operations 

through journal transfer. 
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5.13 Ornamental Waste Receptacle 

 

 

 

 

 

5.14 Bicycle Rack 

 

 

 

6.0 STANDARD DESIGN: LIGHTING 

 

6.1 LED Walkway Light 

 

LAS Detail #: PK-1641.01 (Waterfront, silver), 

PK-1642.03 (BIA, black, short) 

Approved Products: 

• Maglin #MLWR200-32 (Waterfront); 

• Maglin #MLWR200-20 (BIA); or 

• Approved equal. 

Options: Silver or black powder coat. 

Notes: 

• Installed in City-Wide Parks, waterfront, or 

BIA projects. 

• Cost: min $1,000. To be installed on 

concrete pad and bolted down. 

• Ensure operational feasibility (contact Parks 

Operations). 

Approved Products: No standard products. 

Options: Various products and options available. 

Notes: 

• Cast iron or steel.Cast aluminum not 

permitted due to durability issues. 

• Ensure placement observes spatial 

requirements of 600mm x 1800mm per 

bicycle. 

• To be installed on concrete pad and bolted 

down or embedded. 

LAS Detail #: PK-1433.03, PK-1433.04 

Approved Products: See the Parks dropdown on 

the City’s Approved Product List 

(http://www.roadauthority.com/mpl/mpl.asp?MPI 

ShortName=Hamilton+MPL). 

Options: 

• 4.6m steel, round pole (+ footing depth); or 

• 6.1m concrete, octagonal pole (direct bury). 

Notes: 

• Single light in Neighbourhood and 

Community Level parks. 

• Walkways and paths may be lit if pathways 

are part of a commuter route/trail network. 

http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
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6.2 LED Sun Shelter Light 

 

 

 

6.3 LED Flood Light (7.6m, 25 ft) 

 

 

 

7.0 STANDARD DESIGN: SIGNAGE 

 

7.1 Standard Park Name Signs 

 

Approved Products: See the Parks dropdown on 

the City’s Approved Product List 

(http://www.roadauthority.com/mpl/mpl.asp?MPI 

ShortName=Hamilton+MPL). 

Options: Black or white. 

Notes: 

• Must be vandal-resistant. 

• All sun shelters require lighting unless 

otherwise directed. 

• Ensure photocell control is mounted to allow 

protection from vandalism and ensure 

functionality. 

• Shelter may require custom mounting plate. 

LAS Detail #: PK-1431.01 

Approved Products: See the Parks dropdown on 

the City’s Approved Product List 

(http://www.roadauthority.com/mpl/mpl.asp?MPI 

ShortName=Hamilton+MPL). 

Notes: 

• Used for any application where flood lighting 

may be required. 

LAS Detail #: PK-400 

Approved Products: No standard products. 

Custom manufactured. 

Options:  

• Parkette (Interior), Neighbourhood, 

Community. 

Notes: 

• City-wide parks tend to have more elaborate 

signs designed on a park-by-park basis (i.e. 

do not follow PK-400). 

• Typically one (1) sign per park, installed 

along Municipal address frontage, 

perpendicular to street. 

• Sign footings and green frame supplied and 

installed by contractor. 

• Top sign panels ordered and paid for by LAS, 

picked up and installed by Contractor. 

Stainless or galvanized fasteners required. 

http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
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7.2 Trail Wayfinding Signage 

 

 

7.3 Interpretive Signage 

 

 

 

 

8.0 STANDARD DESIGN: HARDSCAPE AND TRAILS 

 

8.1 Urban Plazas 

 

Approved Products: No standard products. 

Options:  

• Colour, design, graphics, placement. 

Notes: 

• Ensure compliance with AODA. 

• Custom-designed for each trail system. 

Approved Products: No standard products. 

Options:  

• Colour, design, graphics, placement. 

Notes: 

• Ensure compliance with AODA. 

• Single pedestal or double pedestal. 

• Designs and placement result of consultation 

with various City divisions and community 

groups. 

• Suppliers: Fontasy Sign and Display, Folia 

(SH Immersive Environments). 

Approved Products: No standard products. 

Options: Various materials, colours, patterns. 

Notes: 

• Generally designed and constructed with 

high levels of unique detail. 

• Consult BIA, planning and Economic 

Development as well as other key 

stakeholders. 

• Options: Unit pavers, seat walls, natural 

concrete paving with creative finishing and 

saw cuts to create interest (cost effective), 

patterned concrete in special circumstances.  

• Integral concrete colour (no surface tinting). 

• Design according to anticipated vehicle 

loading. 

• Materials must conform to the C&MSM. 
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8.2 Asphalt Walkway/Trail 

 

 

 

 

 

 

8.3 Boardwalks 

 

 

 

 

 

 

 

8.4 Other Trail Types 

 

LAS Detail #: PK-700.10 

Approved Products: Superpave 9.5, PG 58-28.  

Notes: 

• Typically 3.0m wide.  Some multi-use trails 

are 4-6m wide. 

• Ensure conformance to AODA (slopes <5%). 

• Ensure radii allow for turning of stake trucks 

(min 4.0m). 

• Materials must conform to the C&MSM. 

• Reference: Recreational Trails Master Plan 

(https://www.hamilton.ca/city-

planning/master-plans-class-

eas/recreational-trails-master-plan). 

Approved Products: No standard products. 

Options:  

• Wood/composite, railings. 

Notes: 

• Structural design often influenced by 

geotechnical recommendations. 

• Used in low-lying areas, over rocky terrain 

or adjacent to drainage channels. 

• Ensure conformance to AODA (slopes <5%, 

50mm edge protection). 

• Reference: Recreational Trails Master Plan 

(https://www.hamilton.ca/city-

planning/master-plans-class-

eas/recreational-trails-master-plan). 

Approved Products: No standard products. 

Options: Tar and chip, limestone screenings, 

wood chips, natural ground. 

Notes: 

• Ensure conformance to AODA (slopes <5%). 

• Ensure radii allow stake truck turning (min 

4.0m). 

• Reference: Recreational Trails Master Plan 

(https://www.hamilton.ca/city-

planning/master-plans-class-

eas/recreational-trails-master-plan). 

https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
https://www.hamilton.ca/city-planning/master-plans-class-eas/recreational-trails-master-plan
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9.0 STANDARD DESIGN: SOFTSCAPE 

 

9.1 Berms 

 

 

 

 

9.2 Low Impact Development (Including Bioswales) 

 

 

9.3 Deciduous Tree 

 

Approved Products: No standard products. 

Options:  Seeded, sodded, naturalized or planted 

with trees. 

Notes: 

• Slope max 4:1 (25%), although 5:1 (20%) 

is ideal for mowing of slopes (requested by 

Parks Operations). 

• Ensure CPTED visibility principles are 

adhered to (See Appendix G – Crime 

Prevention through Environmental 

Design (CPTED) Principles for Park and 

Open Space Design for more information). 

LAS Detail #: PK-0481.01 (bioswale) 

Approved Products: No standard products. 

Options:  Permeable pavement, grass paving, rain 

gardens, bioswales, storm chambers, soak-away 

pits. 

Notes: 

• Ensure Parks Operations is supportive prior 

to design. 

LAS Detail #: PK-1105.04 

Approved Products: See the Parks dropdown on 

the City’s Approved Product List 

(http://www.roadauthority.com/mpl/ 

mpl.asp?MPIShortName=Hamilton+MPL) for 

approved ties and guards. 

Options:  See Appendix K – Approved Tree 

Species for Parks and Open Spaces for lists of 

approved tree species. 

Notes: 

• No monoculture plantings permitted. Consult 

with forestry to determine min/max number 

of species. 

• Consult with Forestry to determine whether 

trees are to be staked. 

• 70-80mm caliper is preferred, 50mm 

acceptable in certain circumstances. 

http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
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9.4 Coniferous Tree 

 

 

9.5 Shrubs 

 

LAS Detail #: PK-1110.02 

Approved Products: See the Parks dropdown on 

the City’s Approved Product List 

(http://www.roadauthority.com/mpl/ 

mpl.asp?MPIShortName=Hamilton+MPL) for 

approved guards. 

Options: See Appendix K – Approved Tree 

Species for Parks and Open Spaces for lists of 

approved tree species. 

Notes: 

• 1.8-2.4m height is recommended, 1.5m 

acceptable in certain circumstances. 

LAS Detail #:  PK-1140.01 (bare root shrub), PK-

1141.01 (potted shrub). 

Approved Products: No standard products. 

Options: Various species. 

Notes: 

• Shrubs are not normally permitted in parks. 

Consult with Parks Operations to determine 

acceptance 

• Permitted in buffer plantings and within 

stormwater management /LID situations 

http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
http://www.roadauthority.com/mpl/mpl.asp?MPIShortName=Hamilton+MPL
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Appendix K – Approved Tree Species for 

Parks and Open Spaces 

Revised: April 10, 2019 

 

1.  REASONING FOR SELECTION OF TREE SPECIES 

 

This list has been compiled to aid in species selection within different planting areas 

throughout the City of Hamilton. This list will serve to incorporate a greater diversification 

within the Urban Forest and to maintain a healthier forest by meeting cultural requirements. 

Selecting the right species for the right location will increase plant vigour and reduce the 

incidents and severity of pest and disease problems.  

 

Past practice has limited species diversity, adaptable species and their cultivars. This 

approach has the potential to have a devastating affect through the possible outbreaks of 

pest and/or diseases. Severe problems (Chestnut Blight, Dutch Elm Disease, Emerald Ash 

Borer etc.) can devastate entire populations of trees. Through greater diversification, the 

impact of such problems can be reduced.  

 

Diversification should be maintained by limiting genus (e.g. Quercus) selection to no greater 

than a total of 20% per project.  If this is inappropriate for a specific project application, 

approval to deviate from this percentage must be provided by Landscape Architectural 

Services and Forestry Section. 

 

A mix of evergreen and deciduous planting is permitted, but design must consider Crime 

Prevention through Environmental Design (CPTED) best practices and an emphasis should 

be placed on deciduous plantings. 

 

This list does not include cultivars. The selection of cultivars can be utilized where external 

requirements limit the planting of species from this list due to height restrictions, desired 

shapes, size restrictions etc. Most cultivars have the same requirements as the species, but 

this is not always true and because of this care should be taken in their selection.  

 

All species within this list are known to be hardy in the City of Hamilton, Zone 6b (5 USDA) 

and most species are native. The planting of native species is strongly encouraged, and the 

planting of non-native species is not permitted in naturalized areas.  

 

Contact the Landscape Architectural Services Section to confirm if any additions or deletions 

from the approved list have been made. Other species may be considered for approval if it 

can be shown the proposed species are appropriate for the proposed planting locations and 



Park and Open Space Development Guide 

Appendix K – Approved Tree Species for Parks and Open Spaces 

K-2 

to permit trial plantings of new species or cultivars. Final approval of species through the 

Forestry and Horticulture Section is required before any planting occurs on City of Hamilton 

property. 

 

Note: The City’s Forestry Section is currently in a temporary suspension of Maple 

street tree planting to build diversity in our tree canopy.   

 

2. STREET TREES 

 

Please refer to the City of Hamilton’s Design and Preservation Standards for Working within 

the Public Right of Way (latest version) for right-of-way design guidelines and approved 

street tree species. 

  

3. PARK TREES 

 

Botanical Name Common Name Cultural Requirements Comments 

Aesculus x carnea Red 
Horsechestnut 

Prefers moist rich soils Non-native. Should be utilized 
more where room permits, 
selected cultivars superior to 
species. 

Aesculus flava Yellow Buckeye/ 
Chestnut 

Adaptable to soil types but 
prefers acidic. Tolerant of 
wet and dry conditions. 

Non-native. Large yellow 
flowering ‘Buckeye’ as with all 
chestnuts can be messy. 

Aesculus glabra Ohio Buckeye Full sun, partial shade. 
Prefers moist, well-drained 
rich soils. 

Native. Dense foliage, difficult to 
grow grass under. Tends to be 
messy. Plant only where space 
permits. 

Amelanchier 
canadensis 

Serviceberry Sun or shade. Very 
adaptable. 

Native. Pioneer tree, 
recommended for areas of 
limited space only.  

Betula 
alleghaniensis 

Yellow Birch Sun or part shade Native. Exfoliating barks adds 
interest. Yellow fall colour. 

Betula lenta Cherry Birch Adaptable, prefers moist, 
rich slightly acidic soils. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 

Betula papyrifera  Paper Birch Full sun, adapted to a wide 
variety of soils. 

Native. Attractive bark and yellow 
fall colour. Struggles in polluted, 
difficult areas. 

Carpinus 
caroliniana 

Blue Beech/ 
Musclewood 

Adaptable. Prefers moist, 
rich slightly acidic soils.  

Native. Small tree with muscled 
bark.  

Celtis occidentalis Hackberry Full sun. Prefers moist, rich 
soils but can grow in heavy, 
sandy or rocky soils. 

Native, performs well under 
adverse conditions. Withstand 
cityscapes. 

Cercidiphyllum 
japonicum  

Katsuratree Full sun.  Prefers moist, rich 
and well-drained soils.  
Prefers acid soils. 

Non-native.  Attractive tree for 
parks. 
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Botanical Name Common Name Cultural Requirements Comments 

Cercis canadensis Redbud Full sun, partial shade. 
Adaptable, prefers moist 
rich soils. 

Native, recommended for areas 
of limited or sheltered space 
only. Specimen. 

Cladrastis lutea Yellowwood Full sun, prefers moist rich 
soils. Tolerates variety of 
pH levels. 

Non-native. Specimen with 
showy yellow flowers and yellow 
fall colour. Often poor crotch 
formation.  

Cornus 
alternifolia 

Pagoda 
Dogwood 

Full sun, partial shade. 
Requires moist, well-
drained, acid soils. 

Native, small-tree. Interesting, 
broad, horizontal spreading 
branches.  

Cornus florida Flowering 
Dogwood 

Full sun, partial shade. 
Prefers moist rich acid soils. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 

Cornus kousa Kousa Dogwood Full sun, partial shade. 
Prefers moist rich acid soils. 

Non-native. Flowers after leaf-
out, not as showy as C. Florida. 

Corylus colurna Turkish Hazel Full sun, partial shade.  
Prefers well-drained, loamy 
soil, pH adaptable. 

Non-native.  Good formal 
character for use in city 
conditions. 

Crataegus crus-
galli var. inermis 

Thornless 
Cockspur 
Hawthorn 

Full sun, pH adaptable. 
Tolerant of most soils but 
should be well-drained. 

Non-native. Vigorous tree, 
thornless variety must be used. 

Fagus grandifolia American Beech Full sun, partial shade. 
Prefers moist rich acid soils. 

Native, will not stand 
compaction, prone to vandalism. 

Fagus sylvatica European Beech Full sun, partial shade. 
Prefers moist rich acid soils. 

Non-native. More tolerant of 
native, but generally concerns 
are the same. 

Gymnocladus 
dioicus 

Kentucky 
Coffeetree 

Full sun. Adaptable, prefers 
moist rich soils. 

Native. Picturesque, bare-limbed. 
Pods and leaflets can be messy. 
 
Catalogued on Ontario’s Species 
at Risk list (2014). 

Halesia carolina Carolina 
Silverbell 

Full sun, partial shade.  
Prefers moist rich acid soils. 

Non-native. Small tree. 

Juglans cinerea Butternut Full sun. Adaptable, prefers 
moist rich limestone soils. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 
 
*Consult with Forestry Section if 
plantings are being considered  

Juniperus 
virginiana 

Eastern Red 
Cedar 

Full sun. Tolerant of 
adverse conditions, poor 
gravelly soils and high pH 
soils. 

Native.  Useful for windbreaks, as 
specimen and in groups.  
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Liquidamber 
styraciflua 

Sweetgum Full sun, partial shade. 
Prefers moist rich acid soils. 

Non-native.  Not pollution 
tolerant and may be prone to 
excessive damage if in exposed 
areas where temperature 
frequently reach -25 degrees 
Celsius or colder. 

Liriodendron 
tulipifera 

Tuliptree Full sun, prefers moist well-
drained loam. 

Native. Needs a large, open 
space. Can be weak wooded. 
Specimen. 

Maackia 
amurensis 

Amur Maackia Full sun, adaptable to soil 
pH. 

Non-native. Small, round-headed 
tree. Late summer flowers. 
Branches upright-arching-
spreading. 

Magnolia 
acuminata 

Cucumbertree 
Magnolia 

Full sun, partial shade. 
Prefers moist, rich slightly 
acid soils. Does not do well 
with drought or extreme 
wetness. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 
 
Specimen, character tree. Needs 
large space due to massive, 
spreading branches in maturity. 

Metasequoia 
glyptostroboides 

Dawn Redwood Full sun, prefers moist, 
deep well-drained soils. 

Ornamental well suited for open 
spaces in parks. Best suited in 
sheltered areas. 

Morus rubra Red Mulberry Full sun to light shade. 
Prefers rich, moist soil. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 
 
Difficult to find in nurseries. 

Nyssa sylvatica Black Gum Full sun, partial shade. 
Prefers moist, rich, well-
drained slightly acid soils. 

Native. Excellent specimen tree. 
One of the most consistent native 
trees for red fall colour. 

Ostrya virginiana Ironwood Full sun or partial shade. 
Often found in dry, gravelly 
or rocky soil. 

Native. Handsome small to 
medium sized tree well suited for 
city conditions. 

Pinus banksiana Jack Pine Full sun, grows in dry, 
sandy and acid soils too 
poor for most plants. 

Native. Adaptable for windbreaks 
and mass plantings, especially in 
sandy soils. 

Pinus strobus Eastern White 
Pine 

Full sun. Prefers sandy, 
moist loam. 

Native, tallest tree in eastern 
Canada. Excellent windbreak or 
specimen. 

Platanus 
occidentalis 

American 
Sycamore 

Full sun. Prefers moist rich 
soils. 

Native. Prone to anthracnose. 
Tends to be messy and needs 
large area. Striking specimen in 
winter. 

Platanus x 
acerifolia 

London 
Planetree 

Full sun.  Adaptable, 
withstands pollutants.  

Non-native. Prone to 
anthracnose. Plant where space 
allows.  
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Pseudotsuga 
menziesii 

Douglas Fir Full sun.  Prefers well-
drained, moist soils.  Will 
not tolerate dry, poor soils. 

Native. Ornamental under 
cultivation.  Good as specimen or 
in groups. Not suited for 
windbreaks; does not withstand 
high-winds. 

Ptelea trifoliata Hoptree Full sun, partial shade. 
Adaptable. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 
 
Small tree, low-branching. 

Quercus alba White Oak Full sun. Prefers moist rich 
acid soils. 

Native. Slow growing large tree 
somewhat difficult to transplant. 
Plant only where space permits. 

Quercus 
macrocarpa 

Bur Oak Full sun. Prefers sandy 
limestone soils. Tolerant of 
city conditions. 

Native. Large tree, plant only 
where space permits.  

Quercus 
muehlenbergii 

Chinquapin Oak Full sun. Prefers moist rich 
limestone sandy soils.  

Native, medium sized tree. Plant 
only where space permits. Can 
tolerate high pH soils. 

Quercus palustris Pin Oak Full sun. Prefers moist rich 
acid soils. Tolerant of wet 
soils. Avoid where pH is too 
high. 

Native. Plant only where space 
permits. Iron chlorosis can be an 
issue for this species.  

Quercus prinus Chestnut Oak Full sun. Prefers moist rich 
acid soils. 

Native.  May be difficult to 
source. Plant only where space 
permits. Slow-growing. 

Quercus robur English Oak Full sun. Prefers moist rich 
acid soils. Pollution 
tolerant. 

Non-native. Use for formalized 
setting only where space permits. 

Quercus rubra Red Oak Full sun. Prefers moist rich 
acid soils. Pollution 
tolerant. 

Native. Medium sized tree, plant 
only where space permits. Will 
develop chlorosis in high pH soils. 

Quercus 
shumardii 

Shumard Oak Full sun. Prefers moist rich 
acid soils. Tolerant of wet 
soils. 

Native, catalogued on Ontario’s 
Species at Risk list (2014). 
 
Similar properties to Pin Oak. 

Quercus velutina Black Oak Full sun. Prefers moist rich 
acid soils. 

Native. Plant only where space 
permits.  
 
Similar properties to Red Oak.  

Tilia americana American 
Basswood 

Full sun, partial shade. 
Prefers deep, moist fertile 
soils. pH adaptable. 

Native. Plant only where space 
permits. Struggles in high 
pollution areas. 
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Tsuga canadensis Eastern 
Hemlock 

Partial shade. Avoid windy 
sites and pollutant 
conditions. Moist well-
drained soils, rocky sites 
and sandy soils. 

Native. Good for groupings and 
as an accent plant.  Does not 
tolerate city conditions.  

Ulmus davidiana 
var. japonica 
Accolade syn. 
‘Morton’ 

Accolade Elm Full sun. Excellent 
resistance to Dutch Elm. 
Well-drained soils, medium 
moisture. 

Non-native. Tolerates city 
conditions.  Good fall colour. 

Ulmus spp. Elm Must be Dutch Elm 
Resistant. 

*Consult with Forestry Section if 
plantings are being considered. 

 

4. NATURALIZATION TREES 

 

Please note: large shrubs are not included in this list and can be considered in naturalization 

plantings where appropriate. 

 

Botanical Name Common Name Cultural Requirements Comments 

Abies balsamea Balsam Fir Sun, partial shade. Prefers 
well-drained, acid, moist 
soils. Does not tolerate 
pollution. 

Native. Shallow rooted, often 
found in pure stands or with 
Black Spruce. 

Aesculus glabra Ohio Buckeye Full sun, partial shade. 
Prefers moist, well-drained 
rich soils. 

Native; conservation status of 
S1-extremely rare. Found native 
in bottomlands along banks of 
creeks and rivers.   

Amelanchier 
canadensis 

Serviceberry Sun or shade. Very 
adaptable. 

Native, pioneer tree. Occurs 
naturally in bogs and swamps. 
Spreads by suckering. 

Amelanchier 
laevis 

Allegheny 
Serviceberry 

Sun or partial shade. 
Tolerates rocky soils. 

Native. Fruits are black and 
sweet and are attractive to 
wildlife. 

Asimina triloba Pawpaw Sun, partial shade or shade. 
Prefers moist rich, slightly 
acidic soils. 

Native; conservation status of 
S3-provincially rare to 
uncommon. Fruits useful for 
wildlife. Common in hardwood 
forests as understory tree and 
river bottoms.  

Betula 
alleghaniensis 

Yellow Birch Sun or part shade. Prefers 
moist, cool soils. 

Native. Will not perform well in 
hot, dry areas. 

Betula papyrifera  Paper Birch Full sun, adapted to a wide 
variety of soils. 

Native. Tolerates high pH soils 
better than River Birch. 

Carpinus 
caroliniana 

Blue Beech/ 
Musclewood 

Adaptable. Prefers moist, 
rich slightly acidic soils., but 
will tolerate drier sites. 

Native. Often found in 
woodland settings as understory 
tree. Will tolerate moist sites 
and periodic flooding.  
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Carya cordiformis Bitternut 
Hickory 

Partial sun. Prefers moist 
rich soils. 

Native. Fastest growing of the 
hickories. Seeds are bitter, and 
some wildlife ignore them. 

Carya glabra Pignut Hickory Intolerant of shade. Prefers 
well drained to dry, rich 
soils. 

Native (locally rare); 
conservation status of S3-
provincially rare to uncommon. 
Found along hillsides and ridges. 
Seeds are bitter. 

Carya ovata Shagbark 
Hickory 

Prefers rich, well drained 
loams but is adaptable to 
variety of soils. 

Native. Seed is sweet and 
edible. Trees typically grow on 
lower slopes and alluvial soils, 
but also found on upland slopes 
and well-drained soils in 
lowlands and valleys. 

Celtis occidentalis Hackberry Full sun. Prefers moist, rich 
soils but can grow in heavy, 
sandy or rocky soils. 

Native (locally uncommon). 
Good for plains and prairies. 
Tolerates windy conditions. 

Cercis canadensis Redbud Full sun, partial shade. 
Adaptable, prefers moist 
rich soils. 

Native, excellent landscape 
woodland shrubby tree. Will not 
tolerate permanently wet 
conditions. 

Cornus 
alternifolia 

Pagoda 
Dogwood 

Full sun, partial shade. 
Requires moist, well-
drained, acid soils. 

Native, small-tree. Useful for 
border plantings. 

Corylus 
americana 

American Filbert Full sun, partial shade. 
Prefers moist rich acid soils. 
Adaptable to varying soil 
pH. 

Native (locally rare). Typically 
found along fencerows and the 
edge of woodlots. Tolerant of 
moist and dry areas. 

Fagus grandifolia American Beech Full sun, partial shade. 
Prefers moist rich acid soils. 

Native, climax species. Often 
found in stands of where it is 
the only species or with oaks 
and hickories.  

Gymnocladus 
dioicus 

Kentucky 
Coffeetree 

Full sun. Adaptable, prefers 
moist rich soils. 

Native, catalogued as 
“threatened” species on 
Ontario’s Species at Risk list 
(2014). Occurs in deep, rich soils 
in bottomlands, deep ravines 
and moist slopes. 

Hamamelis 
virginiana 

Common 
Witchhazel 

Full sun or shade. Prefers 
moist soil, avoid dry 
situations. 

Native. Found in moist, shady 
areas along streambanks.  
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Juglans cinerea Butternut Full sun. Adaptable, prefers 
moist rich limestone soils. 

Native, catalogued as 
“endangered” species on 
Ontario’s Species at Risk list 
(2014). Seeds are sweet and 
edible. 
 
*Consult with Forestry Section if 
plantings are being considered  

Juglans nigra Black Walnut Full sun. Prefers moist rich 
soils but can tolerate drier 
sites. 

Native. Develops deep tap-root.  

Juniperus 
virginiana 

Eastern Red 
Cedar 

Full sun. Adaptable to wide 
range of conditions, except 
shade. 

Native. Useful in groupings, for 
screenings, shelter belts and 
windbreaks. 

Larix laricina American Larch Full sun. Moist, well-
drained, acid soils. 
Intolerant of pollution. 

Native. Best on moist soils and 
in groves. Often found in boggy 
areas. 

Liriodendron 
tulipifera 

Tuliptree Full sun, prefers moist well-
drained loam. 

Native (locally rare). Does not 
tolerate drought. Can be weak-
wooded. 

Magnolia 
acuminata 

Cucumbertree 
Magnolia 

Full sun, partial shade. 
Prefers moist, rich slightly 
acid soils. Does not do well 
with drought or extreme 
wetness. 

Native, catalogued as 
“endangered” species on 
Ontario’s Species at Risk list 
(2014). 

Morus rubra Red Mulberry Full sun to light shade. 
Prefers rich, moist soil. 

Native, catalogued as 
“endangered” species on 
Ontario’s Species at Risk list 
(2014). Conservation status of 
S2-imperiled.  
 
Fruits are cherished by wildlife.  

Nyssa sylvatica Black Gum Full sun, partial shade. 
Prefers moist, rich well-
drained slightly acid soils. 

Native (locally rare); 
conservation status of S3-
provincially rare to uncommon. 
Found on dry ridges and 
abandoned fields. Sheltered 
locations preferred.  

Ostrya virginiana Ironwood Full sun or partial shade. 
Often found in dry, gravelly 
or rocky soil. 

Native, understory tree. Found 
on drier slopes of woodlands. 

Picea glauca White Spruce Full sun. Adaptable. Native. Often found in stream 
banks, lake shores and adjacent 
slopes.  
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Picea mariana Black Spruce Full sun, partial shade. 
Moist, well-drained alluvial 
bottoms. 

Native (locally rare). Found on 
cold, sphagnum bogs, bog 
edges, wet depressions and 
swamps. 

Pinus banksiana Jack Pine Full sun, grows in dry, 
sandy and acid soils too 
poor for most plants. 

Native. Adaptable for 
windbreaks and mass plantings, 
especially in sandy soils. 

Pinus resinosa Red Pine Full sun.  Native. Variable adaptability.  

Pinus strobus Eastern White 
Pine 

Full sun. Prefers sandy, 
moist loam. 

Native, tallest tree in eastern 
Canada.  

Platanus 
occidentalis 

American 
Sycamore 

Full sun. Prefers moist rich 
soils. 

Native (locally rare). Typically 
found in bottomlands and long 
the banks of rivers and streams.  

Populus deltoides Eastern 
Cottonwood 

Full sun. Adaptable. 
Tolerates saline conditions 
and pollutants. 

Native, short-lived. Useful for 
disturbed sites, like all poplar. 
Plant in areas not accessed by 
the public due to safety 
concerns from falling limbs. 

Populus 
grandidenta 

Big-toothed 
Aspen 

Full sun. Adaptable, but 
prefers moist soils. 

Native, fast-growing. Plant in 
areas not accessed by the public 
due to safety concerns from 
falling limbs. 

Populus 
tremuloides 

Trembling 
Aspen 

Full sun, partial shade. 
Adaptable.  

Native. Fast-growing, short-
lived. Plant in areas not 
accessed by the public due to 
safety concerns from falling 
limbs. 

Prunus 
pensylvanica 

Pin Cherry Full sun, intolerant of 
shade. Adaptable.  

Native, pioneer species, fast-
grower. Useful nurse tree for 
disturbed sites similar to the 
Gray Birch.  

Prunus serotina Black Cherry Full sun, prefers moist 
fertile soils. 

Native. Best growth in fertile 
soils, but can be found on dry, 
gravelly or sandy soils in 
uplands. 

Pseudotsuga 
menziesii 

Douglas Fir Full sun.  Prefers well-
drained, moist soils.  Will 
not tolerate dry, poor soils. 

Native. Needs open, sunny, 
roomy conditions. Do not use as 
an underplanting. 

Ptelea trifoliata Hoptree Full sun, partial shade. 
Adaptable. 

Native, catalogued as species of 
“special concern” on Ontario’s 
Species at Risk list (2014).  
Conservation status of S3-
provincially rare to uncommon. 
 
Small tree, low-branching. 
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Quercus alba White Oak Full sun. Prefers moist rich 
acid soils. 

Native.  

Quercus bicolor Swamp Oak Full sun. Prefers moist rich 
acid soils. Good drought 
resistance. 

Native. Found in low lying areas, 
moist bottomlands and banks of 
streams. 

Quercus 
macrocarpa 

Bur Oak Full sun. Prefers sandy 
limestone soils. Adaptable. 

Native. Found on sandy plains 
to moist alluvial bottoms and 
uplands.  

Quercus 
muehlenbergii 

Chinquapin Oak Full sun. Prefers moist rich 
limestone sandy soils.  

Native. Found on dry limestone 
outcrops and rich bottomlands. 

Quercus rubra Red Oak Full sun. Prefers moist rich 
acid soils. Pollution 
tolerant. 

Native. Fast-growing. Can grow 
on rocky, hardscrabble soil near 
water. 

Quercus velutina Black Oak Full sun. Prefers moist rich 
acid soils. 

Native. Similar properties to Red 
Oak and species frequently 
hybridize together. 

Salix discolor Pussy Willow Full sun.  Prefers moist rich 
soils. 

Native. Large, multi-stem shrubs 
to small tree. Typically found on 
moist sites along stream banks 
and in swamps. 

Salix nigra Black Willow Full sun. Prefers moist rich 
soils. 

Native. Typically found on moist 
sites along stream banks and in 
swamps. 

Sassafras albidum Common 
Sassafras 

Full sun, partial shade. 
Prefers moist rich acid soils. 

Native, pioneer species. Often 
found on acidic, rocky soils. 
Tend to invade abandoned fields 
and form thickets.  

Thuja occidentalis Eastern White 
Cedar 

Full sun, partial shade. 
Requires a deep, well-
drained soil. Tolerant of 
limestone soils. 

Native, thrives in marshy loam. 
Useful as shelterbelt. 

Tilia americana American 
Basswood 

Full sun, partial shade. 
Prefers deep, moist fertile 
soils. Is pH adaptable. 

Native. Found on the slopes of 
hills, in rich coves, along 
streams and in floodplain soils. 

Tsuga canadensis Eastern 
Hemlock 

Partial shade. Moist, well-
drained, acid soils, rock 
bluffs or sandy soils.  

Native. Does not tolerate city 
conditions. Abundant on slopes, 
mountainsides and most areas 
where drainage is adequate. 
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Appendix L – Park and Open Space Standard 

Detail Drawings 

1. GENERAL 

 

Standard road, watermain, and sewer details can be found in the City of Hamilton’s 

Construction and Material Specifications Manual (C&MSM), latest version. 

 

Landscape Architectural Services (LAS) keeps and maintains a library of standard park 

details, and it is up to the developer and their consultant to ensure that they are using the 

most recent versions. As such, it is recommended that the developer or their landscape 

architectural consultant contact LAS at the start of the design process, for any proposed 

park development, to obtain these details. 

 

An index of these details and contact information for obtaining them can be found below.  

 

2. INDEX OF STANDARD DETAILS 

 

Drawing No. Description 

0100 – Playing Fields and Courts 

PK-0106.03 Double Bocce Court 

PK-0109.03 Mini (Jr.) Soccer Field Layout 

PK-0109.04 Mini (Jr.) Soccer Field Layout (Double Field) 

PK-0110.01 Sr. Soccer Field Layout & Surface Drain 

PK-0110.25 Champion Soccer Field Layout 

PK-0111.02 Soccer Field Sub-Drainage 

PK-0156.03 Category 3 Soccer Field Profile 

PK-0156.04 Category 4 Soccer Field Profile 

PK-0156.05 Category 5 Soccer Field Profile 

PK-0156.06 COH Acceptable Soil Textures 

0400 – Signage 

PK-0400 Park Signage 

0200, 0400 – Recreational and Athletic Equipment 

PK-0210.01 Play Structure Drainage 

PK-0215.01 Sr. Baseball Softball Field Foul Line Post 

PK-0220.01 Sr. Baseball Softball Field Distance Markers 

PK-0228.01 Spectator Bleachers 

PK-0401 Multi-use Court Layout 

PK-0402 Multi-use Half Court Layout 

file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200106.03%20Double%20Bocce%20Court.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200109.03%20Mini%20(Jr)%20Soccer%20Field%20Layout%20Detail.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200109.04%20Double%20Mini%20(Jr)%20Soccer%20Field%20Layout.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200110.01%20Sr.%20Soccer%20Field%20Layout%20&%20Surface%20Drain.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200110.25%20Champ.%20Sccr%20Field%20Layout%20J120707.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200111.02%20Soccer%20Field%20Sub-Drainage%20Detail.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200156.03%20Category%203%20Soccer%20Field%20Profile.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200156.04%20Category%204%20Soccer%20Field%20Profile.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200156.05%20Category%205%20Soccer%20Field%20Profile.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200156.06%20COH%20Acceptable%20Soil%20Textures.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK-400_Park%20Signage%20Rev%203.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200210.01%20Play%20Structure%20Drainage.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200215.01%20Sr.%20Baseball%20Softball%20Field%20Foul%20Line%20Post.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200220.01%20Sr.%20Baseball%20Softball%20Field%20Distance%20Markers.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200228.01%20Spectator%20Bleachers%20-revised%20May%2013_10.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK-401%20Multi-use%20Court%20Layout%20Rev%206.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK-402%20Multi-use%20Half%20Court%20Layout%20Rev%206.pdf
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0400 – Sewers and Drainage 

PK-0480.01 Swale 

0600 – Curbs 

PK-0621.01 Rolled Asphalt Curb 

0700 – Paving and Surfacing 

PK-0700.04 Asphalt Walkway Standard B 

PK-0700.07 Concrete Bench Pad 

PK-0700.08 Concrete Pad 

PK-0700.10 Asphalt Walkway Standard A 

PK-0708.01 Culvert Detail 

PK-0710.09 Asphalt (Parking Lot) 

PK-0720.01 Limestone Screening Walkway 

PK-0757.01 Unit Paving 

1000 – Fences and Bollards 

PK-1010.03 Park Chain Link Fence - Black Vinyl 1500mm (5’) High 

PK-1010.04 Park Chain Link Fence Gate – New Development 

PK-1010.05 Park Chain Link Fence 1200mm (4’) High 

PK-1010.06 Park Chain Link Fence – Galvanized Heavy Duty 1500mm (5’) High 

PK-1010.07 Chain Link Fence – 2000mm (6.5’) High 

PK-1010.08 Park Chain Link Fence – Galvanized 1500mm (5’) High 

PK-1010.09 Park Chain Link Fence – Black Vinyl Coated 1200mm  

PK-1020.10 Harbourfront Fence 

PK-1070.03 Collapsible Bollard 

PK-1073.01 Waterfront Bollard 

1100 – Planting, Sodding and Seeding 

PK-1100.01 Tree Hoarding – Streets 

PK-1100.02 Tree Hoarding – Parks 

PK-1105.03 Deciduous Tree Planting 

PK-1105.04 Deciduous Tree Planting with Staking 

PK-1110.02 Coniferous Tree Planting 

PK-1125.01 Installation of Round Tree Grate 

PK-1140.01 Bare Root Shrub 

PK-1141.01 Potted Shrub 

1400 – Lighting 

PK-1433.03 Standard Park Light – Optima LED 

PK-1433.04 Standard Park Light – York VL1 LED 

PK-1440.04 West Harbourfront Light & Footing - 4.3 or 5.5m High Pole 

1500 – Electrical 

PK-1500.01 Conduit 

1600 – Site Furnishings 

PK-1622.02 Waterfront Bench 

PK-1625.01 Concrete Bench 

PK-1641.01 Waterfront Garbage Receptacle 

 

file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200480.01%20Swale.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200621.01%20Rolled%20Asphalt%20Curb.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200700.04%20Asphalt%20Path%20Standard%20B.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200700.10%20Asphalt%20Path%20Standard%20A.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200708.01%20Culvert%20Detail%202013.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200710.09%20Asph%20(Parking%20Lot).pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200720.01%20Limestone%20Screening%20Walkway%20Detail.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%200757.01%20Unit%20Paving.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201010.03%20Park%20Chain%20Link%20Fence%20Black%20Vinyl%20-%201500mm%20highv8.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201010.04%20Park%20Chain%20Link%20Fence%20Gate%20(Black)%20New%20Development.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201010.05-Chain%20Link%20Fence%20(4').pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201010.06-Chain%20Link%20Fence%20(5')%20HD.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201010.07-Chain%20Link%20Fence%20(6.5').pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201010.08-Chain%20Link%20Fence%20(6')%20HD.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201020.10%20-%20Decorative%20Waterfront%20Fence.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201070.03%20-%20Collapsible%20Bollard%20Rev.3.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201073.01%20-%20Waterfront%20Marker.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201100.01%20-%20Tree%20Hoarding%20-%20Streets.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201100.02%20-%20Tree%20Hoarding%20-%20Parks.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201105.03%20-%20Deciduous%20Rev.2.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201105.04%20-%20Deciduous%20w%20stakes.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201110.02%20-%20Coniferous.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201125.01%20-%20Installation%20of%20Round%20Tree%20Grate.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201140.01%20-%20Bare%20Root%20Shrub.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201141.01%20-%20Potted%20Shrub.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201440.04%20-%20West%20Harbourfront%20Light%20and%20Footing%2015'.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201500.01%20-%20Conduit.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201622.02%20-%20Waterfront%20Bench.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201625.01%20-%20CONCRETE%20BENCH.pdf
file:///Z:/Park%20Development%20Standards/Documents%20For%20Consultants%20&%20Developers/CoH%20Std.%20Park%20Details/PK%201641.01%20-%20Waterfront%20Garbage%20Receptacle.pdf
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3. CONTACT INFORMATION 

 

The most recent version of the Parks Standard Detail Drawings will be made available in PDF 

format by request. Please forward requests to: 

 

Jarrad Johnston, Technician 

Jarrad.Johnston@hamilton.ca 

 

Landscape Architectural Services, Environmental Services 

City of Hamilton, Public Works Department  

77 James Street North Suite 400 

Hamilton ON 

L8R 2K3

mailto:Jarrad.Johnston@hamilton.ca
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Appendix M – Park and Open Space Standard 

Specifications 

1. GENERAL 

 

Landscape Architectural Services (LAS) keeps and maintains a library of standard 

specifications, and it is up to the developer and their consultant to ensure that they are 

using the most recent versions. As such, it is recommended that the developer or their 

landscape architectural consultant contact LAS at the start of the design process, for any 

proposed park development, in order to obtain these specifications. 

 

An index of these specifications and contact information for obtaining them can be found 

below.  

 

2. INDEX OF STANDARD SPECIFICATIONS 

 

Spec No. Spec Name 

01 14 13 Site Protection & Access 

01 33 23 Shop Drawing Procedures 

03 11 00 Concrete Formwork 

03 20 00 Concrete Reinforcement 

03 24 00 Fibre-reinforced Concrete 

03 30 00 Cast-in-place Concrete 

11 68 13 Play Equipment 

11 68 23 Fitness Equipment 

13 15 00 Spray Pads 

13 34 23 Pre-fabricated Sun Shelter 

26 05 00 Lighting & Electrical Works 

31 22 13 Earthwork 

31 22 19 Topsoil 

32 11 23 Granular Base Course 

32 12 16 Asphalt Concrete Paving 

32 18 15 Fibre Play Surfacing & Subsurface Drainage 

32 18 16 Rubberized Play Surface 

32 31 00 Chain Link Fences & Gates 

32 33 00 Site Furnishings 

32 92 19 Seed 

32 92 23 Sod 

32 93 43 Tree Planting & Planting Beds 
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3. CONTACT INFORMATION 

 

The most recent version of the Parks Standard Specifications and Special Provisions will be 

made available in word format by request. Please forward requests to: 

 

Jessica Brommer, Quality Control Technician 

Jessica.Brommer@hamilton.ca  

 

Landscape Architectural Services, Environmental Services 

City of Hamilton, Public Works Department  

77 James Street North Suite 400 

Hamilton ON 

L8R 2K3  

 

mailto:Jessica.Brommer@hamilton.ca
mailto:Jessica.Brommer@hamilton.ca

